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Executive Summary 

his implementation plan presents results of a U.S. Department of Agriculture (USDA) Food and 
Nutrition Service (FNS) study to assess the changes and costs needed to operate the Supplemental 

Nutrition Assistance Program (SNAP) in Puerto Rico and to develop a detailed plan for implementation. 
FNS administers SNAP in all 50 States, the District of Columbia, and 2 of the 5 U.S. territories—Guam and 
the U.S. Virgin Islands. Puerto Rico, the Commonwealth of the Northern Mariana Islands, and American 
Samoa each receive a block grant for operating a nutrition assistance program. In Puerto Rico, this 
program is referred to as the Programa de Asistencia Nutricional, or Nutrition Assistance Program (NAP); 
NAP is administered by the Administración de Desarrollo Socioeconómico de la Familia (ADSEF, 
Administration for the Socioeconomic Development of the Family). 

This study addresses two objectives: 

 Provide a detailed update on the administrative, operational, and program integrity changes 
required to convert NAP to SNAP. 

 Develop a detailed implementation plan with specific steps, timelines, and cost estimates for 
reestablishing SNAP in Puerto Rico. 

This implementation plan fulfills the second objective by describing in detail the steps Puerto Rico and 
FNS must take to design and implement SNAP in Puerto Rico, the timeline for implementing each step, 
and the estimated cost of implementing and maintaining SNAP. This plan assumes SNAP design and 
planning would occur while NAP is still in operation and does not address any interim changes to NAP 
that may be considered by Congress, FNS, or ADSEF. The first objective is addressed in a separate report, 
Update to Feasibility Study of Implementing SNAP in Puerto Rico: Final Report (Thorn et al., 2022). 

A. Methods 

The study team drew on three primary types of data to inform the development of the implementation 
timeline: (1) an environmental scan and document review; (2) interviews with FNS staff from the 
National Office and the Mid-Atlantic Regional Office; and (3) interviews with ADSEF staff and other 
stakeholders in Puerto Rico, including authorized NAP retailers, the Financial Oversight and 
Management Board, community-based organizations, employers, partner government agencies, and 
emergency management partners. The study team used the data to understand the differences 
between NAP and SNAP, identify the steps ADSEF and FNS would need to take to implement SNAP, and 
estimate the length of time each step would take. 

To estimate the costs of SNAP implementation in Puerto Rico, the study team considered costs for 
ADSEF labor, FNS labor, consultants, data systems development, and other direct costs. Labor costs 
were based on the labor categories required; time needed per person; and inflation-adjusted annual 
salary, fringe benefits, and overhead from fiscal year 2021. The study team estimated the costs of 
developing a SNAP eligibility system based on recent eligibility system builds in other State agencies and 
conversations with subject matter experts at FNS. The study team assumed the costs of developing data 
systems other than the eligibility system would be equal to 25 percent of the eligibility system costs. 
Other direct costs incurred during implementation include travel, a communications campaign to inform 
the public and retailers about the transition to SNAP, and translation of program materials. 

To estimate ADSEF’s administrative costs for ongoing SNAP operations, the study team began by 
estimating the number of individuals and households that would participate in SNAP in Puerto Rico. The 
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team calculated this estimate using 2019 Puerto Rico Community Survey (PRCS) data in a 
microsimulation model that applied SNAP eligibility requirement parameters to the microdata and then 
applied assumptions about likely participation rates. To estimate State agency-level administrative costs, 
the study team used annual SNAP administration costs across 10 administrative functions from a set of 
State agencies with caseload sizes, service delivery models, and policy options similar to what is 
expected in Puerto Rico. The study team estimated ongoing labor costs FNS would incur using the same 
approach as the FNS SNAP implementation labor costs (i.e., labor categories required; time needed per 
person; and inflation-adjusted annual salary, fringe benefits, and overhead). The study team included 
the anticipated cost of the FNS retailer inspections and investigations contract to calculate the total 
annual FNS operating cost for SNAP in Puerto Rico. 

FNS combined anticipated SNAP participation in Puerto Rico with average SNAP household benefits in 
the 48 States and the U.S. Virgin Islands to estimate SNAP benefit costs in Puerto Rico. 

B. Findings: Timeline 

This plan offers an estimated implementation timeline based on input from FNS and ADSEF; the 
experiences of SNAP State agencies; and the study team’s understanding of processes within the Federal 
Government, the Government of Puerto Rico, and ADSEF. Given the unprecedented scale of this project, 
it is impossible to predict exactly how long each step would take. Certain implementation phases could 
occur more quickly if processes and timing of different aspects of implementation aligned. Alternatively, 
phases could take longer if, for example, data systems procurement or testing took longer than 
anticipated or in the event of a natural disaster. The timeline and cost estimates presented in this 
document are based on stakeholders’ experiences and subject matter expertise related to implementing 
projects of substantial size and scope. However, the actual timeline and costs for transitioning to SNAP 
may differ, and Puerto Rico should not be expected or mandated to meet these timeline or cost 
estimates. 

Implementing SNAP in Puerto Rico would require a substantial investment of human resources. To 
manage the work, ADSEF would form a SNAP implementation steering committee; additional ADSEF 
staff and consultants would need to contribute at key points in the process. Similarly, FNS would form a 
SNAP implementation task force to provide coordinated support to ADSEF throughout implementation. 

The implementation timeline would have five main phases: (1) Puerto Rico statutory changes; (2) 
regulation development; (3) program design; (4) planning; and (5) testing, training, and rollout. Some of 
these phases would occur simultaneously (see figure ES.1). The overall implementation timeline, 
estimated to take 10 years, would be driven largely by the time needed to develop data systems.  

Each phase would consist of a set of activities: 

 Puerto Rico statutory changes. During this phase, Puerto Rico’s legislature would consider 
statutory provisions for the operation of SNAP in Puerto Rico and appropriate funding for its 
administration. This phase is estimated to take 6–12 months. 

 Regulation development. Concurrently, FNS would engage in the rulemaking process to 
incorporate Puerto Rico in SNAP regulations; this would take 18 months. FNS would also update 
guidance documents during this phase, as necessary. ADSEF would produce regulations for 
SNAP. Because ADSEF would need Federal regulations to be finalized before finalizing its own, 
the study team estimates Puerto Rico would finalize its regulations 6 months after FNS finalized 
its rulemaking process. In total, this phase is estimated to take 2 years.  
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Figure ES.1. Implementation Timeline 

 
Note: APD = advance planning document 

 Program design. Once ADSEF convened the SNAP implementation steering committee, ADSEF 
would begin the program design process. During this phase, ADSEF’s SNAP implementation 
steering committee would lead the work of making the major decisions about how SNAP would 
be implemented in Puerto Rico. The steering committee would review SNAP materials and 
participate in State exchanges to gather key information about SNAP administration. ADSEF 
would make program design decisions about the service delivery model, policy options and 
waivers, strategies for responding to natural disasters under SNAP, and strategies for 
implementing SNAP Employment and Training (E&T) and the SNAP Nutrition Education and 
Obesity Prevention Services grant program (SNAP-Ed). ADSEF would also learn about the 
Advance Planning Document (APD) process for data systems development, create a preliminary 
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set of data systems business requirements, and begin the APD process.1 Throughout this phase, 
FNS would provide technical assistance. This phase is estimated to take 2 years. This phase could 
happen more quickly if ADSEF began the process of program design prior to congressional 
authorization of SNAP.  

 Planning. The duration of the planning phase would be driven largely by the planning and 
development of SNAP data systems, which cannot begin before ADSEF completes the program 
design work. ADSEF would complete the Planning Advance Planning Document (PAPD) process 
and begin the Implementation Advance Planning Document (IAPD) process for data systems 
development. ADSEF would procure a contractor and oversee the contractor’s work in 
developing and conducting initial tests of the data systems, which would be ready for testing by 
the end of the planning phase.2 State agencies can take from 4 to over 10 years to complete the 
steps in the APD process. No recent SNAP State agency data systems projects compare with the 
scale of the data systems work that would be required to implement SNAP in Puerto Rico, so 
data systems could require more time for Puerto Rico. For the purpose of this timeline, the 
planning stage was estimated to take 6 years. During this time, ADSEF would also develop the 
component materials of the State Plan of Operations and a range of participant-facing materials 
based on the decisions made during the program design phase. FNS would provide technical 
assistance throughout the phase. FNS would also begin planning to assume responsibility for 
retailer authorization and management and prepare for SNAP benefit issuance in Puerto Rico. 
ADSEF and FNS would also develop plans for the hiring, testing, training, and rollout that would 
begin in the next phase. 

 Testing, training, and rollout. During the final phase of the implementation process, ADSEF 
would hire and train staff, conduct a communications campaign for NAP participants and other 
potential SNAP participants about the program change, and complete final testing of data 
systems and program operations and processes. This implementation plan assumes a staggered 
rollout of SNAP, which would begin during this phase.3 FNS would continue to provide technical 
assistance, hire and train new Federal staff, authorize retailers, and make final preparations for 
SNAP benefit issuance in Puerto Rico. At the conclusion of this 24-month phase, SNAP would be 
in operation across Puerto Rico. 

C. Findings: Costs 

Estimated SNAP participation based on 2019 PRCS data is higher than actual 2019 NAP participation 
(table ES.1). The study team produced these estimates under two sets of assumptions: Federal rules for 
eligibility determination and broad-based categorical eligibility (BBCE) rules. 

Table ES.1. Estimated SNAP Participation and Actual NAP Participation, 2019 

Measure NAP SNAP Difference  

Federal Rules 

Participating household units 723,435 838,418 +15.9% 

 
1 Necessary SNAP data system functions include eligibility determination, case management, data verification, financial management and 
accounting, electronic benefit transfer issuance and tracking, and Disaster SNAP eligibility determination. Other data system functions that 
could be incorporated either in the initial development process or during a later expansion include document imaging, SNAP E&T participation 
and outcomes tracking, online application, online accounts management, and call center software. 
2 The FNS Handbook 901 includes timelines and planning materials States can use to understand and plan for APD and implementation 
processes (USDA FNS, 2020). 
3 Although a staggered rollout would facilitate the live pilot testing FNS requires for data systems implementation and would ameliorate 
logistical challenges associated with enrolling more than 860,000 households in SNAP, it could lead to disparate impacts on the population of 
Puerto Rico. ADSEF and FNS may need to develop strategies to minimize disparate impacts. 
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Measure NAP SNAP Difference  

Participating individuals 1,330,902 1,449,360 +8.9% 

Coverage of Puerto Rico population 41.7% 45.4% +3.7 percentage points 

BBCE Rules 

Participating household units 723,435 860,866 +19.0% 

Participating individuals 1,330,902 1,488,620 +11.9% 

Coverage of Puerto Rico population 41.7% 46.6% +4.9 percentage points 

Note: The 2019 PRCS-based microsimulation model provides estimates of the number of household units that would be eligible 
for SNAP in an average month during 2019. 
ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development of the 
Family); BBCE = broad-based categorical eligibility; PRCS = Puerto Rico Community Survey 
Sources: NAP participation: Administrative data for 2019 provided by ADSEF; SNAP participation: 2019 PRCS-based 
microsimulation model using Federal SNAP rules or BBCE rules and assumed participation rates 

The study team estimated costs for SNAP implementation over the course of the 10-year 
implementation period to be a total of $384 million (table ES.2). This estimate includes $322 million for 
developing data systems (84 percent of the total implementation costs). These costs are underestimates 
if the implementation period were to extend past 10 years or if salaries increase more than anticipated. 
Because there is no recent precedent for a State agency implementing SNAP, the study team has not 
made assumptions about how implementation costs would be shared between Puerto Rico and the 
Federal Government.  

Table ES.2. Estimated Costs for SNAP Implementation, 10-Year Implementation Period 

Cost Category 

Estimated Costs ($) 

Low Midpoint High 

ADSEF labor  13,367,571   15,726,554   18,085,538  

ADSEF consultants  7,055,843   8,300,991   9,546,140  

FNS labor  18,419,417   21,669,903   24,920,388  

Data systems costs 289,019,586   322,057,428  355,095,270  

Other direct costs  13,526,485   15,913,511   18,300,538  

Total 341,388,902   383,668,388  425,947,874  

Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development 
of the Family) 

The study team estimated the ongoing costs of operating SNAP to be $4.7–$4.9 billion per year (table 
ES.3). This estimate includes $4.5 billion per year for benefits to SNAP participants, which would be 
funded by the Federal Government. Costs for program administration at the State level would be split 
between the Federal Government and Puerto Rico; for the most part, the costs would be split evenly, 
but the Federal Government would cover 100 percent of the costs for SNAP-Ed and some SNAP E&T 
expenses.4 Administrative costs for FNS would be borne entirely by the Federal Government. 

 
4 For all SNAP cost categories, cost estimates reflect the costs of a mature program. Costs in Puerto Rico for some categories, such as SNAP-Ed 
and SNAP E&T, may be low in initial years, while costs for other categories, such as certification, may be high in initial years compared with a 
mature program. For the purposes of these cost estimates, the study team assumed Puerto Rico would receive the minimum SNAP E&T grant 
of $100,000. 
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Table ES.3. Estimated Annual Costs for Ongoing SNAP Administration and Benefits (in 2031 Dollars) 

Cost Category Puerto Rico 
Federal 

Government 
Total 

Assuming No Increase in FY 2021 Puerto Rico Salaries Except Inflation 

Administrative costs for Puerto Rico 114,566,606 128,647,457 243,214,063 

Administrative costs for FNS  0 5,837,356 5,837,356 

Subtotal SNAP administrative costs 114,566,606 134,484,812 249,051,418 

Benefit costs 0 4,500,000,000 4,500,000,000 

Total SNAP Administration and Benefits Annual Costs 114,566,606 4,634,484,812 4,749,051,418 

Assuming 75 Percent Increase in Puerto Rico Salaries 

Administrative costs for Puerto Rico 192,143,342 215,661,267 407,804,609 

Administrative costs for FNS  0 5,837,356 5,837,356 

Subtotal SNAP administrative costs 192,143,342 221,498,623 413,641,965 

Benefit costs 0 4,500,000,000 4,500,000,000 

Total SNAP Administration and Benefits Annual Costs 192,143,342 4,721,498,623 4,913,641,965 

Total costs for administering SNAP in Puerto Rico would be substantially greater than those for NAP 
(table ES.4). Had Puerto Rico administered SNAP in FY 2021, the estimated cost to the Federal 
Government for program administration and benefits ($3.8 billion) would have been nearly double the 
cost of NAP ($2.0 billion). Puerto Rico’s estimated portion of SNAP administrative costs in FY 2021 would 
have been 2.4 times greater than its costs for NAP.5 

Table ES.4. Comparison of Administrative and Benefit Costs for NAP and SNAP in Puerto Rico 

Funding Entity Total Annual Costs of Program Administration and Benefits 

Budgeted NAP Costs (FY 2021) 

Puerto Rico                  40,059,544  

Federal Government             2,038,051,500  

Total             2,078,111,044  

Estimated SNAP Costs (2021 Dollars) 

Puerto Rico                  94,673,253  

Federal Government             3,829,283,802  

Total             3,923,957,055  

Estimated SNAP Costs (2031 Dollars) 

Puerto Rico                114,566,606  

Federal Government             4,628,647,457  

Total             4,743,214,063  

Note. Administrative costs for the FNS National Office and MARO are not included in this table. The Federal Government rows 
of this table represent the Federal share of the administrative costs incurred in Puerto Rico. 

This implementation plan is also available in Spanish. See Actualización del Estudio de Viabilidad para la 
Implementación del SNAP en Puerto Rico: Plan de Implementación by Thorn et al., 2022.  

 
5 This estimate assumes FY 2021 salary levels for ADSEF and FNS staff, adjusted for inflation. 
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Resumen Ejecutivo 

ste plan de implementación presenta los resultados de un estudio del Servicio de Alimentos y 
Nutrición (FNS, por sus siglas en inglés) del Departamento de Agricultura de los Estados Unidos 

(USDA) para evaluar los cambios y costos necesarios para operar el Programa de Asistencia Nutricional 
Suplementaria (SNAP, por sus siglas en inglés) en Puerto Rico y desarrollar un plan de implementación 
detallado. FNS administra el SNAP en los 50 estados, el Distrito de Columbia y 2 de los 5 territorios de 
los Estados Unidos (EE. UU.)—Guam y las Islas Vírgenes. Puerto Rico, el Estado Libre Asociado de las Islas 
Marianas del Norte y Samoa Americana reciben fondos fijos o “fixed block grants” para operar un 
programa de asistencia nutricional. En Puerto Rico, este programa se conoce como el Programa de 
Asistencia Nutricional (PAN); el PAN es administrado por la Administración de Desarrollo 
Socioeconómico de la Familia (ADSEF).  

Este estudio tiene dos objetivos: 

 Proporcionar una actualización detallada sobre los cambios administrativos, operativos y de 
integridad programática que son requeridos para convertir el PAN al SNAP. 

 Desarrollar un plan de implementación detallado con pasos específicos, cronogramas y 
estimaciones de costos para restablecer el SNAP en Puerto Rico. 

Este plan de implementación cumple con el segundo objetivo al describir en detalle los pasos que Puerto 
Rico y FNS deben tomar para diseñar e implementar el SNAP en Puerto Rico, el cronograma para 
implementar cada paso, y estimaciones de costos para implementar y mantener el SNAP. Este plan 
asume que el diseño y la planificación del SNAP se llevarán a cabo mientras el PAN todavía esté en 
funcionamiento y no aborda ningún cambio interino al PAN que pueda ser considerado por el Congreso, 
FNS o ADSEF. El primer objetivo se aborda en un informe separado, Actualización del Estudio de 
Viabilidad para la Implementación del SNAP en Puerto Rico: Informe Final (Thorn et al., 2022).  

A. Métodos 

El equipo encargado del estudio se basó en tres tipos principales de datos para informar el desarrollo del 
cronograma de implementación: (1) un análisis del entorno y revisión de documentos, (2) entrevistas 
con el personal de la Oficina Nacional y la Oficina Regional del Atlántico Medio de FNS y (3) entrevistas 
con el personal de ADSEF y otros grupos de interés en Puerto Rico, incluyendo a los comerciantes 
autorizados para debitar fondos del PAN, a la Junta de Supervisión y Administración Financiera para 
Puerto Rico, a las organizaciones comunitarias, a los empleadores, a las agencias gubernamentales 
asociadas y a los socios de manejo de emergencias. El equipo encargado del estudio utilizó estos datos 
para entender las diferencias entre el PAN y el SNAP, para identificar los pasos que ADSEF y FNS 
necesitarían tomar para implementar el SNAP y para estimar el tiempo que cada paso tomaría.  

Para estimar los costos de la implementación del SNAP en Puerto Rico, el equipo encargado del estudio 
consideró los costos laborales de ADSEF, de FNS, de los consultores, del desarrollo de los sistemas de 
datos y otros costos directos. Los costos laborales fueron basados en las categorías laborales requeridas; 
tiempo necesitado por persona; y salario anual, beneficios marginales y gastos generales ajustados por 
inflación del año fiscal (AF) 2021. El equipo encargado del estudio estimó los costos del desarrollo de un 
sistema de elegibilidad del SNAP basado en los desarrollos recientes de sistemas de elegibilidad de otras 
agencias estatales y en conversaciones con especialistas en el tema en FNS. El equipo encargado del 
estudio asumió que los costos del desarrollo de otros sistemas de datos distintos del sistema de 

E 
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elegibilidad serían igual al 25 por ciento de los costos del sistema de elegibilidad. Otros costos directos 
incurridos durante la implementación incluyen viajes, una campaña para informar al público y a los 
comerciantes sobre la transición al SNAP y la traducción de materiales del programa.  

Para estimar los costos administrativos de ADSEF para los operativos continuos del SNAP, el equipo 
encargado del estudio comenzó estimando los números de los individuos y hogares que participarían del 
SNAP en Puerto Rico. El equipo logró esto utilizando datos de la Encuesta sobre la Comunidad de Puerto 
Rico (Puerto Rico Community Survey, PRCS) del 2019 en un modelo de microsimulación que aplicó 
parámetros de requisitos de elegibilidad del SNAP a los microdatos y luego aplicó suposiciones sobre las 
posibles tazas de participación. Para estimar los costos administrativos a nivel de la agencia estatal, el 
equipo encargado del estudio utilizó los costos anuales de la administración del SNAP a través de 10 
funciones administrativas de un conjunto de estados con un tamaño de carga de casos, modelo de 
distribución de servicios y opciones de políticas similar a lo que se espera en Puerto Rico. El equipo 
encargado del estudio estimó los costos laborales continuos que serían incurridos por FNS utilizando el 
mismo método que el de los costos laborales de FNS para la implementación del SNAP (es decir, 
categorías laborales requeridas; tiempo necesitado por persona; y salario anual, beneficios marginales y 
gastos generales ajustados por inflación). El equipo encargado del estudio incluyó los costos anticipados 
del contrato de FNS para las inspecciones e investigaciones de comercios para calcular el total anual de 
los costos operativos de FNS para el SNAP en Puerto Rico.  

FNS utilizó la participación anticipada del SNAP en Puerto Rico y el promedio de beneficios del SNAP por 
hogar en los 48 estados y las Islas Vírgenes para estimar costos de beneficios del SNAP en Puerto Rico.  

B. Hallazgos: Cronograma 

Este plan ofrece un cronograma estimado de la implementación basado en la aportación de FNS y 
ADSEF; las experiencias de agencias estatales del SNAP; y la comprensión del equipo encargado del 
estudio en cuanto a los procesos dentro del gobierno federal, el gobierno de Puerto Rico y ADSEF. Dada 
la escala sin precedentes de este proyecto, es imposible predecir exactamente cuánto tiempo tomaría 
cada paso. Ciertas fases de la implementación podrían ocurrir más rápidamente si se alinearan los 
procesos y el tiempo de diferentes aspectos de la implementación. Por otro lado, las fases podrían 
demorarse si, por ejemplo, la adquisición o prueba de los sistemas de datos se tardan más de lo 
anticipado o en el evento de un desastre natural. El cronograma y las estimaciones de costos 
presentados en este documento están basados en la experiencia de los grupos de interés y dominio del 
tema de expertos en la materia relacionado a la implementación de proyectos de tamaño y magnitud 
sustancial. Sin embargo, el cronograma y los costos actuales para la transición al SNAP pueden diferir y 
Puerto Rico no debería ser esperado o mandado a cumplir con este cronograma o estimaciones de 
costos. 

La implementación del SNAP en Puerto Rico requeriría una inversión sustancial de recursos humanos. 
Para gestionar el trabajo, ADSEF formaría un comité directivo para la implementación del SNAP; 
personal y consultores adicionales de ADSEF tendrían que contribuir en puntos clave del proceso. De 
manera similar, FNS formaría un grupo de trabajo para la implementación del SNAP para brindar apoyo 
coordinado a ADSEF durante la implementación.  

El cronograma de implementación tendría cinco fases principales: (1) cambios legislativos en Puerto 
Rico, (2) desarrollo de regulaciones, (3) diseño del programa, (4) planificación, y (5) prueba, 
adiestramiento y lanzamiento. Algunas de estas fases ocurrirían simultáneamente (vea gráfica ES.1). El 
cronograma de implementación total, que se estima que tomaría 10 años, dependería en gran medida 
del tiempo necesario para desarrollar los sistemas de datos. 
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Cada fase consistiría en un conjunto de actividades claves: 

 Cambios legislativos en Puerto Rico. Durante esta fase, la legislatura de Puerto Rico 
consideraría las provisiones legislativas para los operativos del SNAP en Puerto Rico y delegaría 
los fondos para su administración. Se estima que esta fase tomaría 6–12 meses.  

 Desarrollo de regulaciones. Al mismo tiempo, FNS participaría en el proceso de reglamentación 
para incorporar a Puerto Rico a las regulaciones del SNAP; esto tomaría 18 meses. FNS también 
actualizaría los documentos guías durante esta fase, según sea necesario. ADSEF produciría 
regulaciones para el SNAP. Dado que ADSEF necesitaría que las regulaciones federales sean 
finalizadas antes de finalizar las suyas, el equipo encargado del estudio estima que Puerto Rico 
finalizara sus regulaciones 6 meses luego de que FNS finalice su proceso de reglamentación. En 
total, se estima que esta fase tomaría 2 años. 

Gráfica ES.1. Cronograma de Implementación 

 
Nota: APD = documento de planificación avanzada 
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 Diseño del programa. Una vez que ADSEF convoque al comité directivo de implementación del 
SNAP, ADSEF comenzaría el proceso de diseño del programa. Durante esta fase, el comité 
directivo de la implementación del SNAP de ADSEF lideraría el trabajo de tomar las decisiones 
más importantes sobre cómo el SNAP sería implementado en Puerto Rico. El comité directivo 
revisaría materiales del SNAP y participaría en intercambios estatales para recolectar 
información importante sobre la administración del SNAP. ADSEF tomaría decisiones de diseño 
del programa sobre el modelo de proporcionar servicios, opciones y exenciones de políticas, 
estrategias para responder a desastres naturales bajo el SNAP y estrategias para la 
implementación de los programas de Empleo y Capacitación del SNAP (SNAP E&T) y de 
financiamiento del SNAP para la Educación Nutricional y la Prevención de la Obesidad (SNAP-
Ed). ADSEF también aprendería sobre el proceso del Documento de Planificación Avanzada 
(Advance Planning Document, APD) para el desarrollo de sistemas de datos, crearía un conjunto 
preliminar de las necesidades empresariales de los sistemas de datos y comenzaría el proceso 
APD.6 A través de esta fase, FNS proporcionaría asistencia técnica. Se estima que esta fase 
tomaría 2 años. Esta fase podría ser más rápida si ADSEF iniciara el proceso del diseño del 
programa antes de la autorización del SNAP por parte del Congreso.  

 Planificación. La duración de la fase de planificación dependería en gran medida de la 
planificación y el desarrollo de los sistemas de datos del SNAP, los cuales no pueden comenzar 
antes de que ADSEF complete el trabajo del diseño del programa. ADSEF completaría el proceso 
del Documento de Planificación Previa de Planificación (Planning Advance Planning Document, 
PAPD) y comenzaría el proceso del Documento de Planificación Previa de Implementación 
(Implementation Advance Planning Document, IAPD) para el desarrollo de los sistemas de datos. 
ADSEF reclutaría un contratista y supervisaría el trabajo del contratista en el desarrollo y 
pruebas iniciales de los sistemas de datos, los cuales deberían estar listos para prueba al final de 
la fase de planificación.7 Las agencias estatales pueden tardar de 4 a más de 10 años en 
completar los pasos del proceso APD. Ningún proyecto reciente de sistemas de datos de 
agencias estatales del SNAP se compara con la escala del trabajo de sistemas de datos que se 
requeriría para implementar el SNAP en Puerto Rico, por lo que los sistemas de datos podrían 
requerir más tiempo para Puerto Rico. Para el propósito de este cronograma, se estimó que la 
etapa de planificación tomaría 6 años. Durante este tiempo, ADSEF también desarrollaría los 
materiales componentes del Plan Estatal de Operaciones y una variedad de materiales para 
participantes basado en las decisiones tomadas durante la fase de diseño del programa. FNS 
proporcionaría asistencia técnica a través de esta fase. También, FNS comenzaría a planificar 
como asumir responsabilidad para la autorización y el manejo de comercios y a prepararse para 
la emisión de beneficios de SNAP en Puerto Rico. También, ADSEF y FNS desarrollarían planes 
para el reclutamiento, las pruebas, el adiestramiento y el lanzamiento que comenzaría en la 
próxima fase.  

 Prueba, adiestramiento y lanzamiento. Durante la fase final del proceso de implementación, 
ADSEF reclutaría y adiestraría personal y llevaría a cabo una campaña para informar a los 
participantes del PAN y otros posibles participantes del SNAP sobre el cambio del programa. 

 
6 Funciones necesarias de los sistemas de datos del SNAP incluyen determinación de elegibilidad, manejo de casos, verificación de datos, 
administración financiera y contabilidad, emisión y monitoreo de la transferencia electrónica de beneficios, revisión de control de calidad 
estatal y determinación de elegibilidad para el SNAP para desastres. Otras funciones del sistema de datos que podrían ser incorporados durante 
el proceso de desarrollo inicial o luego durante una expansión incluyen imágenes de datos, participación y monitoreo de resultados del SNAP 
E&T, aplicaciones en línea, manejo de casos en línea y programa (“software”) del centro de llamadas.  
7 El Manual FNS 901 incluye cronogramas y materiales de planificación que los estados pueden utilizar para comprender y planificar los 
procesos de APD e implementación. Siguiendo el diseño del programa y la planificación, el Manual estima que los pasos del PAPD y del IAPD 
toman aproximadamente de 3 a 4 años. Las actividades de implementación pueden variar en duración de 3 a más de 5 años. (U.S. Department 
of Agriculture. (2020). FNS Handbook 901: The Advanced Planning Document Process. A State Systems Guide to America’s Food Programs. 
Version 2.4, pg. 119 – 120. https://fns-prod.azureedge.net/sites/default/files/resource-files/HB901v2.4.pdf) 
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También, ADSEF completaría pruebas finales de los sistemas de datos, operaciones y procesos 
del programa. Este plan de implementación asume un lanzamiento del SNAP escalonado, el cual 
comenzaría durante esta fase8. FNS continuaría proporcionando asistencia técnica, contratando 
y adiestrando personal federal, autorizando comercios y llevando a cabo los preparativos finales 
para la emisión de beneficios del SNAP en Puerto Rico. Al final de esta fase de 24 meses, el SNAP 
estaría operando a través de Puerto Rico.  

C. Hallazgos: Costos 

La participación estimada del SNAP basado en datos del PRCS del 2019 es mayor que la participación 
actual del PAN en el 2019 (tabla ES.1). El equipo encargado del estudio produjo estos estimados bajo 
dos suposiciones: normas federales para la determinación de elegibilidad y la norma de elegibilidad 
categórica de base amplia (BBCE).  

Tabla ES.1. Estimados de la Participación del SNAP y Participación Actual del PAN, 2019 

Medidas PAN SNAP Diferencia  

Normas Federales 

Unidades familiares participantes 723,435 838,418 +15.9% 

Individuos participantes 1,330,902 1,449,360 +8.9% 

Cobertura de la población de Puerto Rico 41.7% 45.4% +3.7 puntos 

Normas BBCE 

Unidades familiares participantes  723,435 860,866 +19.0% 

Individuos participantes 1,330,902 1,488,620 +11.9% 

Cobertura de la población de Puerto Rico  41.7% 46.6% +4.9 puntos 

Nota: El modelo de microsimulación basado en la PRCS de 2019 proporciona estimados del número de unidades familiares que 
serían elegibles para el SNAP en un mes promedio durante el 2019.  
ADSEF = Administración de Desarrollo Socioeconómico de la Familia; BBCE = norma de elegibilidad categórica de base amplia; 
PRCS = Encuesta sobre la Comunidad de Puerto Rico (Puerto Rico Community Survey)  
Fuentes: Participación del PAN: Datos administrativos del 2019 facilitados por ADSEF; Participación del SNAP: modelo de 
microsimulación basado en la PRCS de 2019 utilizando normas federales del SNAP o las normas BBCE y las tasas de participación 
asumidas 

El equipo encargado del estudio estimó que los costos para la implementación del SNAP en el transcurso 
del periodo de implementación de 10 años sería un total de $384 millones (tabla ES.2). Este estimado 
incluye $322 millones para el desarrollo de los sistemas de datos (84 por ciento del total de los costos de 
implementación). Estos costos son subestimados si el periodo de implementación se extiende más allá 
de los 10 años o si los salarios aumentan más de lo anticipado. Como no existe un precedente reciente 
de un estado que haya implementado el SNAP, el equipo encargado del estudio no ha hecho ninguna 
suposición sobre cómo los costos de implementación serían compartidos entre Puerto Rico y el gobierno 
federal.  

 
8 A pesar de que un lanzamiento escalonado permitiría la prueba piloto en vivo que FNS requiere para la implementación de sistemas de datos 
y mejoraría las dificultades logísticas asociadas con inscribir a más de 860,000 hogares en el SNAP, podría dar lugar a impactos dispares en la 
población de Puerto Rico. ADSEF y FNS podrían necesitar desarrollar estrategias para minimizar impactos dispares. 
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Tabla ES.2. Estimados de Costos para la Implementación del SNAP, Periodo de Implementación de 10 
años 

Categoría de Costo 

Costos Estimados ($) 

Bajo Punto Medio Alto 

Labor de ADSEF   13,367,571   15,726,554   18,085,538  

Consultores de ADSEF   7,055,843   8,300,991   9,546,140  

Labor de FNS   18,419,417   21,669,903   24,920,388  

Costos de sistemas de datos 289,019,586   322,057,428  355,095,270  

Otros costos directos  13,526,485   15,913,511   18,300,538  

Total 341,388,902   383,668,388  425,947,874  

Nota: ADSEF = Administración de Desarrollo Socioeconómico de la Familia  

El equipo encargado del estudio estimó que los costos continuos de los operativos del SNAP serían de 
$4.7–$4.9 billones por año (tabla ES.3). Este estimado incluye $4.5 billones por año para beneficios de 
los participantes del SNAP, los cuales serían financiados por el gobierno federal. Los costos 
administrativos del programa a nivel estatal serían divididos entre el gobierno federal y Puerto Rico; por 
lo general se dividirían uniformemente, pero el gobierno federal cubriría 100 por ciento de los costos 
para el SNAP-Ed y parte de los gastos del SNAP E&T.9 Los costos administrativos de FNS serían pagados 
en su totalidad por el gobierno federal.  

Tabla ES.3. Costos Anuales Estimados para la Administración Continua y Beneficios del SNAP (dólares 
del 2031) 

Categoría de Costo 
Puerto 

Rico 

Gobierno 

Federal 
Total 

Asumiendo Ningún Aumento en los Salarios de Puerto Rico en el AF 2021 Excepto por Inflación 

Costos administrativos para Puerto Rico 114,566,606 128,647,457 243,214,063 

Costos administrativos para FNS  0 5,837,356 5,837,356 

Subtotal de costos administrativos del SNAP  114,566,606 134,484,812 249,051,418 

Costos de beneficios 0 4,500,000,000 4,500,000,000 

Total de Costos Anuales de la Administración y los Beneficios del SNAP  114,566,606 4,634,484,812 4,749,051,418 

Asumiendo un Aumento de 75 Por Ciento en los Salarios de Puerto Rico  

Costos administrativos para Puerto Rico 192,143,342 215,661,267 407,804,609 

Costos administrativos para FNS  0 5,837,356 5,837,356 

Subtotal de costos administrativos del SNAP  192,143,342 221,498,623 413,641,965 

Costos de beneficios 0 4,500,000,000 4,500,000,000 

Total de Costos Anuales de la Administración y los Beneficios del SNAP  192,143,342 4,721,498,623 4,913,641,965 

Nota: ADP = procesamiento automatizado de datos 

El total de los costos para la administración del SNAP en Puerto Rico sería sustancialmente mayor que 
los del PAN (tabla ES.4). Si Puerto Rico hubiera administrado el SNAP en el AF 2021, el costo estimado 
del gobierno federal para la administración y los beneficios ($3.8 billones) hubieran sido casi el doble de 

 
9 Para todas las categorías de costos del SNAP, los estimados de costos reflejan los costos de un programa maduro. Los costos para algunas 
categorías en Puerto Rico, como el SNAP-Ed y el SNAP E&T, podrían ser bajos en los años iniciales mientras que los costos para otras categorías, 
como certificación, podrían ser altos durante los años iniciales en comparación con un programa del SNAP maduro. Para el propósito de estos 
estimados de costos, el equipo encargado del estudio asumió que Puerto Rico recibiría los fondos mínimos del SNAP E&T de $100,000. 
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los costos del PAN ($2.0 billones). La porción estimada de los costos administrativos del SNAP de Puerto 
Rico en el AF 2021 hubieran sido 2.4 veces mayor que sus costos para el PAN.10 

Tabla ES.4. Comparación de Costos Administrativos y de Beneficios para el PAN y el SNAP en Puerto 
Rico 

Entidad de Fondos Total de Costos Administrativos y de Beneficios Anuales 

Costos del PAN Presupuestados (AF 2021) 

Puerto Rico                  40,059,544  

Gobierno Federal             2,038,051,500  

Total             2,078,111,044  

Costos Estimados del SNAP (dólares del 2021) 

Puerto Rico                  94,673,253  

Gobierno Federal              3,829,283,802  

Total             3,923,957,055  

Costos Estimados del SNAP (dólares del 2031) 

Puerto Rico                114,566,606  

Gobierno Federal             4,628,647,457  

Total             4,743,214,063  

Nota. Los costos administrativos de la Oficina Nacional de FNS y MARO no están incluidos en esta tabla. Las filas del gobierno 
federal de esta tabla representan la parte federal de los costos administrativos incurridos en Puerto Rico. 

Este plan de implementación también está disponible en español. Vea Actualización del Estudio de 
Viabilidad para la Implementación del SNAP en Puerto Rico: Plan de Implementación por Thorn et al., 
2022.  

 
10 Este estimado asume los niveles de salario del AF 2021 para el personal de ADSEF y FNS, ajustados por inflación. 
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Chapter 1. Introduction 

his implementation plan presents results of a U.S. Department of Agriculture (USDA) Food and 
Nutrition Service (FNS) study to assess the administrative, operational, and program integrity 

changes and costs needed to operate the Supplemental Nutrition Assistance Program (SNAP) in Puerto 
Rico. The nutrition assistance programs administered by FNS provide a food security safety net across 
the United States and its territories. The mission of FNS is to increase food security and reduce hunger 
by providing Americans with low incomes access to food, healthful diets, and nutrition education. FNS 
administers SNAP in all 50 States, the District of Columbia, and 2 of the 5 U.S. territories—Guam and the 
U.S. Virgin Islands. Puerto Rico, the Commonwealth of the Northern Mariana Islands, and American 
Samoa each receive a block grant for operating a nutrition assistance program. In Puerto Rico, this 
program is referred to as the Programa de Asistencia Nutricional (NAP); NAP is administered by the 
Administración de Desarrollo Socioeconómico de la Familia (ADSEF), or Administration for the 
Socioeconomic Development of the Family. 

The U.S. Congress passed the Further Consolidated Appropriations Act, 2020 (P.L. 116–94) in December 
2019. Section 776 of this bill requires an update to the 2010 feasibility study of implementing SNAP in 
Puerto Rico pursuant to House Report 116-107, which further elaborates that the updated feasibility 
study will focus on the administrative, operational, and program integrity aspects of the program, and 
include a detailed plan for USDA and the Commonwealth to implement SNAP. To understand the 
feasibility of implementing SNAP in Puerto Rico and develop the implementation timeline, the study 
team conducted analyses across a range of program areas: eligibility determination and benefit 
issuance, program integrity, retailer management, SNAP Employment and Training (E&T), disaster 
response, SNAP Nutrition Education and Obesity Prevention Services grant program (SNAP-Ed), other 
areas of SNAP administration, and data systems.  

This study addresses two objectives: 

 Provide a detailed update on the administrative, operational, and program integrity changes 
required to convert NAP to SNAP. 

 Develop a detailed implementation plan with specific steps, timelines, and cost estimates for 
reestablishing SNAP in Puerto Rico. 

This implementation plan fulfills the second objective by describing in detail the steps that Puerto Rico 
and FNS would need to take to design and implement SNAP in Puerto Rico, the timeline for 
implementing each step, and the estimated costs of implementing and maintaining SNAP. This plan 
assumes SNAP design and planning would occur while NAP is still in operation and does not address any 
interim changes to NAP that may be considered by Congress, FNS, or ADSEF. 

The first objective is addressed in a separate report, Update to Feasibility Study of Implementing SNAP in 
Puerto Rico: Final Report (Thorn et al., 2022). The report, referred to as the feasibility report throughout 
this document, describes NAP policy, administration, and operational characteristics across eight 
domains: certification and benefit issuance, program integrity, retailer authorization and management, 
work requirements and SNAP E&T, disaster response, SNAP-Ed, program administration, and data 
systems. The report compares each of these domains with SNAP and identifies similarities and gaps that 
are important to consider in a transition from NAP to SNAP. The feasibility report also discusses 
potential interim changes that could be integrated into NAP during SNAP implementation to benefit 
individuals with low incomes in Puerto Rico and/or facilitate the transition to SNAP. 

T 
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A. Assumptions 

The projected timeline and estimated costs presented in this implementation plan are based on (1) FNS 
and ADSEF’s experiences making substantial program changes and (2) subject matter expertise related 
to data systems and policy development and implementation. However, because there is no direct 
precedent for SNAP implementation in the past 40 years, the study team needed to make several 
assumptions in the development of this implementation plan. These assumptions about potential SNAP 
operations in Puerto Rico may affect the timeline and costs and should be taken into consideration 
when making decisions about resource allocation. The actual timeline and costs for implementing a 
transition may differ. 

1. Feasibility 

This plan assumes implementing SNAP in Puerto Rico is feasible. The feasibility report discusses the 
primary challenges to feasibility and the resources available to address those challenges in more detail. 
The three most significant challenges for Puerto Rico would be staffing, administrative costs, and data 
systems development. A transition to SNAP would require a large increase in ADSEF’s staff because 
more households would likely participate in SNAP than in NAP (see chapter 7), and SNAP is a more 
regulated program with many additional requirements. As a result, SNAP would more than double 
ADSEF’s administrative costs compared with NAP (see chapter 8). Administrative costs may increase 
even more given ongoing challenges with recruiting and retaining employees to operate NAP, which 
could require increasing salaries. Developing a full range of data systems from scratch to support SNAP 
would be an unprecedented task; ADSEF has no recent experience with a large data systems project, let 
alone one of this magnitude. When existing SNAP State agencies update their systems, they are able to 
rely on legacy systems until the new systems are ready for rollout, which is a support not possible in 
Puerto Rico. ADSEF would also need to develop these systems having just learned about SNAP; systems 
development is a substantial challenge even for State agencies with decades of experience and 
considerable SNAP expertise.  

2. SNAP Knowledge Base 

Although NAP and SNAP have some similarities, many important differences are apparent between the 
programs, including SNAP components with no parallel in NAP (e.g., SNAP E&T). These differences are 
detailed in the feasibility report (Thorn et al., 2022). As of the time of data collection, ADSEF had interest 
in developing some of these components under NAP and had begun the process of learning about how 
these components could be incorporated. ADSEF’s staff and administration would need to build their 
SNAP expertise to transition to SNAP. This implementation plan assumes that as of the time of 
congressional authorization of SNAP in Puerto Rico, ADSEF’s knowledge base of the details of SNAP 
requirements would not be extensive. If ADSEF and FNS invest in ADSEF’s SNAP knowledge base prior to 
authorization, and ADSEF is prepared to make program design decisions, the overall timeline for 
implementation could be reduced from the estimate presented here. 

3. SNAP Policy Options 

SNAP regulations offer a range of flexibilities to the State agencies that administer the program. Some 
program options result in reduced burden on SNAP State agency staff and significantly reduced 
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administrative costs (Geller et al., 2019). Throughout this plan, the study team assumes ADSEF would 
choose two key options associated with reduced administrative costs: 

 Broad-based categorical eligibility (BBCE) rules increase the number of households eligible for 
SNAP by eliminating the asset test and increasing the gross-income limit up to 200 percent of 
the Federal Poverty Guidelines for households that receive noncash benefits funded by 
Temporary Assistance for Needy Families (TANF) or Maintenance of Effort Funds. This plan 
assumes the gross income limit for SNAP participation in Puerto Rico would be set at 200 
percent of the Federal Poverty Guidelines used in the 48 States and the District of Columbia. 
Removing the asset test component of the eligibility determination process reduces staff time 
needed to process SNAP applications. 

 Simplified reporting reduces staff time in processing cases by minimizing the amount of 
information households must report to the SNAP State agency. Rather than requiring 
households to report every change in circumstances, SNAP State agencies that use simplified 
reporting only require participants to report substantial changes that might affect their overall 
eligibility. 

4. Staggered SNAP Rollout 

The timeline and costs presented in this implementation plan assume Congress would authorize a 
geographically staggered rollout of SNAP across Puerto Rico. This would mean NAP and SNAP would be 
operating concurrently in Puerto Rico for a short time, which could result in disparities in benefit levels 
provided to households with similar characteristics in different geographic areas. A staggered rollout 
would have important benefits. Piloting the rollout process in a relatively small area would enable 
ADSEF to identify and troubleshoot any challenges to the certification and benefit issuance process 
while serving a limited population. FNS requires a live pilot prior to rollout of data systems. A staggered 
rollout would also increase the ability of ADSEF’s staff to serve the entire eligible population; an all-at-
once rollout would require enrolling more than 860,000 households in SNAP in a short time, which 
would present substantial challenges for staffing, accuracy, and timeliness. If Congress does not 
authorize a staggered rollout, ADSEF would need to adjust the implementation timeline presented here 
accordingly. For the purposes of this implementation plan, the study team assumes the rollout would 
take 6 months from the initial pilot to administration of SNAP throughout Puerto Rico. 

5. Income Threshold, Deductions, and Basis for Benefits 

The Food and Nutrition Act of 2008 establishes certain parameters for SNAP eligibility and benefits. The 
gross and net income tests are compared to the Federal Poverty Guidelines issued annually by the 
Department of Health and Human Services; these guidelines are calculated separately for Alaska and 
Hawaii. Net income is calculated by deducting certain expenses from gross income, including a standard 
deduction for each household and an excess shelter deduction. The standard deduction and the 
maximum excess shelter deduction are set at a different level in the 48 States and the District of 
Columbia, Alaska, Hawaii, Guam, and the U.S. Virgin Islands. Each year, the June value of the Thrifty 
Food Plan (USDA, 2021), produced by the Center for Nutrition Policy and Promotion and updated 
monthly, is used as the basis for benefits for the following fiscal year in the 48 contiguous States and the 
District of Columbia; the basis for benefits is estimated separately for Alaska, Hawaii, Guam, and the U.S. 
Virgin Islands. Congress could include income eligibility thresholds, deductions, and/or a basis for 
benefits specific to Puerto Rico in the legislation authorizing SNAP.  
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To estimate SNAP participation, the study team assumed the gross and net income test, the standard 
deduction, and the maximum excess shelter deduction in Puerto Rico would be the same as those in the 
48 States and the District of Columbia; other choices could affect the number of participants and the 
costs of administering the program. To estimate benefit costs in Puerto Rico, FNS used the midpoint of 
the average benefits per household in the 48 States and the U.S. Virgin Islands. SNAP eligibility and 
benefits parameters in Puerto Rico may not be between those of the 48 States and the U.S. Virgin 
Islands. Household conditions that affect eligibility and benefits also may not be between those of the 
48 States and the U.S. Virgin Islands. Consequently, actual benefit costs may differ. 

6. Disasters 

The timeline and costs also assume there are no major disasters in Puerto Rico during the 
implementation period. If Puerto Rico experienced another major disaster, such as Hurricanes Irma and 
Maria in 2017 or the COVID-19 pandemic of 2020–2021, staff time and attention that would otherwise 
be dedicated to the implementation of SNAP could be diverted to disaster response. However, it is hard 
to anticipate the extent to which a disaster could delay SNAP implementation, and the effect would 
likely vary based on the phase of the implementation process and the magnitude of the disaster. 

7. Economic and Demographic Trends 

The participation and cost estimates are based on data from 2019 to 2020, but the implementation 
timeline extends for 10 years. These estimates assume Puerto Rico’s economic and demographic 
circumstances would be constant throughout this period. 

8. Basis for Timeline Estimates 

This plan offers estimates for each phase of the implementation timeline based on input from FNS and 
ADSEF; the experiences of other SNAP State agencies; and the study team’s understanding of processes 
within the Federal Government, the Government of Puerto Rico, and ADSEF. The study team developed 
these estimates under the assumption Puerto Rico would be subject to the same requirements as other 
SNAP State agencies and would implement SNAP according to best practices. The study team also 
assumed all the Government of Puerto Rico’s required processes for tasks, such as procurement, would 
be the same for SNAP implementation as they are for all other efforts. Given the unprecedented scale of 
this project, it is impossible to predict exactly how long each step would take. Certain implementation 
phases could occur more quickly if, for example, procurements required relatively few iterations during 
the approval and contracting process, or if ADSEF began the process of program design prior to 
congressional authorization of SNAP. The timeline could also be shorter if ADSEF makes changes to NAP 
that more closely align it with SNAP; the timeline presented in this plan is based on the changes to NAP 
that would be required as of FY 2021. Alternatively, implementation could take longer if, for example, 
data systems procurement or testing took longer than anticipated.  

The study team considered whether the timeline could be shortened through an initial exclusive focus 
on the core functions of SNAP—eligibility determination and benefit issuance. However, the primary 
driver of the implementation timeline is the development of data systems, including systems for 
eligibility determination and benefit issuance. Little time would be saved with a narrower focus over the 
course of the full timeline. If ADSEF anticipates staffing constraints during rollout, they could consider 
delaying the rollout of program components such as SNAP E&T and SNAP-Ed. 



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan 5 

B. Structure of the Plan 

Chapter 2 of this implementation plan provides an overview of the implementation timeline. Details of 
each phase of the timeline are discussed in chapters 3–6. Chapter 7 presents estimates of SNAP 
participation in Puerto Rico, and chapter 8 provides cost estimates for SNAP implementation and 
ongoing SNAP operations. Organizational charts for FNS and ADSEF as of 2021 are presented in appendix 
A. Appendix B provides a detailed methodology for the microsimulation model that serves as the basis 
for the participation estimates. Appendix C contains detailed cost model data.  
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Chapter 2. Implementation Timeline: Overview 

he study team drew on findings from interviews with FNS National Office, Mid-Atlantic Regional 
Office (MARO), and ADSEF staff; other government agencies in Puerto Rico; and other stakeholders 

to identify the sequence of steps ADSEF and FNS would need to take to implement SNAP in Puerto Rico. 
The initial step in implementing SNAP in Puerto Rico is for the U.S. Congress to pass legislation 
authorizing the expansion of the program to the Commonwealth; taking this step is outside the 
authority of FNS and ADSEF. 

Key findings follow: 

 The implementation process would have five stages: (1) Puerto Rico statutory changes; (2) 
regulation development; (3) program design; (4) planning (for data systems and general 
program implementation); and (5) testing, training, and rollout. Some of these stages would 
operate concurrently.  

 Data systems planning would be the most time-consuming aspect of SNAP implementation. 
ADSEF would need to develop new data systems to operate SNAP. SNAP data systems would 
need to reflect the program design and policy decisions made by ADSEF, so the development of 
data systems requirements would only begin after those decisions were made. The planning 
phase would include developing and finalizing requirements, conducting a procurement process, 
and developing and testing the systems. Each step would require close coordination with FNS 
State Systems Office staff and could take years, even if major challenges do not arise. 

 Altogether, full implementation of SNAP could take 10 years from Congress passing authorizing 
legislation to the time SNAP is operating throughout Puerto Rico (see figure 2.1). This estimated 
timeline could be shorter or longer depending on several factors described in this plan. 

Figure 2.1. SNAP Implementation Timeline 

 

The remainder of this chapter discusses the study team’s methods for developing the timeline, SNAP 
implementation leadership and staffing, communications efforts that would span the implementation 
timeline, and certain standard processes that would occur at multiple points throughout the 
implementation process. The discussion includes references to specific groups within FNS and ADSEF; 
organizational charts for both groups as of 2021 are provided in appendix A. 

T 
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A. Methods 

The study team drew on three primary types of data to inform the development of the implementation 
plan and timeline: 

 Environmental scan and document review. The study team gathered relevant NAP and SNAP 
documents from FNS, ADSEF, and internet searches covering areas relevant for this study. These 
data sources provided details regarding NAP and SNAP policies and procedures and were used 
to compare NAP and SNAP regulations and requirements. 

 Federal interviews. Interviews with FNS staff gathered Federal perspectives on three topics: (1) 
policy and program changes needed to implement SNAP, (2) organizational and infrastructure 
changes needed to implement SNAP, and (3) potential facilitators and challenges associated 
with the transition from NAP to SNAP. 

 Site visit to Puerto Rico. The study team conducted 65 semistructured interviews with ADSEF 
central, regional, and local office staff and a variety of other stakeholders, including authorized 
NAP retailers, the Financial Oversight and Management Board, community-based organizations, 
employers, partner government agencies, and emergency management partners. The interviews 
focused on NAP policies and procedures, anticipated challenges associated with the transition 
from NAP to SNAP, and available resources to support the transition. 

The study team used the information gathered to identify the processes that would be necessary to 
implement SNAP, the amount of time each of those processes would take, and the parties that would be 
responsible for each process. Initial timeline estimates were based on information the study team 
collected about the time required to make similar changes in Puerto Rico or the States (e.g., regulation 
development in Puerto Rico, SNAP data systems updates in the States). The team used an iterative 
process to refine the timeline, incorporating feedback from subject matter experts (SMEs), FNS, ADSEF, 
and other stakeholders. 

B. Leadership and Staffing for SNAP Implementation 

To manage the implementation process, both FNS and ADSEF would need a core team of staff fully 
dedicated to this effort with additional staff members contributing to the implementation process as 
needed. This section describes the FNS task force and the ADSEF steering committee that would 
coordinate implementation activities.  

1. FNS SNAP Implementation Task Force 

The work of administering SNAP at the Federal level is conducted by staff members in a wide range of 
divisions, branches, and offices. To provide effective support to Puerto Rico during the implementation 
process, FNS should assemble a task force to facilitate coordination across its staff and with ADSEF. This 
task force would include, at a minimum, the following full-time staff across the implementation 
timeline: 

 Project manager. FNS would need a strong project manager to coordinate all aspects of SNAP 
implementation. 

 SNAP policy expert. The task force would need one person with broad knowledge of SNAP 
policy and operations within the FNS National Office to serve as a general subject expert on the 
task force.  
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 Data systems management analyst. FNS would also need a management analyst within the 
State Systems Office dedicated to supporting ADSEF throughout the development of SNAP data 
systems. 

 MARO policy analyst. Regional Offices provide most direct technical assistance to SNAP State 
agencies. MARO would require a full-time staff member focused on coordinating with other 
members of the task force and other SNAP subject matter experts to provide that support to 
ADSEF throughout the implementation period.  

 Caribbean Area Office (CAO) analyst. CAO provides on-the-ground support to nutrition 
assistance programs throughout Puerto Rico. CAO would need a full-time staff member with 
knowledge of SNAP policy and operations focused on the transition to SNAP in Puerto Rico. 

Because this task force would need to communicate with ADSEF regularly about detailed technical 
matters, all core members should be bilingual in English and Spanish to the extent possible.11 In addition 
to the core members, a wide range of additional staff would need to support the implementation effort, 
with varying commitments across the course of the implementation process. These SMEs would provide 
technical assistance and guidance to Puerto Rico and would also update FNS policies and procedures to 
prepare for the ongoing oversight of SNAP in Puerto Rico. The SMEs would be drawn from the Program 
Development Division (Certification Policy Branch and Program Design Branch), the Program 
Accountability and Administration Division (State Administrative Branch and Quality Control Branch), 
Retailer and Issuance Policy and Innovation Division, Office of Employment and Training, Civil Rights 
Division, Office of Policy Support, Financial Management, Office of Retailer Operations and Compliance, 
MARO SNAP Operations, and MARO Program Integrity. All work conducted by FNS staff to support SNAP 
implementation in Puerto Rico would be in addition to the current work FNS performs and would 
require additional funding and staffing. 

2. ADSEF SNAP Implementation Steering Committee 

ADSEF would assemble a SNAP implementation steering committee as soon as the Federal Government 
authorized SNAP in Puerto Rico. This committee would oversee all aspects of the SNAP design, planning, 
and implementation process. The committee should include a core group of full-time members because 
the work would require intense effort. Having dedicated staff could help minimize delays in SNAP 
implementation when others in ADSEF need to focus on acute issues in NAP, such as disaster response. 
The committee should include the following full-time staff: 

 ADSEF project manager. ADSEF would require an experienced project manager to coordinate 
efforts within ADSEF and with FNS; because this committee member would play an important 
role coordinating efforts between ADSEF and FNS, the role should be held by someone fully 
bilingual in Spanish and English.12 

 SNAP SMEs. Although FNS would provide technical assistance to ADSEF, ADSEF would need to 
engage long-term consultants or hire additional staff to provide SNAP administration subject 
matter expertise as the committee makes program design decisions and drafts program 
materials. The SMEs should have substantial experience administering SNAP at the State agency 
level, should be bilingual in English and Spanish, and should be fully focused on this effort 
throughout the implementation process. 

 
11 FNS could follow the guidelines recommended by the Interagency Language Roundtable to determine the language proficiency of new staff in 
Spanish. Potential candidates for any FNS position requiring bilingual skills would need to demonstrate proficiency in speaking, listening, 
reading, and writing in Spanish by taking an approved language proficiency test, such as the American Council of Teaching of Foreign Language 
Proficiency Assessments.  
12 ADSEF could also follow the guidelines recommended by the Interagency Language Roundtable to determine the language proficiency of new 
staff in Spanish and English.  
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 Information technology (IT) project manager. Successful development and implementation of 
SNAP data systems would require a dedicated project manager throughout the implementation 
process to ensure consistency between policy decisions and technical specifications. Ideally, the 
project manager would be an independent consultant or permanent staff member with 
experience leading the planning, development, testing, and implementation of complex SNAP or 
other human services data systems at the State agency level. This project manager should be 
bilingual in English and Spanish to facilitate communication among the FNS task force, the 
ADSEF steering committee, and the data systems contractor. 

 ADSEF support staff. ADSEF’s steering committee should have a dedicated full-time support 
staff person for administrative, logistical, and technical writing functions. 

Data systems development would require additional staff. Seven full-time project coordinators on 
ADSEF’s staff would be needed to manage the development of data systems, although contractors are 
anticipated to develop the systems. 

ADSEF’s steering committee would also require regular part-time effort from many other ADSEF staff or 
consultants: 

 ADSEF leadership. ADSEF’s leadership would need to play a significant role in SNAP 
implementation, overseeing all aspects of the process. ADSEF’s administrator should anticipate 
dedicating 10–25 percent of their time to SNAP implementation throughout the implementation 
process. 

 ADSEF career staff. Given the duration of the anticipated implementation timeline, ADSEF’s 
politically appointed leadership may turn over several times between SNAP authorization and 
full implementation. It would be essential for the steering committee to incorporate at least six 
long-term staff members in leadership positions who have deep familiarity with ADSEF’s day-to-
day operations and personnel. These staff members would be expected to assume the following 
leadership roles in the following areas of SNAP administration: certification policy and benefit 
issuance, program integrity (including SNAP quality control [QC]), work requirements and SNAP 
E&T, disaster response, SNAP-Ed, and SNAP Outreach. These staff members would need to 
dedicate 50–100 percent of their time to SNAP implementation over the implementation period. 

 NAP frontline worker. In addition to the administrator and career-staff leadership, ADSEF 
should include a frontline NAP worker on the steering committee. The frontline worker would 
bring current knowledge of local office staff, procedures, client interactions, and available 
resources. This frontline worker would spend 10 percent of their time on work associated with 
SNAP implementation. 

Throughout the implementation process, other ADSEF employees would also need to contribute. For 
example, the Oficina de Asuntos Legales (Office of Legal Affairs) would work on memoranda of 
understanding and agreements with other agencies, the Oficina del Administrador Auxiliar de Recursos 
Humanos (Office of the Assisting Administrator for Human Resources) would recruit and onboard new 
staff, and the División de Contrato (Contract Division) would oversee the contracting process.  
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C. Communications 

The SNAP implementation steering committee would work closely with FNS throughout the 
implementation process. The steering committee would also manage communications with other 
stakeholders about the timeline and process. Key stakeholders include the following: 

 Government of Puerto Rico. The steering committee would respond to requests for information 
on the SNAP implementation process from the legislature and executive branch. 

 Financial Oversight and Management Board. As long as the board has oversight responsibility 
for Puerto Rico’s budget, the steering committee would need to provide updates related to the 
budget and any requirements for program administration specified by the board. 

 ADSEF staff. SNAP implementation would affect all ADSEF employees whose work relates to 
NAP. The steering committee should provide regular updates to staff, possibly quarterly, 
through the first 7 years of the implementation process, and then more frequently as rollout 
approaches. ADSEF’s regional offices serve as a conduit for information exchange between the 
central and local offices; they would continue to serve in this role during SNAP implementation. 

 Retailers. The transition from NAP to SNAP would require retailers to meet a new set of 
eligibility requirements and go through a new authorization process. ADSEF should collaborate 
with FNS to provide annual updates and answer questions about the process. FNS would take 
over communications with retailers as implementation nears, including conducting a broad 
retailer communications campaign leading up to rollout.  

 NAP participants and the public. The steering committee should prepare messaging for 
participants and the general public about the differences between NAP and SNAP and the 
timeline for SNAP implementation. ADSEF should engage a communications contractor to 
handle the communications campaign during the planning phase, with most of that campaign 
occurring during the testing, training, and rollout phase. 

D. Standard Processes for SNAP Implementation 

ADSEF and FNS would need to hire staff and procure goods and services during multiple phases of the 
implementation process; the processes summarized here apply to many phases described in the 
following chapters. 

 ADSEF hiring. To hire new staff, ADSEF would need to go through a rigorous process involving 
many government agencies. This process would take 5–6 weeks before ADSEF could begin 
reviewing resumes. Petitions to fill a vacancy would need to be approved first by the Oficina de 
Gerencia y Presupuesto (Office of Management and Budget) and then by the Oficina de 
Administración y Transformación de los Recursos Humanos del Gobierno de Puerto Rico 
(Government of Puerto Rico Human Resources Administration and Transformation Office). Upon 
approval, ADSEF would publish the position announcement in the Registro Central de 
Convocatorias para Reclutamiento, Asenso y Adiestramiento en el Servicio Público (Central 
Register). At a minimum, the position announcement would need to be open for 2 weeks before 
the agency could begin evaluating any candidates. ADSEF would be responsible for reviewing 
resumes, interviewing candidates, and hiring.  
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 ADSEF procurement 

− Nonprofessional services and goods. ADSEF would likely need to procure office equipment 
for new staff and SNAP materials (e.g., electronic benefit transfer [EBT] cards, brochures, 
other printed documents). The purchase of nonprofessional services and equipment would 
include processes mandated by law13 that can vary based on the anticipated value of the 
purchase: 

 $15,000 or less. These items can be purchased by the Oficina de la Administradora 
Auxiliar de Servicios Administrativos (Office of the Assisting Administrator for 
Administrative Services) with ADSEF departmental approval following the guidelines 
described in Section 7.1.2, Procedure for Processing an Informal Purchase. 

 Greater than $15,000 and not exceeding $100,000. These procurements are governed 
by Article 7.2 describing the Informal Bid Process. 

 Greater than $100,000. These procurements must be released as an open competition. 
In these cases, ADSEF works with the Purchasing Office of the Administración Auxiliar de 
Adquisiciones (Auxiliary Administration of Acquisitions) to release a call for bids. The 
auxiliary administrator of acquisitions or the bidding officer prepares the Invitation to 
Formal Bid, a packet containing the information necessary for soliciting competitive bids 
and submits those documents to the Junta de Subastas (Auction Board) for review. The 
Auction Board is then responsible for posting the solicitation, receiving sealed bids, 
evaluating the proposals, and awarding the contract. Purchases of IT equipment must be 
authorized first by Puerto Rico Information and Technology Services.  

 ADSEF would also need to obtain FNS approval for purchases of IT equipment and 
services. 

− Professional services. After identifying a need for professional services such as consultants 
or contractors, ADSEF works with the Department of Budget and Finance, which reviews and 
assigns funding for the services. Approvals are then sent to the purchasing department. 
After approvals are received from those two departments, ADSEF drafts the request for 
proposals. The Administración de Servicios Generales (General Services Administration) then 
handles the solicitation process in collaboration with the department issuing the request for 
proposals. Professional service procurement also requires FNS approval. 

 FNS hiring. Hiring managers request a position listing on USAjobs.gov, the central site for all 
Federal Government hiring. Hiring typically takes about 80 days. 

 FNS procurement. FNS would need to issue a new procurement or expand the scope of existing 
contracts to support implementation of SNAP in Puerto Rico, particularly regarding retailer 
oversight and program integrity. FNS would first assess the requirements and how to purchase 
these services. If the scope of services required for implementing SNAP in Puerto Rico fell within 
an existing contract, the Contracting Officer’s Representative would work with the Contract 
Management Division (CMD) to submit the required paperwork for an extension of services 
through a task order or other contract modification. If FNS determined the scope of work 
required did not fall within an existing contract, or the scope exceeded what would be 
permitted under an existing contract, FNS would work with CMD to issue a new solicitation on 
SAM.gov.  

 
13 Act 73, passed in 2019, as described in Regulation 9230 of the Uniform Regulation for Purchases and Bids of Goods, Works and 
Nonprofessional Services of the Administración de Servicios Generales (General Services Administration). 
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Chapter 3. Statutory Changes and Regulation 
Development Timeline 

ollowing the authorization of SNAP in Puerto Rico by the U.S. Congress, Puerto Rico’s legislature 
would need to pass separate legislation. Both FNS and ADSEF would need to revise regulations. 

Together, these portions of the SNAP implementation process could last 2 years (figure 3.1). The time 
required for the statutory changes and regulation development phase would be driven primarily by the 
time needed to revise Federal regulations, which would depend in part on the degree of authority 
Congress delegated to FNS and the complexity of the regulatory changes. If the authorizing legislation 
leaves relatively few parameters of program administration to the discretion of FNS, this phase could be 
shorter. 

Figure 3.1. Statutory and Regulatory Timeline 

 
Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development 
of the Family) 

Section A of this chapter describes the statutory changes Puerto Rico’s legislature would need to make, 
and section B discusses the rulemaking process for both FNS and ADSEF. 

A. Puerto Rico Statutory Changes 

Puerto Rico could begin making the necessary statutory changes to implement SNAP as soon as the U.S. 
Congress authorizes SNAP in Puerto Rico. This stage of the implementation process would take 6–12 
months. 

Puerto Rico’s legislature would consider statutory provisions for the operation of SNAP in Puerto Rico 
and would also need to appropriate funds for SNAP implementation and administration. The legislature 
would need to work with the Puerto Rico Financial Oversight and Management Board to determine the 
appropriations; the Financial Oversight and Management Board is responsible for ensuring 
appropriations are consistent with Puerto Rico’s financial plan. The legislature could also choose to 
codify certain aspects of SNAP administration. For example, many State legislatures have ended lifetime 
bans on SNAP participation for individuals convicted of drug-related crimes. 

Puerto Rico’s Governor would need to delegate SNAP administration to an appropriate agency. For the 
purposes of this plan, the study team assumed the Governor would designate SNAP administration to 
ADSEF, which is responsible for NAP. 

F 



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan 13 

B. Regulation Development 

To implement SNAP in Puerto Rico, both FNS and ADSEF would need to go through the rulemaking 
process to implement new regulations. The Federal rulemaking process for accomplishing these tasks 
would likely take 18 months for FNS, although this would depend on the complexity of the required 
regulations. If the authorizing legislation leaves fewer parameters of program administration to the 
discretion of FNS, the rulemaking process could take less time. ADSEF would then need to take these 
Federal regulations into consideration before finalizing its regulations. Although ADSEF may not need a 
full 18 months to develop its regulations, as shown in figure 3.1, the full regulation development phase 
could take an estimated 24 months because of the time required to finalize Federal regulations, which 
must happen before ADSEF can finish its rulemaking process. 

1. Federal Regulation Development 

Upon passage of Federal legislation authorizing SNAP in Puerto Rico, the FNS implementation task force 
would begin the rulemaking process by drafting an implementing memorandum. This implementing 
memorandum would describe which components of the legislation go into effect without further action 
and which components require further action, such as Federal regulations or State approval, before 
SNAP can be implemented. 

FNS would then need to update SNAP regulations per the implementing memorandum. Broadly, this 
would entail removing the NAP block grant regulations, including Puerto Rico in the definition of a State, 
and incorporating any provisions for which Puerto Rico would be treated differently than the 48 
contiguous States and the District of Columbia. Additional detail on the regulations that would need to 
be updated are included in the feasibility report (Thorn et al., 2022). 

Within FNS, the Program Development Division would draft the proposed regulations.14 The Program 
Development Division would also draft the Civil Rights Impact Analysis (CRIA), which would focus on the 
effects of the proposed rules on protected classes and groups, as well as mitigation, outreach, and 
monitoring strategies for potential impacts on protected groups. The FNS Civil Rights Division would be 
responsible for reviewing and finalizing the CRIA. Separately, the SNAP Research and Analysis Division in 
the Office of Policy Support would be responsible for conducting a regulatory impact analysis. This 
analysis would estimate the costs of the new regulations, including the costs of SNAP benefits and 
administrative costs to the Federal Government and Puerto Rico in excess of current costs for NAP.  

The Planning and Regulatory Affairs Office within the Office of Policy Support would be responsible for 
facilitating the review process for the regulations. This process is complex and includes reviews by 
multiple groups within FNS, other groups within USDA, and the Office of Management and Budget. The 
rulemaking process also includes an opportunity for public comment on the proposed rule. Typically, 
public comments are accepted for 60 days after publication of the proposed regulations in the Federal 
Register; responses to those comments from FNS must be incorporated in the Final Rule. 

2. Puerto Rico Regulation Development 

ADSEF’s SNAP implementation steering committee would need to revise Puerto Rico’s regulations to 
cease NAP operations and implement SNAP. This would entail drafting new program eligibility 
regulations and removing the regulations that establish guidelines for retailer certification and benefit 

 
14 In accordance with the Paperwork Reduction Act of 1995, the proposed regulations would include the changes in the information collection 
burden that would result from the adoption of the proposals in the rule. 
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redemption. As with the Federal rulemaking process, regulations in Puerto Rico would need to be 
reviewed by several parties within the Department of the Family, other government agencies, and the 
public.  



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan 15 

Chapter 4. Program Design Timeline 

fter the U.S. Congress authorizes SNAP, ADSEF would need to convene the SNAP implementation 
steering committee. With this committee in place, ADSEF would begin the program design process 

with technical assistance from FNS. This process could take 24 months (see figure 4.1). This estimate 
assumes the program design timeline encompasses a full range of education, technical assistance, and 
decisionmaking related to SNAP policy and procedure, but if ADSEF and FNS begin this process prior to 
authorization, this phase of implementation could take less time. 

Figure 4.1. Program Design Timeline 

 

During the program design phase, ADSEF’s SNAP implementation steering committee would lead the 
work of making the major decisions about how SNAP would be implemented in Puerto Rico. The 
steering committee would review SNAP materials to learn the details of program administration, 
participate in State exchanges (i.e., visits to other State agencies) to see firsthand how other State 
agencies administer SNAP, and attend SNAP policy conferences and briefings to learn about best 
practices in SNAP administration. The steering committee would also review all the required 
components of the annual SNAP State Plan of Operations and the routine reports State agencies submit. 
The steering committee would integrate civil rights requirements in all program design decisions and 
consider how to ensure meaningful access to the program for all applicants, regardless of language 
proficiency15 and taking into consideration reasonable accommodations for individuals with disabilities. 
The steering committee must complete this phase of learning the details of SNAP policy and 
requirements and make key decisions about program design before the committee begins the process 
of planning data systems requirements. 

The FNS National Office and MARO, led by the SNAP implementation task force, would need to provide 
substantial technical assistance and oversight to ADSEF. Task force representatives should meet with 
ADSEF’s SNAP implementation steering committee at least weekly throughout the program design 
phase; help the steering committee obtain SNAP guidance, handbooks, and other materials; and provide 
responses to the steering committee’s questions about SNAP and feedback on its preliminary decisions. 

While many ADSEF staff understand, read, and write in English, their level of English proficiency varies. 
To facilitate understanding of SNAP rules and policy guidance among all ADSEF staff members, FNS 
would translate all applicable program materials into Spanish early in the program design phase and 
make the materials available to ADSEF. This would prevent staff from interpreting or translating rules 
and policy guidance in potentially unintended ways in the future, especially as staff retire or leave and 

 
15 While regulations require accommodations for applicants with limited English proficiency, Spanish is the dominant language in Puerto Rico, 

potentially posing challenges for serving applicants with limited Spanish proficiency, including English speakers and others. ADSEF should plan 
to accommodate the linguistic diversity of its communities in all design considerations. This means they would consider both limited English and 
limited Spanish speakers following the single-language minority guidelines for households with low incomes in a project area as specified by 7 
CFR 2.2.4(b) Bilingual Requirements. 

A 
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new staff are hired. Given the quantity of materials that would need to be translated in a short period of 
time, FNS could consider engaging a contractor for this work. Similarly, interpretation services could be 
contracted to facilitate oral communication. 

This chapter describes the work of the program design phase in eight substantive areas: (1) certification 
and benefit issuance, (2) program integrity, (3) retailer authorization and management, (4) work 
requirements and SNAP E&T, (5) disaster response, (6) SNAP-Ed, (7) program administration,16 and (8) 
data systems. The primary responsibilities of ADSEF and FNS during this phase are summarized in figure 
4.2. The work in each substantive area would need to occur simultaneously; the areas are provided in 
the order they are presented in the feasibility report. The subsection for each substantive area provides 
an overview of the main decisions and options, identifies responsible parties, and discusses timing. 

Figure 4.2. Key Features of the Program Design Phase 

 
Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development 
of the Family); SNAP-Ed = SNAP Nutrition Education and Obesity Prevention Services grant program; SNAP E&T = SNAP 
Employment and Training  

A. Certification and Benefit Issuance 

Many of the core decisions about program design relate to 
certification and benefit issuance. ADSEF would be 
responsible for making decisions related to certification and 
benefit issuance program design; the FNS Program 
Development Division and Program Administration and 
Accountability Division and MARO’s Operations Branch 
would provide technical assistance throughout this phase. 

1. Service Delivery Model 

One of the most significant decisions ADSEF’s SNAP implementation steering committee would need to 
make during the program design phase would center on the service delivery model, which describes the 
general organization of work related to certifying participants and issuing benefits. For the purposes of 
estimating costs, the study team assumes ADSEF would select a casebanking service delivery model. In 

 
16 While program design considerations for civil rights requirements are embedded in all areas of SNAP administration, they are specifically 
addressed within the program administration section. 

For more information on policies related to 
SNAP eligibility and benefit determinations, 
see chapter 6 of the feasibility report. For 
more information on certification and 
benefit issuance processes, see chapter 7 
of the feasibility report. 
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this model, cases would first be associated with a specific geographic region and then assigned to the 
next available eligibility worker in that region. A call center would answer questions about SNAP, make 
appointments, and process basic changes to casefiles, such as change in address, but would not do any 
work related to eligibility determination or benefit issuance. As of the time of data collection for this 
study, ADSEF planned to implement a similar model of NAP service delivery in conjunction with the 
launch of their online portal for NAP certification and recertification. Since that time, ADSEF has 
implemented a digital portal for NAP certification and recertification. 

ADSEF could consider other service delivery models. For example, some SNAP State agencies have 
elected to concentrate most eligibility determination and benefit issuance work in their call centers, 
with a limited number of local offices for in-person interaction with applicants and participants. ADSEF’s 
SNAP implementation steering committee could consider participating in a State exchange focused on 
service delivery models and its implications for staffing, administrative costs, and program integrity. 
ADSEF’s decisions about the service delivery model could affect the implementation timeline and 
estimated costs; a model that deviates substantially from the NAP model would require additional steps 
and resources. For example, developing a centralized model would require additional steps to close local 
offices and establish a call center with specialized software but could save administrative costs over the 
long term. Decisions about the service delivery model should include consideration of the customer 
experience and be consistent with any guidance FNS issues in response to the “Executive Order on 
Transforming Federal Customer Experience and Service Delivery to Rebuild Trust in Government” 
(Executive Order No. 14,058, 2021). 

2. Sources of Data Matches 

SNAP regulations require State agencies to conduct several types of data matches during the 
certification process; SNAP State agencies may also conduct batch matches on a routine basis. The 
following data matches are required: 

 Death Master File, administered by the Social Security Administration 

 Electronic Disqualified Recipient System (known as eDRS), administered by FNS17 

 National Directory of New Hires, administered by the Department of Health and Human Services 
Administration for Children and Families 

 Prisoner Update Processing System or Prisoner Verification System, administered by the Social 
Security Administration 

 Systematic Alien Verification for Entitlements (known as SAVE), administered by the Department 
of Homeland Security United States Citizenship and Immigration Services18 

 Gambling and lottery winnings, from a source administered by Puerto Rico 

 Income Eligibility and Verification System (known as IEVS), administered by Puerto Rico19 

Many SNAP State agencies use additional national and State data matches to verify households’ 
circumstances. During the program design phase, the SNAP implementation steering committee should 
identify the data matches ADSEF would use to administer SNAP and determine the steps needed to gain 
access to those data sources. In some cases, the process of obtaining access may take several years, so 

 
17 FNS would need to incorporate Puerto Rico into the electronic Disqualified Recipient System and any standard reports or dashboards that use 
data from the system. 
18 ADSEF would need to include the agreement with the Department of Homeland Security in the State Plan of Operations.  
19 ADSEF would need to include information on the Income Eligibility and Verification System in the State Plan of Operations. 
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the steering committee would need to develop a timeline for obtaining data by the beginning of the 
testing, training, and rollout phase. The steering committee would also need to account for the costs of 
data matches in its planning. 

3. Policy Options 

SNAP regulations allow SNAP State agencies to choose from a variety of options for several key aspects 
of the certification and benefit determination process. The SNAP State Options Report provides a partial 
list of available policy options (USDA FNS, 2018b). Key options include the following: 

 BBCE rules, which expand categorical eligibility to households that receive noncash benefits 
funded by TANF or Maintenance of Effort funds 

 Standard utility allowances, which would replace actual utility costs; may be mandatory or 
optional for participants 

 Reporting requirements, which specify what types of changes in circumstances participating 
households need to report to the SNAP State agency and the frequency with which they must 
report those changes; State agencies commonly use simplified reporting (households report 
changes periodically), although some SNAP State agencies require reports as changes occur20 

 Certification length, which may vary with certain household characteristics (e.g., a SNAP State 
agency may certify households where all adult members are elderly or disabled for up to 24 
months; other households may be certified for up to 12 months) 

 Treatment of child support payments as either an exclusion from gross income or as an income 
expense deduction 

ADSEF should make decisions about the policy options by the end of the program design phase. If ADSEF 
elects to adopt standard utility allowances, it would need to identify and analyze data on typical utility 
costs to establish the standard allowances. The value of the standard utility allowances would need to 
be determined during the planning phase. 

4. Waivers 

Many SNAP State agencies request waivers of certain program rules. The SNAP Certification Waivers 
Database lists current waivers (USDA FNS, 2021e). Common waivers ADSEF may wish to consider include 
the following: 

 Reinstate eligibility, which allows a SNAP State agency to reinstate the eligibility of a household 
without requiring a new application if the household recently became ineligible because it did 
not provide requested verification. 

 Deny applications before the 30th day, which allows a SNAP State agency to deny an application 
after 10 days if a household fails to provide required verification, as long as the interview has 
been conducted. 

 Waive recertification interview for households with elderly individuals and persons with 
disabilities with no earned income. 

 
20 This information should be included in the policy and procedures manual and is a required component of the State Plan of Operations if the 
steering committee elects to use simplified or quarterly reporting for any categories of households. 
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 Waive the ABAWD time limit (see section D2 of this chapter). 

During the program design phase, ADSEF should research common waivers, identify waivers it would 
likely request, and learn the process for requesting waivers. ADSEF would submit waiver requests during 
the planning phase. 

5. Demonstration Projects 

The Food and Nutrition Act of 2008 allows SNAP State agencies to conduct demonstration projects that 
are consistent with the overall goals of the program and might improve the delivery of program benefits 
to eligible households, subject to certain limitations such as cost neutrality. Demonstration projects 
require the explicit approval of FNS. Under NAP, ADSEF reserves a small portion of benefits for use at 
Family Markets, which are farmers’ markets operated jointly with Puerto Rico’s Departamento de 
Agricultura (Department of Agriculture). The steering committee could discuss with FNS whether the 
Family Markets might qualify as a demonstration project and, if so, determine the appropriate steps for 
establishing them under SNAP. 

ADSEF could also consider requesting two common demonstration projects. The Elderly Simplified 
Application Project (known as ESAP) attempts to increase participation among the elderly population by 
streamlining the application and certification processes. Typically, these demonstration projects include 
a shortened application, reduced requirements for verifications, and extended certification periods. FNS 
provides a guidance document to SNAP State agencies interested in applying for this demonstration 
project (USDA FNS, 2015). Many State agencies also operate a Standard Medical Deduction Project 
(known as SMD), in which a standard medical deduction is applied when calculating the net income of 
elderly and disabled households with documented medical expenses greater than $35 per month; this 
standard deduction would equal average medical expenses for elderly or disabled SNAP households. To 
apply for this demonstration project, ADSEF would need to identify a source of data on unreimbursed 
medical expenses to estimate average costs. 

6. Basis for Benefits 

If Congress requires FNS to establish a basis for benefits for SNAP in Puerto Rico other than the Thrifty 
Food Plan used in the 48 contiguous States, or the basis used in Alaska, Hawaii, Guam, or the U.S. Virgin 
Islands, the FNS Center for Nutrition Policy and Promotion (CNPP) would need to determine an 
approach for establishing this basis for benefits. Potential options range from simply applying a 
multiplier to the Thrifty Food Plan to collecting data on food consumption and prices in Puerto Rico. If 
CNPP selects a methodology that requires primary data collection, it would need to obtain funding, issue 
a solicitation, and engage a contractor for data collection during the program design phase. The Thrifty 
Food Plan calculation would need to be completed by the fourth year of the planning phase. 

B. Program Integrity 

FNS and SNAP State agencies conduct QC reviews, work to prevent 
participant fraud and investigate cases of potential fraud, and 
conduct management evaluations at the SNAP State agency and 
project area level. 

Throughout this phase, the FNS Program Accountability and 
Administration Division and MARO’s Integrity Branch would need to 
provide technical assistance that prepares ADSEF for program integrity planning and operations. This 

For more information on policies 
and procedures related to 
program integrity in SNAP, see 
chapter 8 of the feasibility 
report.  
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may include providing ADSEF with program integrity documentation and guidance and including ADSEF 
in program integrity-related briefings and meetings open to the SNAP State agencies. 

1. SNAP QC 

During the program design phase, ADSEF’s SNAP implementation steering committee would need to 
begin learning about SNAP QC requirements by reviewing materials such as the SNAP Quality Control 
Review Handbook (FNS 310) (USDA FNS, 2021b), which describes requirements for SNAP State agency 
QC policies and procedures, and the Quality Control Sampling Handbook (FNS 311) (USDA FNS, 2011) 
and SNAP regulations (7 CFR 275.11), which describe requirements for selecting the QC samples. These 
manuals outline QC requirements and the array of decisions ADSEF would need to make to operate 
SNAP QC; some of these requirements and decisions would inform the business requirements for 
ADSEF’s data systems. The steering committee would also need to decide whether to adopt the SNAP 
Quality Control System (QCS) and the associated Automated Form 380 or select some other approach 
for reporting. The steering committee would also need to make an initial decision about which of the 
options provided in SNAP regulations ADSEF would take to determine its QC sample size, how it would 
organize its QC staff to ensure the coverage required to conduct face-to-face QC interviews for 
recipients throughout Puerto Rico, and whether to request a waiver of the in-person QC interview 
requirement for households receiving less than $100 per month in benefits. 

2. Participant Fraud Investigation and Prevention 

The steering committee would need to outline a general approach to fraud investigation and prevention 
during the program design phase. SNAP State agencies are required to establish agreements with local 
law enforcement agencies for the prosecution of fraud cases. At this point, ADSEF should have initial 
conversations with the Puerto Rico Departamento de Justicia (Department of Justice) about establishing 
such an agreement. 

ADSEF would need to prepare a claims management plan that describes its policies and procedures for 
establishing and collecting claims from participants. The claims management plan could be incorporated 
into the policy and procedures manual. During this phase, the steering committee would review the 
requirements and sample claims management plans from other SNAP State agencies. ADSEF could 
request technical assistance regarding the Treasury Offset Program requirement because Federal 
income taxes are not collected in Puerto Rico.21 

3. Management Evaluations 

SNAP regulations require FNS to conduct management evaluations of SNAP State agencies, and State 
agencies similarly must conduct management evaluations of their own local operations. These 
evaluations are intended to provide a systematic method of monitoring and assessing program 
operations, a basis for project areas to improve, and a continuing flow of information between the 
project areas, the State agencies, and FNS about problems in policy and procedure. Program 
implementation management evaluations also include a civil rights component. 

During the program design phase, ADSEF would need to begin learning about how to prepare for Federal 
management evaluations and how to conduct State management evaluations. FNS produces 
Management Evaluation Guides for the Regional Offices to use during their management evaluations of 
the State agencies; many SNAP State agencies use the same guides to support their internal 

 
21 Residents of Puerto Rico are exempt from Federal income taxes but pay the Federal Insurance Contributions Act (FICA) tax, which funds Social 
Security and Medicare. 
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management evaluation process. The steering committee would review these materials during this 
phase.  

4. Civil Rights Compliance Reviews 

FNS also conducts Civil Rights Compliance Reviews to determine if SNAP is being administered in 
compliance with civil rights requirements at the SNAP State agency and local levels. Any State agency or 
local agency administering SNAP must be deemed in compliance with civil rights requirements prior to 
approval for Federal financial assistance. This determination takes place during a Preapproval/Preaward 
Compliance Review. Afterwards, Postaward or Routine Compliance Reviews are conducted regularly, 
following SNAP regulations with a focus on evaluating compliance with civil rights law, regulations, 
policies, instructions, and guidance. State agencies also conduct reviews to ensure local agencies and 
subrecipients within a program area are compliant with civil rights requirements. ADSEF would need to 
use the program design phase to learn how to prepare for an FNS Civil Rights Compliance Review and 
how to conduct these reviews at the State agency level. 

C. Retailer Authorization and Management 

The transition of retailer management from ADSEF to FNS would 
be a substantial change. During this phase, the FNS Retailer and 
Issuance Policy and Innovation Division (RIPID) and Office of 
Retailer Operations and Compliance (ROC) would need to ensure 
all retailer-facing materials are available in Spanish. ADSEF and ROC 
would also work jointly to produce initial communications materials to current NAP-authorized vendors 
and other retailers, alerting them to the change and providing timelines for applying for SNAP 
authorization and obtaining SNAP EBT equipment. ADSEF and RIPID should also collaborate to provide a 
venue for retailers to ask questions about the change. FNS would need to provide interpretation 
services for oral communication with Spanish-speaking retailers if bilingual staff are not available. 

D. Work Requirements and SNAP E&T 

The SNAP implementation steering committee would have a wide 
range of decisions to make related to SNAP work requirements and 
SNAP E&T. The steering committee would begin by reviewing available 
materials from FNS, including the SNAP E&T State Plan Handbook 
(USDA FNS, 2021c) and the SNAP E&T Program Toolkit (USDA FNS, 
2021d). 

1. General Work Requirements 

SNAP regulations stipulate certain participants are subject to general work requirements. During the 
program design phase, the steering committee should learn about SNAP general work requirements and 
establish preliminary plans for enforcing them. SNAP participants who are not exempt according to 
Federal guidelines would need to register for work. The steering committee should begin conversations 
about these requirements during this phase and should make plans for tracking and enforcing 
compliance with work requirements, including plans for disqualifying participants who fail to meet work 
requirements. The Disqualification for Failure to Meet Work Requirements Plan—either as a stand-alone 
document or as part of the SNAP State agency policy and procedures manual—is a required component 
of the State Plan of Operations. 

For more information on policies 
and procedures related to retailer 
authorization and management, see 
chapter 9 of the feasibility report.  

For more information on 
policies and procedures related 
to work requirements and SNAP 
E&T, see chapter 10 of the 
feasibility report.  
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2. Able-Bodied Adult Without Dependents Work Requirement and Time Limit 

In addition to the general work requirements, SNAP imposes a time limit on participation for able-
bodied adults without dependents (ABAWDs) unless they meet an additional work requirement. FNS 
allows SNAP State agencies serving areas of high unemployment or a lack of employment opportunities 
to apply for waivers of the ABAWD time limit for the affected areas (e.g., full State or territory, certain 
geographic areas); these waiver requests must include data on specific economic measures. During the 
program design phase, ADSEF should learn about the ABAWD work requirement and the process for 
requesting a waiver of the ABAWD time limit and identify potential sources of economic data to justify 
those requests in the event a waiver is needed. The steering committee should also make plans for 
tracking and enforcing compliance with the ABAWD work requirement. 

3. SNAP E&T 

SNAP requires State agencies to offer SNAP E&T services to at least some participants but allows much 
flexibility in choosing how to implement those services. During this phase, ADSEF’s SNAP 
implementation steering committee would need to determine the role that SNAP E&T would play in the 
broader workforce development system in Puerto Rico and the role of SNAP E&T as a work requirement. 
Upon those determinations, the steering committee would need to make several key decisions about 
the types of SNAP E&T components to provide and the criteria for SNAP E&T eligibility. These could 
range from relatively light-touch components, such as supervised job search, to more robust job training 
programs. In addition to the SNAP E&T components, Puerto Rico would need to provide other SNAP E&T 
services, including case management and participant reimbursements for costs necessary for 
participation. Although not required, SNAP State agencies are also encouraged to conduct assessments, 
for example, to determine participant barriers and/or skills levels. The steering committee would need 
to determine whether ADSEF would operate SNAP E&T in house or establish contracts with external 
training providers; the Departamento de Desarrollo Económico y Comercio (Department of Economic 
Development and Commerce) and the American Jobs Centers could be potential providers for SNAP E&T 
services. 

Finally, the steering committee would need to determine if SNAP E&T would be mandatory for any 
participants. ADSEF would need to determine how it would track participation and enforce 
disqualifications for any participants subject to mandatory SNAP E&T. As part of the planning process for 
deciding whether to operate a mandatory program, ADSEF would also need to consider whether its 
SNAP E&T budget sufficiently provides available and appropriate openings for each individual who 
would be subject to mandatory SNAP E&T. ADSEF could consider participating in a State exchange 
focused on work requirements and SNAP E&T to learn more about how these components of SNAP are 
implemented. Ideally, the State exchange partner would have a SNAP E&T program similar to the one 
ADSEF would likely implement. The FNS Office of Employment and Training would need to recommend 
potential exchange partners and help facilitate the exchange. 

Although regulations require that State agencies offer SNAP E&T, the State agencies may meet these 
requirements with a relatively small program. One possibility for ADSEF’s steering committee to 
consider is to plan a small, voluntary SNAP E&T program for the initial years of SNAP implementation, 
and then build a more robust program once SNAP has been fully implemented and is running smoothly. 

Throughout this phase, the FNS Office of Employment and Training and MARO’s SNAP E&T Coordinator 
would need to provide technical assistance that prepares ADSEF for SNAP E&T planning and operations. 
This may include providing ADSEF with SNAP E&T documentation and guidance, including ADSEF in SNAP 
E&T briefings and meetings open to the SNAP State agencies, and helping facilitate the State exchange. 
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E. Disaster Response 

During the program design phase, ADSEF’s SNAP implementation 
steering committee would need to learn about disaster response in 
SNAP. Disaster response can include both operating a D-SNAP and 
implementing other SNAP and EBT disaster waivers. 

D-SNAP differs greatly from disaster funds Congress has provided to supplement NAP in the past. To 
learn about the requirements for planning and operating a D-SNAP, ADSEF would need to review 
existing D-SNAP documentation, such as the Disaster SNAP Guidance (USDA FNS, 2014), the State 
Agency D-SNAP Toolkit (USDA FNS, n.d.c), and the various templates and forms used for D-SNAP request 
and postdisaster reporting. ADSEF should also review D-SNAP plans developed by SNAP State agencies 
with strong track records for D-SNAP operations, particularly State agencies with experience operating a 
D-SNAP after a major hurricane.  

ADSEF should work with the FNS Certification Policy Branch and potentially regions with a high number 
of disasters, such as the Southeast or Southwest Regional Office, to plan and participate in a State 
exchange with a State agency that has strong track record for successful D-SNAP operation. ADSEF 
should use this opportunity to learn how State agencies plan for, request, and operate a D-SNAP and 
how D-SNAP can be combined with SNAP retailer and EBT disaster waivers such as mass SNAP 
replacements, mass supplemental SNAP benefits, and hot food waivers for a robust disaster response. 
ADSEF could also learn about the steps necessary for individual disaster replacements; individual 
disaster supplements; D-SNAP reporting, including the daily FNS 292-B issuance report; and postdisaster 
reporting. 

Throughout this phase, the FNS Certification Policy Branch and the MARO Operations Branch would 
need to provide technical assistance regarding disaster response. This may include providing ADSEF with 
D-SNAP documentation and guidance, including ADSEF in D-SNAP briefings and meetings open to the 
State agencies, and helping facilitate the State exchange.  

F. SNAP-Ed 

FNS funds grants to the SNAP State agencies for SNAP-Ed. State agencies 
use these funds for direct nutrition education; they are also required to 
implement multilevel interventions and/or public health initiatives in 
communities with substantial low-income populations (i.e., at least 50 
percent). ADSEF’s SNAP implementation steering committee would need to 
learn about SNAP-Ed by reviewing the SNAP-Ed Plan Guidance (USDA FNS, 
n.d.a), the SNAP-Ed Toolkit (UNC Center for Health Promotion and Disease Prevention 2018), and the 
SNAP-Ed Evaluation Framework (USDA FNS, 2016). The steering committee should also meet with other 
nutrition education and obesity prevention stakeholders, such as the Comisión de Alimentación y 
Nutrición de Puerto Rico (Puerto Rico Food and Nutrition Commission) and the Expanded Food and 
Nutrition Education Program at the Universidad de Puerto Rico—Mayagüez (University of Puerto Rico—
Mayagüez). During this stage, the steering committee would need to identify partner agencies and 
organizations for the delivery of SNAP-Ed projects in local communities. 

Throughout this process, the FNS State Administration Branch and MARO would provide technical 
support to ADSEF. This may include providing ADSEF with SNAP-Ed documentation and guidance; 
involving ADSEF in SNAP-Ed briefings and meetings open to the State agencies; providing additional 

For more information on policies 
and procedures related to 
disaster response, see chapter 11 
of the feasibility report.  

For more information on 
policies and procedures 
related to SNAP-Ed, see 
chapter 12 of the 
feasibility report.  
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insight into successful SNAP-Ed needs assessments, partnerships, implementations, and evaluations; and 
connecting ADSEF with SNAP-Ed administrators in State agencies that are similar in size (either area or 
population). The FNS State Administration Branch and MARO would also engage ADSEF in discussions 
about a fair and reasonable initial SNAP-Ed grant amount. ADSEF’s grant amount would not be set at this 
early stage; rather, these discussions would help provide ADSEF with a framework as the agency 
transitions from the design to active planning phase and begins partner discussions. 

G. Program Administration 

During the program design phase, ADSEF’s SNAP implementation 
steering committee would need to make several decisions about SNAP 
administration. SNAP regulations require State agencies to define project 
areas, which are political subdivisions designated by the State agency as 
the administrative unit for program operations. Many States use counties 
as their SNAP project areas. ADSEF could designate its 10 regions as 
project areas, or it could consider using municipalities, which are similar 
to counties in the States. Certain SNAP requirements, such as the frequency of management 
evaluations, vary based on the caseload of the project area. 

The steering committee would also need to consider ADSEF’s organizational structure more generally 
and make plans for reorganization. Although substantial reorganization would not be required, ADSEF 
would no longer need its Oficina de Inspección y Certificación (Office of Inspection and Certification, 
OIC) for retailers under SNAP, would need to revise the structure of its nutrition education program, and 
would need to develop a team for the administration of SNAP E&T. While considering these changes, 
ADSEF could also consider making changes to other aspects of its organizational structure; for the 
purposes of this implementation timeline, the study team assumed ADSEF would only make the minimal 
required organizational changes. 

Other aspects of program administration would largely function in SNAP the way they do in NAP, albeit 
with somewhat greater effort due to specific regulations (e.g., ensuring civil rights, providing for fair 
hearings) and reporting requirements. For many administrative functions, ADSEF would be primarily 
responsible for adhering to Federal guidelines in these areas and must incorporate these into the 
program design. Four key aspects of program administration—outreach, fair hearings, civil rights, and 
financial management and reporting—are discussed in more detail in this section. 

1. Outreach and Communications 

During the program design phase, the steering committee would coordinate with the Oficina de 
Relaciones de la Comunidad (Community Relations Office) to develop and build on recent experiences 
with mass communications in Puerto Rico and ensure practices align with SNAP regulations and 
guidance. The steering committee would also learn about the requirements for developing a State 
Outreach Plan, as described in the State Outreach Plan Guidance (USDA FNS, 2017) and consider which 
outreach activities are allowable for reimbursement under SNAP. 

2. Fair Hearings 

The steering committee would use the program design phase to learn about SNAP’s requirements for 
fair hearings, with a focus on any technical requirements for future data systems. 

For more information on 
policies and procedures 
related to program 
administration, see chapter 
13 of the feasibility report.  
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3. Civil Rights 

SNAP State agencies are prohibited from discriminating against any applicant or participant in any 
aspect of program administration, including the certification of households; the issuance of coupons; 
the conduct of fair hearings; and the conduct of any other program service for reasons of age, race, 
color, sex, disability, religious creed, national origin, or political beliefs. Other civil rights requirements 
include services for individuals with limited English proficiency, disability access, nondiscrimination 
agreement, public notice requirements, reasonable modifications, and compliance reviews.  

During the program design phase, the steering committee would learn about these requirements and 
formulate a general plan for handling complaints related to civil rights violations. The steering 
committee would need to pay close attention to current civil rights protections not previously included 
under NAP civil rights requirements (i.e., religion, political beliefs) and to any expanded protections for 
discrimination based on sex22 to inform the development of standard operating procedures to handle 
civil rights complaints. The steering committee would also need to consider the specific language needs 
in Puerto Rico and provide meaningful program access to all participants following the bilingual 
requirements in SNAP regulations (7 CFR 272.4(b)). 

SNAP State agencies may develop and use a State agency complaint system. However, many State 
agencies refer civil right complaints directly to FNS, which is ADSEF’s approach under NAP. The SNAP 
State agency must collaborate with the FNS Civil Rights Division to ensure the plan complies with civil 
rights regulations.  

4. Financial Management and Reporting 

SNAP State agencies are required to submit a range of reports to FNS monthly, quarterly, and annually. 
The steering committee would become familiar with the required data elements to ensure the technical 
specifications for the data systems include the capability to produce all required information. FNS 
suggested it could be beneficial for ADSEF to establish relationships with Puerto Rico’s WIC and Child 
Nutrition programs to learn more about FNS financial reporting. 

H. Data Systems 

SNAP data systems need to be designed to comply with all SNAP 
requirements (e.g., required data matches) and support the policy 
decisions made by ADSEF’s SNAP implementation steering committee. 
To that end, a full-time data systems team would need to be 
established. It would be led by the IT project manager, who would bring experience leading the 
planning, development, testing, and implementation of complex SNAP or other human services data 
systems at the State agency level. The team would also include a SNAP administration and policy expert 
with State agency-level experience and knowledge of operations and workflows. The IT project manager 
and SNAP expert would be part of ADSEF’s steering committee. The data systems team would also 
include seven project coordinators to support different aspects of systems development (e.g., eligibility 
functions, case management functions). 

 
22 On June 15, 2020, the U.S. Supreme Court affirmed the prohibition of discrimination based on sexual orientation and gender identity under 
Title VII of the Civil Rights Act of 1964 protections on sex discrimination (See Bostock v Clayton County, Georgia, 590 U.S., 2020). These 
protections are also included in the Executive Order on Preventing and Combating Discrimination on the Basis of Gender Identity or 
Sexual Orientation published on January 20, 2021 (Executive Order No. 13988). 

For more information on SNAP 
data systems, see chapter 14 
of the feasibility report.  
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Through their work on the steering committee, the IT project manager and SNAP expert would 
determine which data systems or functionalities would be necessary for initial SNAP rollout and which 
could be incorporated later as part of a planned, phased approach. For the purposes of this 
implementation plan, the study team assumed that at a minimum, the necessary data systems functions 
would include eligibility determination, case management, data verification, financial management and 
accounting, EBT issuance and tracking, and D-SNAP eligibility determination. Other data systems 
functions that could be incorporated either in the initial development process or during a later 
expansion include document imaging, SNAP E&T participation and outcomes tracking, online 
application, online accounts management, and call center software. Figure 4.3 illustrates which SNAP 
data systems might be considered for different phases of such an approach. 

Figure 4.3. Potential Phases of Implementation for SNAP Data Systems 

 
Note: D-SNAP = Disaster SNAP, EBT = electronic benefit transfer 

These other data systems functions should not be regarded as “extra” or less important. Rather, phasing 
data systems functionality should correspond with the logical order of implementing SNAP policies and 
procedures as a whole. During the program design phase, ADSEF would draft a detailed timeline that 
explicitly identifies which data systems functionality to incorporate in each phase and the rationale 
behind the decisions. Puerto Rico should also include set times for reexamining the timeline and making 
needed adjustments, such as every 2 years. This review and revision process would ensure future 
planning incorporates advancements in technology, continues to align with ADSEF’s goals for SNAP and 
implementation-related capabilities, and incorporates updated and realistic timelines for future phases.  

Because the exact set of functions and systems included in the initial development would be selected by 
the steering committee during program design, this implementation plan refers to data systems 
generically. The process would be the same regardless of the selected systems and functions, although 
more complex systems could extend the length of the implementation timeline. By the end of the 
program design phase, the data systems team would need to have a preliminary set of business 
requirements to guide systems development. 

The steering committee would also need to work with the FNS State Systems Office to learn about the 
Advance Planning Document (APD) process, described in FNS 901 Handbook (USDA FNS, 2020). Through 
this process, FNS ensures SNAP State agencies meet all requirements for data systems development and 
receipt of Federal funding for data systems projects. The data systems project manager should begin the 
APD process near the end of this phase. 
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Developing SNAP data systems is a complex and challenging process. During the program design phase, 
the steering committee should consider participating in a State exchange with a State agency that has 
recently implemented a new system or substantial system updates. This exchange could focus on the 
APD process, the features and technical specifications of the system, training processes and materials, 
and challenges and best practices. 
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Chapter 5. Planning Timeline 

fter the ADSEF SNAP implementation steering committee uses the program design phase to learn 
the details of SNAP policy and makes a set of decisions about how SNAP would operate in Puerto 

Rico, the committee would move into the planning phase. During this phase, the steering committee 
would draft the components of the State Plan of Operations with technical assistance, review, and 
approval from FNS; begin the APD process to procure and develop data systems; and plan for hiring and 
rollout. The FNS task force would coordinate with ADSEF to provide training and technical assistance. 
The main driver of the timeline for this phase would be the planning and development of data systems 
through the APD process, which takes State agencies from 4 to more than 10 years to complete. For the 
purpose of this timeline, the process was estimated to take 6 years. 

Figure 5.1. Planning Timeline 

 
Note: APD = Advance Planning Document 

During the planning phase, the IT project manager would oversee the APD process and the procurement 
and development of data systems.  

Concurrent with the planning and development of data systems, the SNAP implementation steering 
committee would need to develop initial drafts of many of the components of the State Plan of 
Operations. The State Plan of Operations is a series of documents describing the key features of SNAP 
administration; many of these components are described in the relevant topic areas in this chapter. 
ADSEF’s goal should be to have initial drafts of these documents by the end of the fourth year of this 
phase. The steering committee would receive feedback from FNS on the initial drafts of the plans, revise 
the plans, and resubmit them to FNS for approval. ADSEF’s goal should be to have preliminary approval 
of the complete State Plan of Operations at the conclusion of the planning phase. The plan must be 
submitted to FNS for review and approval annually. The steering committee would need to review the 

A 
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State Plan of Operations Guide written by FNS for each fiscal year and make updates to the plan 
accordingly.23 

During the planning phase, the steering committee would need to identify staff for several future key 
SNAP roles, including a SNAP certification policy director, a SNAP QC statistician, a SNAP E&T director, 
and a full-time SNAP-Ed nutritionist. These individuals could be original members of the steering 
committee, consultants, or other ADSEF staff.  

During the fifth and sixth years of the planning phase, the SNAP implementation steering committee 
would need to develop detailed plans for rolling out SNAP. This would include identifying a location for 
the initial pilot rollout and a schedule for expanding SNAP to additional locations. The steering 
committee would also need to create a plan for recruitment and onboarding of new staff needed to 
administer SNAP. This plan would include labor categories and job descriptions for new positions, a 
timeline that is consistent with the hiring processes of the Puerto Rico Government, and procurement of 
materials needed to support these new employees. Given the quantity of hiring ADSEF would need to 
do, it would likely need to begin the process before the end of the planning phase.  

Throughout this phase, FNS would provide technical assistance and support to ADSEF as ADSEF drafts 
plans and procures and develops data systems. FNS would also need a detailed plan by the end of the 
planning phase for hiring any additional staff and may begin taking initial steps in the process, along with 
a plan for authorizing and overseeing retailers in Puerto Rico. Figure 5.2 provides an overview of the key 
features of the planning phase. 

Figure 5.2. Key Features of the Planning Phase 

 
Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development 
of the Family); APD = Advance Planning Document; QC = Quality Control 

The remainder of this chapter provides more detail on tasks to be performed by ADSEF and FNS during 
the planning phase, organized by SNAP substantive area. 

A. Certification and Benefit Issuance 

During this phase, ADSEF’s SNAP implementation steering committee and SNAP policy director would 
need to make more detailed plans for certifying participants and issuing benefits. 

 
23 FNS requires that States include a description of their agreement with the Social Security Administration for joint processing in the State Plan 
of Operations. Puerto Rico does not have Supplemental Security Income (SSI) as of 2022. If Puerto Rico were to implement SSI, ADSEF would 
need to develop such an agreement with the Social Security Administration and incorporate it into the State Plan of Operations. 
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1. Draft Participant-Facing Materials 

ADSEF would need to draft a range of participant-facing materials. These materials include the SNAP 
application; other forms participants may need to complete, such as change reporting forms and 
periodic reports; and participant notices. All participant-facing materials must include certain civil rights 
statements and other federally required language. Initial drafts would need to be tested with potential 
SNAP participants and adjusted accordingly. Revised drafts should be submitted for review and 
comment by MARO’s Operations Division and the FNS Civil Rights Division by the end of the fourth year 
of this phase; the materials would need to be approved and finalized by the end of the planning phase. 

2. Draft Policy and Procedures Manual 

ADSEF would also need to draft a policy and procedures manual. SNAP regulations (7 CFR 272.3(a)) 
require that manuals include policies and procedures for the certification of households; issuance, 
accountability, and reconciliation; the performance reporting system, including QC and management 
evaluations; training procedures; and fraud and fair hearing procedures. As with the participant-facing 
materials, an initial draft would need to be completed by the end of the fourth year of the planning 
phase to allow time for review and comment by MARO’s Operations Division; the manual would need to 
be approved and finalized by the end of the planning phase. 

3. Obtain Access to Sources for Data Matches 

ADSEF would need to continue the process of obtaining access to various required and optional 
databases, with the goal of obtaining access by the end of the planning phase. Although the steering 
committee would lead this effort, ADSEF’s Office of Legal Affairs would be involved in establishing the 
required memoranda of understanding or data matching agreements. 

4. Determine Standard Utility Allowances 

During this phase, if ADSEF opts to use standard utility allowances, it would need to obtain and analyze 
data on typical utility expenditures in Puerto Rico to calculate the value of the standard utility 
allowances. If the use of a standard utility allowance is mandatory, ADSEF must have at least one that 
includes heating or cooling costs and one that does not include heating or cooling costs. The average 
cost of local areas would need to be considered, and ADSEF would have to determine if it would average 
standard utility allowances across Puerto Rico or by region.24 The standard utility allowances would need 
to be calculated by the end of the fourth year of the planning phase for review and approval by MARO’s 
Operations Division; the standard utility allowances would need to be finalized by the end of the 
planning phase. 

5. Request Waivers and Demonstration Projects 

ADSEF would complete and submit most waiver and demonstration project requests by the fourth year 
of this phase. This would allow time for the FNS Certification Policy Branch and Program Design Branch 
to ask and receive answers for any clarifying questions and approve or deny the waivers by the end of 
the planning phase. Some waivers would need to be submitted closer to rollout and therefore could not 
be submitted at this time. ADSEF could ask FNS for technical assistance in developing those types of 
waiver requests to ensure ADSEF is prepared to submit such requests properly at the appropriate time. 

 
24 Only a few States' standard utility allowances vary by household size, and only two States vary based on location within the State. 
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6. Modify TANF Materials to Allow BBCE Rules 

If ADSEF elects to use BBCE rules for eligibility, it may need to make some changes to its TANF materials. 
SNAP State agencies typically use TANF or Maintenance of Effort funds to produce a brochure or 
pamphlet that is widely accessible or add a referral to their application to ensure all households are 
eligible. With guidance from MARO and examples from other SNAP State agencies, ADSEF would add 
this type of material to its TANF program. 

7. Prepare to Issue Benefits 

The steering committee would need to take several steps to prepare to issue benefits. First, it would 
need to determine if the scope and duration of NAP benefit issuance contract could or should be 
transitioned to provide SNAP issuance and transaction services. The committee would then need to 
modify the contract with the NAP EBT processor for SNAP or conduct a procurement for a full-service 
EBT processor. The EBT processor would need to obtain new EBT cards for SNAP; ideally, the images and 
logos on these cards would be consistent with the messaging developed for the participant 
communications campaign. Initial rollout would involve special procedures for distributing more than 
860,000 EBT cards to households during a 6-month window across Puerto Rico.  

The steering committee would then need to develop procedures for issuing benefits to newly 
participating households once their application has been approved; these procedures need to account 
for requirements that the benefits must be issued by a staff member who was not involved in the 
eligibility determination process. The steering committee would also need to develop procedures for 
monthly issuances, including a benefit issuance schedule; this schedule could be similar to the process 
for NAP, in which benefit issuances are spread across the month based on the last digit of participants’ 
social security number. The steering committee would also need to develop processes for reconciling 
benefit issuances and redemptions. 

At the same time, the steering committee would need to work with ADSEF’s EBT processor and FNS to 
plan for SNAP letters of credit and access to Federal financial systems. Under SNAP, ADSEF would access 
administrative funds using the Automated System for Award Payments (ASAP), the Federal system that 
runs letters of credit, as it does for NAP. FNS would need to establish additional letters of credit for 100 
percent SNAP E&T funds, 50/50 SNAP E&T funds, SNAP-Ed, and other types of funding. ADSEF would 
need to gain access to the Account Management Agent (AMA), the Federal Reserve Bank system that 
coordinates among the Federal reserve bank, the EBT processors, and ASAP for SNAP benefit issuance. 
Large EBT processors are familiar with AMA and working with the Federal Reserve. If ADSEF works with 
one of those processors, the processor would be able to lead this process. Otherwise, the steering 
committee and EBT processor might need to request technical assistance to establish the appropriate 
access to AMA. Access would need to be established by the end of the planning phase. 

8. Estimate SNAP Participation 

The estimate of the number of individuals and households that would participate in SNAP in Puerto Rico 
in this implementation plan is based on data from 2019. Given the length of the implementation 
process, ADSEF should plan to calculate new participation estimates midway through the planning 
phase. These estimates would inform the number of staff ADSEF would need to hire, particularly 
eligibility workers and supervisors, and decisions about whether ADSEF needs additional office space to 
administer SNAP and the number of EBT cards and other materials ADSEF would need to purchase for 
applicants and participants. 
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ADSEF would work with Administrative Services within General Services Administration during this 
phase to determine whether additional regional or local office space would be needed to accommodate 
the changes. Administrative Services would conduct a needs assessment of existing office space and, if 
needed, develop a plan to identify, acquire, and open additional space, including contracting for 
professional services to help identify the space. Once identified, Administrative Services would oversee 
the process, including departmental approvals, building acquisition, hiring and overseeing contractors to 
prepare new office space, and ordering equipment and materials for opening the space. Because this 
process would take 12–18 months, ADSEF should begin working with Administrative Services at least 2 
years prior to the end of the planning phase. 

This estimate of SNAP participation could include comparison of the characteristics of the Puerto Rico 
population and NAP participants to the parameters for SNAP administration. Prior work has indicated 
some subpopulations of NAP participants (e.g., older adults, postsecondary students) may lose eligibility 
or see reduced benefit levels under NAP (Center on Budget and Policy Priorities, 2020a; 2020b), but the 
extent of the differences in eligibility and benefit levels would depend on factors that could vary based 
on the authorizing legislation and the policy options ADSEF selects. Examining the effects of SNAP 
implementation on these subpopulations will help ADSEF identify participants at risk of losing nutrition 
assistance, prepare to communicate these changes to those participants, and potentially consider ways 
to direct those participants to alternate sources of nutrition assistance. 

9. Plan Staff Recruitment 

The differences in SNAP and NAP eligibility criteria are likely to result in more participants in SNAP than 
NAP; see chapter 7 for more information. To handle the increased caseload, ADSEF would need to hire 
additional eligibility workers and supervisors. Staffing needs would depend on the service delivery 
model and final set of policy options ADSEF selects. If ADSEF needs to hire, recruiting and staffing plans 
should be in place by the end of the planning phase. This would include identifying the number, 
qualifications, and responsibilities of each position and determining when recruitment would need to 
begin for new hires to be in place on time. The steering committee would also need to determine the 
supplies and equipment needed to support new hires and develop a procurement plan for those 
materials. The recruiting and procurement processes would need to start before the end of the planning 
phase.  

10. Engage Contractor to Train Staff 

Virtually all ADSEF staff would need to be trained in SNAP policies and procedures and the data systems 
developed to support that work. Some aspects of training could be handled by ADSEF and MARO staff, 
but ADSEF should consider engaging a contractor to conduct training on eligibility determination and 
benefit issuance processes; using the new data systems would be a key component of this training. 
Eligibility determination and benefit issuance training would need to be provided to almost all SNAP 
staff across Puerto Rico, including 1,500 eligibility workers and over 200 eligibility supervisors. Any 
contracts needed for training would need to be in place by the end of the planning phase so the 
contractor, ADSEF, and FNS could begin developing materials and planning training at the beginning of 
the testing, training, and rollout phase. 

11. Plan SNAP Rollout 

This implementation plan assumes a staggered SNAP rollout. During the planning phase, the steering 
committee would need to develop a detailed plan for how the rollout would occur. This plan would need 
to identify the geographic area(s) targeted for the initial rollout and describe the strategy and timeline 
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for expanding SNAP from that original group. The plan would need to incorporate an iterative process 
for identifying and addressing problems encountered during the rollout and a strategy for evaluating the 
success of the rollout. The plan would also need to describe key roles and staffing during the rollout; in 
particular, the plan should include any strategies for bringing in additional staff to assist during the initial 
push for each stage of the rollout. 

This staggered rollout strategy is important to meet the SNAP requirement for a live data systems pilot. 
However, it does present challenges, in that households with similar characteristics in different 
geographic areas could receive different benefit levels, potentially leading to disparate impact. FNS and 
ADSEF would need to ensure the rollout would not lead to disparate impact or identify strategies for 
remediating disparate impact.25  

The steering committee would also need to seek partners within the community that could provide 
support during the rollout. For example, community-based or nonprofit organizations could help with 
outreach to current participants and provide additional support to community members as they apply 
for SNAP. 

B. Program Integrity 

The steering committee would develop detailed plans for SNAP QC, participant fraud prevention and 
investigation, and management evaluations during the planning phase. FNS would need to develop 
plans for its portion of the QC review process. 

1. SNAP QC 

During the planning phase, ADSEF’s SNAP implementation steering committee would need to engage 
the services of a statistician, either as a contractor or as a permanent hire. The steering committee 
would also need to identify a QC director. By the end of the fourth year of this phase, the statistician 
would complete an initial draft of the QC sampling plan, which would describe procedures for producing 
sampling frames for active and negative cases, and the QC director would complete an initial draft of the 
QC policies and procedures manual. MARO’s Integrity Branch and the National Office Quality Control 
Branch would provide technical assistance throughout the process of developing these plans and would 
need to review and approve both plans by the end of the planning phase. 

Although ADSEF has staff who conduct reviews of NAP cases (Medición de Esfuerzo y Resultados, 
Measurement of Efforts and Results [MER]), the agency may need additional staff in place to operate 
SNAP QC. By the end of the planning phase, ADSEF would need to have a hiring plan in place that 
includes the number of positions required and the qualifications and responsibilities of each position 
required. 

MARO’s Integrity Branch would be responsible for conducting re-reviews (i.e., a second review) of a 
subset of Puerto Rico’s QC cases. To effectively re-review casefiles from Puerto Rico, the branch would 
need at least two bilingual Federal QC reviewers who could review Spanish-language casefiles and 
provide review results to ADSEF in Spanish. To fill this need, MARO would need to hire additional 
Federal QC reviewers, preferably with experience with SNAP QC at the State agency or Federal level. 
These reviewers would need to be in place by the end of the planning phase. 

 
25 For example, FNS and ADSEF could consider issuing supplemental benefits in areas that become eligible to apply for SNAP later during the 
rollout. These supplemental benefits would make up the difference between the nutrition assistance benefits households in these areas did 
receive and what they would have received had they lived in the first area in Puerto Rico to become eligible to apply for SNAP. 
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Although ADSEF’s MER process is similar, SNAP QC would be new to ADSEF employees. MARO’s Program 
Integrity Branch and the National Office’s SNAP QC Branch would need to provide training to ADSEF’s 
QC reviewers. To prepare for this effort, both groups would need to become deeply familiar with the 
SNAP policy materials developed during the planning phase (e.g., application, policy and procedures 
manual, participant notices). 

The FNS QC Branch would also need to prepare to receive SNAP QC data from Puerto Rico. This would 
require adding Puerto Rico to the Regional Office QC Tracking System, which receives the data State 
agencies enter into the SNAP QC System. The QC Branch would need to incorporate Puerto Rico into the 
annual payment error rates, case and procedural error rates, and timeliness rates the branch calculates 
and add data from Puerto Rico to the QC Database produced for public use. FNS would also need to 
incorporate Puerto Rico’s QC data into any reports or dashboards produced by the Mission Data 
Platform, a platform used for SNAP data analytics. 

2. Participant Fraud Prevention and Investigation 

During the first 4 years of this phase, the steering committee would develop the fraud management 
system by establishing a dedicated fraud hotline, developing plans and procedures for identifying 
participants for investigation and conducting those investigations, developing plans for hearings and for 
cases referred for prosecution, and establishing procedures for recouping excess benefits and returning 
those funds to the U.S. Treasury. ADSEF would also need to draft a claims management plan as a 
component of the State Plan of Operations.26 By the end of the fourth year of the planning phase, ADSEF 
should have an agreement in place with the Department of Justice related to the referral of participants 
found to have committed intentional program violations for additional investigation and prosecution. At 
the same time, ADSEF should submit the draft claims management plan to MARO for review; the plan 
should be finalized and approved by the end of the planning phase. 

To meet SNAP requirements for participant fraud investigation and prevention, ADSEF may need to hire 
additional staff to conduct investigations, and the Department of the Family may need to hire additional 
staff for hearings. By the end of the planning phase, ADSEF and the Department of the Family would 
need to have a hiring plan in place that details the number of positions they need to fill to prevent and 
investigate participant fraud and the qualifications and responsibilities of those positions. 

MARO’s Integrity Branch would need to review and approve ADSEF’s plans for participant fraud 
investigation and prevention by the end of the planning phase. 

3. Management Evaluations 

ADSEF would need to develop plans for conducting State management evaluations. SNAP regulations 
require State agencies to review large project areas every year, medium project areas every 2 years, and 
small project areas every 3 years; if ADSEF were to define project areas at the current regional office 
level, it would need to conduct 10 management evaluations annually. Although FNS specifies certain 
target topics each year, SNAP State agencies have flexibility to identify other topics for review. The 
steering committee and SNAP policy director would need to identify standard topics, develop standard 
forms to be used for these evaluations, and establish a schedule for routine evaluations for each project 
area. MARO’s Integrity Branch would need to review and approve these plans. If ADSEF needs to add 

 
26 To set a different threshold than the required $125 to establish claims, ADSEF would need to submit a cost-effectiveness plan as part of this 
claims management plan. 
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staff to conduct State management evaluations, it should develop a hiring plan by the end of the 
planning phase. 

MARO would also need to prepare to conduct management evaluations. MARO already conducts 
management evaluations of NAP but may need to update materials to incorporate Puerto Rico into 
SNAP management evaluations. 

C. Retailer Authorization and Management 

Two groups within FNS conduct much of the work related to retailers: RIPID manages policies associated 
with retailer management and conducts administrative review of retailer appeals, and ROC authorizes 
and manages retailers. 

Retailers applying for SNAP authorization are required to submit several types of documentation. During 
the planning phase, RIPID or ROC would work with ADSEF’s OIC to determine the precise documents 
issued in Puerto Rico that retailers would need to submit. At a minimum, these documents would have 
different names from those retailers in the States submit because the documents in Puerto Rico are in 
Spanish; the purpose of this document review would be to provide clarity to retailers about what to 
include in their SNAP application.  

During this phase, ROC and RIPID would need to prepare to authorize and manage retailers in Puerto 
Rico: 

 RIPID would need to ensure that all retailer-facing materials, including the online application, 
training videos, and communications automatically produced by the Store Tracking and 
Redemption System (STARS) are available in Spanish. These materials would need to be ready by 
the end of the planning phase. 

 RIPID would need to evaluate the extent to which its staff, especially administrative review 
officers, have the capacity to communicate with retailers in Spanish. ROC would also need to 
evaluate staffing levels to determine if it has adequate staff to process applications from Puerto 
Rico’s retailers. Based on the number of authorized NAP retailers in 2021, ROC would need to 
hire nine additional staff members (three each to authorize retailers, review allegations of 
program violations, and handle administrative actions as a result of violations), and RIPID would 
need to hire two additional bilingual administrative review officers. RIPID and ROC would need 
to develop plans to recruit, hire, and train staff before they begin working with retailers in 
Puerto Rico. 

 ROC would need to expand its contract for retailer inspections and investigations to include 
Puerto Rico. This could be accomplished by including the additional scope of work in the 
contract whenever the contract is recompeted during this phase. 

 RIPID would need to update several systems to include Puerto Rico: SNAP Antifraud Locator EBT 
Retailer Transactions (known as ALERT); STARS; Send Word Now, which automates notices to 
vendors; and MoveIt, the system the store inspection and investigation contractor uses to share 
files with FNS. 

 RIPID would need to develop criteria for identifying high-risk vendors in Puerto Rico. 

 ROC would need to conduct outreach to retailers in Puerto Rico with input from RIPID. To 
ensure consistent messaging to all stakeholders in Puerto Rico, ROC could consider working with 
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ADSEF to jointly engage a communications campaign contractor; see section G for additional 
information on the communications campaign. 

 RIPID and ROC would need to develop a timeline for receiving and processing retailer 
applications to ensure an adequate number of retailers are authorized at the beginning of the 
SNAP rollout for participants to redeem benefits. ROC may wish to consider prioritizing 
applications from retailers in the geographic area of the initial rollout. 

ADSEF’s OIC and División de Integridad Programática (DIP; Programmatic Integrity Division), which are 
responsible for NAP retailer authorization and management, would provide support to RIPID and ROC. 
This support would entail providing information on NAP retailer authorization practices and documents, 
data on past investigations and findings, and general information about the retail environment in Puerto 
Rico. ADSEF has a small number of permanent staff dedicated to retailer authorization and 
management. Because permanent staff are guaranteed continued employment with the government, 
ADSEF would work with the Government of Puerto Rico Human Resources Administration and 
Transformation Office during this phase to identify appropriate transfers. As many other groups within 
ADSEF are likely to need additional staff, these staff members could possibly be transferred to new roles 
within ADSEF. Because stores are likely to accept both SNAP and NAP benefits for a time, these 
employees should not transfer into new roles until NAP benefit redemptions cease and all investigations 
have been completed. 

D. Work Requirements and SNAP E&T 

During the planning phase, ADSEF’s SNAP implementation steering committee and its SNAP E&T director 
would need to draft the Plan for Disqualification for Failure to Meet Work Requirements and the SNAP 
E&T State Plan. The initial draft of these plans would need to be submitted to MARO’s Operations 
Branch and the National Office’s Office of Employment and Training (OET) by the end of the fourth year 
of the planning phase. ADSEF would need to address MARO’s and OET’s concerns to obtain approval 
from OET by the end of the planning phase. 

Other components of this phase for work requirements and SNAP E&T include the following: 

 ADSEF would need to establish a process for each SNAP household member subject to the 
general work requirements to register for work or be registered for work by ADSEF. This plan 
and any associated agreements and policy and procedure documents would need to be in place 
by the end of the fourth year of the planning phase. 

 If ADSEF opts to request a waiver of the ABAWD time limit, ADSEF would need to obtain data on 
economic conditions within Puerto Rico—or certain geographic areas of Puerto Rico—from the 
Departamento del Trabajo y Recursos Humanos (Department of Labor and Human Resources) 
and other agencies. ADSEF could request technical assistance from FNS in developing the waiver 
request to ensure ADSEF is prepared to submit the request properly at the appropriate time. 
ADSEF would submit its waiver request at least 6 months before the requested waiver 
implementation date. 

 If ADSEF opts to contract SNAP E&T service provision, the SNAP E&T director would need to 
establish contracts with those providers by the end of the planning phase. 

 The SNAP E&T director would work with ADSEF’s División de Finanzas (Finance Division) and 
División de Presupuesto (Budget Division) to develop plans for tracking SNAP E&T costs, 
identifying allowable costs, providing participant reimbursements to SNAP E&T participants for 
allowable expenses, and requesting reimbursements from FNS. 
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E. Disaster Response 

ADSEF’s steering committee would develop the D-SNAP plan as follows: 

 Identify roles and responsibilities of key staff in the event of a disaster. 

 Develop a resource plan describing staffing, the systems necessary for use in a D-SNAP (i.e., EBT 
system, application system), EBT cardstock and other supplies, application sites, and data 
needed for a D-SNAP request. 

 Create an implementation plan, including an outreach plan to the public and retailers, client 
materials, certification and issuance processes, a fraud prevention plan, and procedures for daily 
and postdisaster reporting. 

To effectively develop this plan, the steering committee would need to form relationships with other 
disaster response organizations in Puerto Rico; plans for collaborating with these groups would be 
included in the D-SNAP plan. ADSEF would submit an initial draft of the D-SNAP plan to MARO’s 
Operations Branch and the National Office’s Certification Policy Branch for review by the end of the 
fourth year of the planning phase. ADSEF’s D-SNAP plan should be approved and final by the end of the 
planning phase of the implementation process. 

Throughout the planning phase, MARO’s Operations Branch and the National Office’s Certification Policy 
Branch would provide technical assistance to ADSEF. 

F. SNAP-Ed 

In the planning phase, ADSEF’s steering committee and nutritionist would develop a preliminary SNAP-
Ed State plan that describes the nutrition, physical activity, and obesity prevention needs of the SNAP-
eligible population in Puerto Rico; related goals and objectives; and planned projects (i.e., interventions 
and activities) designed to meet the goals, objectives, and target audience needs. The described 
approaches must include evidence-based individual or group direct nutrition education, health 
promotion, and intervention strategies. They must also include comprehensive multilevel interventions 
and/or community and public health approaches (e.g., social marketing campaigns; policy, systems, and 
environmental change initiatives). The plan would also describe how ADSEF would coordinate with other 
agencies and organizations and evaluate project effectiveness. This preliminary SNAP-Ed State plan 
would be updated in the calendar year when SNAP-Ed funding would begin. 

The SNAP-Ed plan would include an annual budget informed by preliminary and ongoing allocation 
discussions with MARO’s Operations Branch and the National Office’s State Administration Branch. 
ADSEF’s estimated allocation would be published in the spring preceding the first year SNAP-Ed is 
offered. ADSEF would submit an initial draft of the SNAP-Ed plan to MARO’s Operations Branch and the 
National Office’s State Administration Branch for review by the end of the fourth year of the planning 
phase, with approved and final drafts due by the end of the phase. The final SNAP-Ed allocation would 
be set concurrent with the review and approval of the plan. 

Most SNAP State agencies partner with other organizations for local implementation of SNAP-Ed 
projects. Some State agencies also implement statewide activities directly. During the planning phase, 
ADSEF would need to identify the implementing agency or agencies, establish formal partnerships, and 
develop a process to grant awards to the implementing agencies. ADSEF’s nutritionist and two home 
economists deliver nutrition education for NAP. ADSEF might need to modify the roles of these staff 
members after SNAP has been implemented or identify new roles for them within ADSEF or elsewhere 
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in the government. For example, to ensure strong program development and implementation, ADSEF 
would need a full-time nutritionist to oversee SNAP-Ed; ADSEF’s current full-time nutritionist could likely 
fill this role. ADSEF would still need to provide State agency-level oversight and administration even if 
implementing agencies are responsible for local delivery of all SNAP-Ed activities (e.g., coordinate a 
statewide needs assessment, develop the overall State plan, monitor implementing agencies, prepare 
the annual report); ADSEF Nutrition Education Program staff could likely support some or all of these 
activities. 

During the planning phase, the steering committee, nutritionist, SNAP policy director, and applicable 
implementing agencies would also decide what, if any, SNAP-Ed materials or referrals would be 
integrated into the certification process or made available through local offices. 

G. Program Administration 

Midway through the planning phase, the steering committee would need to engage offices within ADSEF 
to plan for a variety of SNAP administrative functions, including outreach and communications, fair 
hearings, civil rights, and financial management and reporting. While many SNAP administrative 
functions are similar to those for NAP, careful attention needs to be paid to ensuring compliance with all 
Federal regulations and guidelines in these program areas. 

1. Outreach and Communications 

Through SNAP Outreach, State agencies have the option to conduct outreach to educate low-income 
families about the program. However, allowable expenditures have strict limitations. For example, 
television, radio, and billboard advertisements to promote SNAP are not allowable SNAP Outreach 
expenses. If ADSEF opts to engage in SNAP Outreach, the steering committee would collaborate with the 
ADSEF Community Relations Office and other stakeholders to draft a SNAP State Outreach Plan to guide 
all outreach activities, including outreach to individuals with disabilities. Outreach activities should align 
with SNAP regulations and guidance and be responsive to the linguistic needs of potential SNAP 
participants in the project areas, such as individuals with limited Spanish or English proficiency. ADSEF 
should submit the plan to MARO for approval at least several months prior to any planned outreach 
activities. 

Regardless of ADSEF’s decision about SNAP Outreach, it would be particularly important for ADSEF to 
conduct a comprehensive public communications campaign prior to SNAP implementation to inform 
potential SNAP participants about the transition from NAP to SNAP. This campaign could include 
information on SNAP application processes, eligibility requirements, and benefit levels. Community 
stakeholders and participants should be involved in communications campaign planning and 
implementation, including formative assessment and dissemination. During the fifth year of the 
planning phase, ADSEF’s Community Relations Office should seek a contract with a firm that can conduct 
a formative assessment, plan a communications campaign, and develop and disseminate 
communications materials. 

By the beginning of the sixth year of the planning phase, ADSEF’s Community Relations Office should 
have a contract in place to plan and conduct the SNAP implementation communications campaign. 
During this year, ADSEF and its communications contractor would conduct a formative assessment and 
plan for the communications campaign. This formative assessment would include basic research, such as 
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environmental scans and interviews with key informants (e.g., target audience members, media 
partners, experts), to answer the following questions: 

 Who are the primary and secondary target audiences for the communications campaign? 
Current NAP participants? Low-income nonparticipants? Partner organizations, such as 
community-based organizations and nonprofit organizations? Employers? 

 What messages have successfully reached these audiences previously? What messages have 
been less successful? 

 Which media are most effective for reaching these audiences? 

 Which organizations or programs currently work with these populations, and how would SNAP 
interact with their current activities? 

ADSEF and its communications contractor would use the results of the formative assessment to develop 
materials and a robust dissemination plan. Assuming a geographically staggered SNAP rollout, this plan 
would begin with a limited campaign throughout Puerto Rico about 3 months before the initial SNAP 
rollout begins, with more intense, geographically targeted campaign activities immediately preceding 
SNAP rollout. The dissemination plan should incorporate sufficient time for all messages and materials 
to obtain necessary approvals to meet deadlines for dissemination. The dissemination plan should also 
take into consideration the amount of lead time various media outlets would need to plan for placement 
of the materials. 

The dissemination plan should include a strategy for evaluating the communications materials. 
Throughout the campaign, ADSEF and its communications contractor would need to collect data on 
audience reception and the effectiveness of the messaging. The results of this evaluation could be used 
to make incremental changes during the rollout campaign and inform ongoing communications about 
SNAP. 

In addition to the general communications plan, ADSEF could consider more targeted communications 
with specific subgroups of NAP participants who may be ineligible for SNAP or who may see reduced 
benefit levels under SNAP. Although ADSEF could not definitively make an eligibility determination or 
benefit calculation for a given household at this point in the implementation process, alerting these 
subgroups to the pending changes in eligibility rules and benefit calculations could provide them needed 
time to identify alternate sources of nutrition assistance or other support. 

2. Fair Hearings 

During the planning phase, the ADSEF steering committee would engage with the Junta Adjudicativa del 
Departamento de la Familia (Adjudicative Board of the Department of the Family), which conducts fair 
hearings for NAP. The ADSEF steering committee would provide guidance to the Adjudicative Board 
regarding SNAP requirements, including any major differences in how SNAP fair hearings are conducted. 
To the extent possible, the Adjudicative Board may consider changing NAP procedures to reflect SNAP 
procedures (e.g., aligning the timeframes for scheduling and conducting hearings) to ease the transition 
during the SNAP rollout. ADSEF would also need to provide the Adjudicative Board with all Federal and 
local regulations related to SNAP policy to prepare the Adjudicative Board for conducting SNAP 
administrative hearings. 

Since the Adjudicative Board is within the Department of the Family (i.e., it is responsible for hearings on 
ADSEF programs and programs operated by other agencies in the department), ADSEF would not have 
full control over fair hearings processes or procedures. ADSEF would need to work with the Adjudicative 
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Board to design and implement a strategy for tracking outcomes of appeals, as required for reporting on 
FNS form 366-B. 

ADSEF would need to collaborate closely with the Adjudicative Board in the lead-up to the testing and 
rollout phase, during which both NAP and SNAP would be active for a short time as SNAP is phased in. 
During that time, and for some time after, the Adjudicative Board would be hearing both NAP and SNAP 
cases. ADSEF and the Adjudicative Board may need to dedicate more staffing resources to fair hearings 
initially and over time. SNAP rollout would require eligibility and benefit determinations for 
approximately 861,000 households, and former NAP participants denied SNAP eligibility may appeal the 
decision; NAP participants’ lack of familiarity with SNAP could also result in a relatively high number of 
appeals. Over the long term, cases would level off, but the Adjudicative Board should expect more cases 
than with NAP as a result of the increased caseload. By the end of the planning phase, the Department 
of the Family and the Adjudicative Board would need to have a hiring plan in place that includes the 
number of positions required and the qualifications and responsibilities of each. 

3. Civil Rights 

During the planning phase, the ADSEF steering committee would guide development of a system for 
ensuring civil rights protections and handling complaints in compliance with USDA Departmental 
Regulations and FNS Instruction 113-1, Civil Rights Compliance and Enforcement—Nutrition Programs 
and Activities (USDA FNS, 2005). ADSEF would be responsible for developing and implementing a plan 
that accomplishes the following: 

 Creating a public notification system to inform individuals of the program, their rights and 
responsibilities under the program, the policy of nondiscrimination, and procedures for filing a 
civil rights complaint 

 Posting an approved nondiscrimination statement on all publicly disseminated outreach and 
education materials and local offices, including contact information for lodging a discrimination 
complaint 

 Displaying the nondiscrimination poster provided by FNS in all offices involved in administering 
the program that serve the public 

 Drafting a written assurance to accompany all SNAP applications indicating recipients have 
received notification of nondiscrimination 

 Training ADSEF staff on the civil rights related laws, regulations, procedures, and directives 

 Ensuring individuals with limited English proficiency have meaningful access to the information 
and services provided by ADSEF27  

 Collecting and reporting racial and ethnic data in accordance with FNS policy 

 Conducting civil rights compliance reviews to ensure adherence within local agencies 

ADSEF would also need to describe a system for processing civil rights complaints in the State Plan of 
Operations, which would need to be reviewed by the FNS Civil Rights Division before implementation. 
ADSEF could choose to handle civil rights complaints or refer participants to FNS.MARO receives civil 

 
27 This includes developing a plan that considers (1) the number or proportion of persons with limited English proficiency who are eligible to be 
served or likely to be encountered by the program or grantee; (2) the frequency of individuals with limited English proficiency coming in contact 
with the program; (3) the nature and importance of the program, activity, or service provided by the program to people’s lives; and (4) the 
resources available to the grantee/recipient and costs. The plan would need to be responsive to the linguistic context of Puerto Rico to also 
address the needs of those with limited Spanish proficiency. 
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rights complaints for NAP. If ADSEF chooses to process civil rights complaints, it would need to develop a 
tracking system and hire and train civil rights specialists to review complaints and determine the 
appropriate course of action. The processing system must include acknowledgment of the complaint, 
referral to MARO (as appropriate), gathering and investigation of facts, drafting of a decision letter that 
includes appeal rights, submission of a report to MARO, and implementation of corrective actions when 
necessary. The system would be developed and plans for hiring would be completed prior to the end of 
the planning phase. Alternately, ADSEF could provide a link to USDA’s Program Discrimination Complaint 
Form (USDA FNS, 2012) and contact information for the FNS Civil Rights Division. Applicants and 
participants would then lodge their complaints directly with USDA. 

FNS Civil Rights Division would provide technical assistance to ADSEF during the planning phase to 
ensure adherence to civil rights requirements, whether ADSEF chooses to handle civil rights complaints 
or refer complainants directly to FNS. The FNS Civil Rights Division must review and approve the 
complaint process prior to implementation. Prior to the end of the planning phase, MARO (in 
consultation with the Civil Rights Division) would conduct the Preapproval/Preaward Compliance Review 
to ensure ADSEF’s compliance with civil rights requirements prior to approval for Federal financial 
assistance. 

4. Financial Management and Reporting 

For financial management and reporting, the steering committee would engage with ADSEF’s Oficina de 
la Administradora Auxiliar de Finanzas y Presupuesto (Office of the Assisting Administrator for Finance 
and Budget) during the planning phase. While many of the required reports are similar for NAP and 
SNAP, SNAP reports typically require a greater level of detail, including reporting for SNAP E&T, 
intentional program violation and fraud investigations, fair hearings, QC, and automated data processing 
(ADP). SNAP also requires more reports to be submitted annually than NAP. The Office of the Assisting 
Administrator for Finance and Budget would conduct a gap analysis to compare information recorded in 
the Puerto Rico Income Financial Accounting System (PRIFAS) with the required SNAP report elements. 
The Office of the Assisting Administrator for Finance and Budget would work to incorporate updates to 
PRIFAS by the end of the planning phase. 

The Office of the Assisting Administrator for Finance and Budget would need to prepare a budget for 
annual SNAP administration as part of the State Plan of Operations. This would require collaboration 
with each programmatic area to accurately reflect the anticipated costs of SNAP operations. 

Staff working on NAP within the Office of the Assisting Administrator for Finance and Budget would 
transition to SNAP during the testing, training, and rollout phase. During the planning phase, the office 
should consider the increased workload associated with the additional SNAP reports and create a hiring 
plan to fill any gaps. This hiring plan should also consider the workload associated with operating NAP 
and SNAP in parallel during the rollout and the work associated with closing out NAP after SNAP is 
operating throughout Puerto Rico. 

ADSEF submits NAP reports through the Food Programs Reporting System (FPRS), an online application 
requiring a Level 2 eAuthorization and accessed using login credentials or a personal identity verification 
card. During the planning phase, the FNS Financial Management Office would work with ADSEF to 
update Level 2 access to FPRS to ensure the correct reports are submitted. FNS may also provide 
technical assistance to ADSEF to ensure reports are completed correctly and on time. 

FNS would also need to prepare to receive SNAP reports from Puerto Rico. Data from the standard 
reports submitted by State agencies are compiled into the National Data Bank and used to produce a 
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wide range of standard reports. The National Data Bank would need to be updated to accommodate 
Puerto Rico’s data, as would each of the standard reports; this would include the dashboards produced 
by the Mission Data Platform. 

H. Data Systems 

FNS requires SNAP State agencies to complete an APD process for all SNAP data systems development 
projects with a cost greater than $6,000,000; Puerto Rico’s project would require an APD process. The 
APD process outlines all steps of a SNAP data systems project: initial planning, request for proposal (RFP) 
drafting and procurement, system development, testing, and implementation. An annual APD update is 
required for any planning or implementation activities taking more than 1 year. SNAP State agencies are 
required to complete all steps of the APD process and receive approval from MARO and the State 
Systems Office to move forward. FNS has 60 days to review documents (e.g., APDs, RFPs, contracts) and 
suggests States and territories plan for at least two rounds of review. The APD process often experiences 
delays if documents are not submitted correctly or require additional rounds of review. 

This process for SNAP data systems development has two distinct phases: Planning APD (PAPD) and 
Implementation APD (IAPD). Under the leadership of the IT project manager, ADSEF’s SNAP 
implementation steering committee should begin the APD process toward the end of the program 
design phase, with the bulk of the process occurring during the planning phase. Throughout the planning 
phase, the State Systems Office and MARO would provide extensive technical assistance to ADSEF. 

The duration estimates presented in this section reflect guidance presented in the FNS Handbook 901 
(USDA FNS, 2020) and best practices described by FNS stakeholders and other SMEs. These stakeholders 
encouraged ADSEF to carefully plan for data systems development processes to ensure they are 
thorough and accurate. Errors with SNAP data systems have resulted in State agencies being unable to 
issue benefits to eligible households for a period of time, which would be a substantial risk in Puerto 
Rico, where there would be no legacy system to serve as a backup to allow for continuity of benefits for 
the more than 40 percent of the population that receives nutrition assistance. System issues that lead to 
errors such as incorrect eligibility determinations or benefit allotments, or to incorrect notices being 
provided to applicants or participants, have opened State agencies to financial and legal liabilities. 

1. PAPD Process 

The PAPD process would take about 2 years (see table 7 of the FNS Handbook 901; USDA FNS, 2020). 
ADSEF would draft the document describing how ADSEF would investigate feasibility, system 
alternatives, and requirements and resources for proceeding with data systems development. The PAPD 
process may include procurement processes for contracts related to planning activities, such as a 
feasibility study. These procurements would need to meet the Puerto Rico and FNS procurement 
requirements described in chapter 2.  

2. IAPD Process 

The IAPD process begins near the end of the PAPD process and continues through full implementation of 
the data systems. The IAPD reports on outcomes of the planning activities and provides plans for data 
systems design and development, integration with existing systems (if applicable), testing, and 
deployment. The IAPD also includes the funding request for implementation activities and incorporates 
all procurement processes (e.g., requests for proposals, contracts) for systems development. As with 
procurements for the PAPD process, these procurements would need to meet the Puerto Rico and FNS 
procurement requirements described in chapter 2. Once the implementation is complete and the State 
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agency moves to ongoing maintenance and operations of the data systems, FNS would conduct a final 
review and, upon approval, close the IAPD. Throughout the PAPD and IAPD processes, FNS requires 
annual APD updates. Additional IAPD updates would be required if there were significant changes in 
schedule or cost. 

3. Implementation of Data Systems 

Following (1) a successful PAPD process where system development parameters were clearly identified, 
(2) an approved IAPD from FNS, and (3) an approved RFP resulting in a successful solicitation and FNS-
approved vendor contract, SNAP State agencies typically take at least 3 years for development and 
testing for large projects. This process often includes iterative review periods to ensure the contractor 
has interpreted the data systems requirements correctly. Understanding requirements can often 
present challenges because of highly regulated SNAP rules and required data systems functionality. 
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Chapter 6. Testing, Training, and Rollout 

ix months prior to the end of the planning phase, ADSEF should begin testing, training, and rollout. 
In addition to supporting ADSEF, FNS would also begin to authorize retailers. This phase could last 24 

months (see figure 6.1), and at the end of the phase, SNAP would be administered throughout Puerto 
Rico. Successful data systems testing, as required by FNS, could be a limiting factor to the pace of this 
phase. 

Figure 6.1. Testing, Training, and Rollout Timeline 

 

During the testing, training, and rollout phase, the SNAP implementation steering committee would 
need to oversee the completion of the remaining components of the State Plan of Operations, including 
the organizational outline, which describes the overall structure of the SNAP State agency and identifies 
the location of several key positions within the organizational structure. The steering committee would 
also need to review all components of the State Plan of Operations to ensure all materials meet the 
requirements of the State Plan of Operations Guide for the next fiscal year. FNS would hire the 
additional staff needed to administer SNAP in Puerto Rico at the Federal level and would begin 
authorizing retailers. 

The pace of SNAP implementation and the number of people involved would increase during this phase. 
Over 24 months, ADSEF and FNS would focus on different aspects of the implementation process for 
each of three subcomponents of the phase, although many activities would stretch across all three 
subcomponents: 

 For the first 12 months, the focus would be on testing systems and processes, developing 
training materials, hiring, continuing outreach to retailers, and authorizing retailers. 

 During the next 6 months, the focus would shift to training and the communications campaign 
for participants. Authorizing retailers, hiring, and testing would continue. 

 Assuming a staggered rollout, ADSEF would begin issuing SNAP benefits to the pilot population 
18 months into the testing, training, and rollout phase. Hiring, training, the communications 
campaign, and authorizing retailers would continue. 

Throughout this phase, the SNAP implementation steering committee would continue to provide 
oversight and coordination across all activities, and many other staff members and contractors would be 

S 
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needed to prepare and implement the SNAP rollout. ADSEF would need to ensure adequate staffing of 
NAP, even as many staff members work on SNAP implementation. Figure 6.2 illustrates key features of 
this phase. 

Figure 6.2. Key Features of the Testing, Training, and Rollout Phase 

 
Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development 
of the Family); QC = Quality Control 

The remainder of this chapter provides more detail on the activities ADSEF and FNS would perform 
during the testing, training, and rollout phase, organized by SNAP substantive area. 

A. Certification and Benefit Issuance 

At the beginning of the testing, training, and rollout phase, ADSEF would have a draft State Plan of 
Operations, a policies and procedures manual, participant-facing materials, and a plan for a staggered 
rollout. Recruiting and procurement processes would be underway. 

During the first year of the phase, ADSEF’s SNAP policy director would work with a small team of 
eligibility workers, eligibility supervisors, regional office staff, and data systems staff to test SNAP 
policies and procedures. This testing would consist of practicing the processes for submitting 
applications and making interview appointments, going through the certification and eligibility 
determination process, generating notices for applicants and participants, issuing benefits, processing 
change reports, and closing cases, all using dummy data in a sandbox version of the eligibility system. 
These dry runs would help identify process bottlenecks, technical issues, and points of confusion for 
staff; the SNAP policy director could then adjust the policies and procedures to address the problems 
and update documentation as necessary. 

At the same time, the SNAP policy director, the IT project manager, and the data systems contractor 
would work with the training coordinator to develop materials for instructing staff on all aspects of the 
eligibility determination and benefit issuance processes and the data systems that support those 
processes. These materials would need to be customized for several audiences who interact with the 
processes in different ways: eligibility workers, eligibility supervisors, QC reviewers, and other ADSEF 
staff. The policy director and training coordinator would also develop plans for the training itself (i.e., 
format, location, number of participants per session, evaluation). 

The steering committee would need to plan for staffing the rollout. These staffing plans would depend 
on the details of the rollout plan, but if ADSEF anticipates large numbers of households applying for 
benefits in person in a short period of time, it could consider temporarily reassigning staff from one local 
or regional office to another. 
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After the initial year of the testing, training, and rollout phase, ADSEF would have hired most of the new 
staff needed to administer SNAP and obtained the office space and materials needed to support them 
(e.g., computers, desks, telephones, office supplies). During the immediate lead-up to the initial 
implementation, the SNAP policy director and training coordinator would begin training in earnest. Most 
ADSEF staff would need to be trained on at least some aspects of SNAP eligibility determination and 
benefit issuance. As the policies and data systems would be complex and new to all staff members, the 
training would need to be substantial; the cost model assumes 4 weeks of training for eligibility workers, 
eligibility supervisors, and program integrity staff, and 2 weeks of training for other staff. Because staff 
would still be needed to operate NAP, training would need to be staggered. 

During the final 6 months of this phase, ADSEF would conduct a live pilot test of the certification and 
benefit issuance processes and the data systems by issuing and redeeming SNAP benefits for a subset of 
the population. Based on what it learns during the pilot, ADSEF would adjust the policies and procedures 
manual. At the same time, the SNAP policy director and training coordinator would continue training 
staff. Throughout the final 6 months, the rollout would gradually expand to new areas or populations, so 
the rollout reaches the full population by the end of this phase. See the data systems section of this 
chapter (section H) for more details on the live pilot and rollout. 

At least 6 months before the first SNAP benefits are issued in Puerto Rico, FNS would need to begin 
establishing funding mechanisms. This would include establishing grant award documents and a letter of 
credit. FNS would also need to work with ADSEF and its EBT processor to test procedures for issuing, 
transacting, and redeeming benefits. 

B. Program Integrity 

During this phase, ADSEF and FNS staff would need training on SNAP policies and procedures in Puerto 
Rico to prepare for program integrity work once SNAP has been rolled out. 

1. SNAP QC 

During the testing, training, and rollout phase, ADSEF would need to test QC systems and procedures. 
This would include testing the procedures for sampling and assigning cases to reviewers, pulling 
information on selected cases from the eligibility system, completing the Form 380 worksheet, and 
uploading information into SNAP QCS. 

ADSEF’s QC director, QC supervisors, and QC reviewers, and MARO’s QC re-reviewers, would all need to 
be trained on SNAP policies and procedures in Puerto Rico. This could be achieved by attending some or 
all of the training for eligibility workers and supervisors. MARO’s Integrity Branch and the National 
Office’s QC Branch would need to provide training to ADSEF’s QC team in conjunction with the SNAP QC 
director; this training would be developed during the initial part of the testing, training, and rollout 
phase and then updated as necessary after the training on SNAP policy in Puerto Rico. Training would 
cover processes and procedures for conducting reviews of active and negative cases and assessing 
application processing timeliness. 

Once rollout begins, ADSEF would begin conducting QC reviews. If Congress authorizes a grace period 
before Puerto Rico becomes subject to liability for payment error rates (see chapter 5 of the feasibility 
report for more detail), this initial period of QC reviews would serve as an extended training period for 
ADSEF’s QC team. MARO’s Integrity Branch would need to provide thorough comments during the initial 
period of QC reviews and should consider additional trainings to clarify areas of confusion. Another goal 
of SNAP QC is to provide a steady stream of information on problems in the eligibility and benefit 
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determination process; during the first year of the SNAP rollout, this information would be very valuable 
to ADSEF as it perfects its processes. 

2. Participant Fraud Prevention and Investigation 

During the testing and training phases, ADSEF would need to test participant fraud prevention and 
investigation processes and procedures. This would include testing the hotline to ensure it is functioning 
as intended and testing the system for determining which cases should be investigated and assigning 
staff for investigations. ADSEF would also test procedures for sharing information about SNAP 
households and benefit issuance with ROC to support investigations into retailer program violations. 
Similarly, ADSEF would work with the Department of Justice to test procedures for referring cases for 
prosecution. 

ADSEF’s participant fraud prevention and investigation staff would also need substantial training. They 
would need to attend at least a portion of the training for eligibility workers on eligibility and benefit 
determination to learn the details of program rules and processes. ADSEF would also train the fraud 
prevention and investigation staff in the process for arranging and conducting administrative hearings 
and the claims process. MARO’s Integrity Branch would also provide training on rules and procedures for 
SNAP investigations. ADSEF should consider having supervisors observe investigative operations at a 
SNAP State agency that has implemented innovative approaches to fraud prevention and investigation 
to prepare for rollout. 

At the time of rollout, the fraud prevention and investigation team would be prepared to staff the 
hotline and monitor SNAP benefit issuance and redemptions for potential questionable activity. 

3. Management Evaluations 

During the testing, training, and rollout phase, the management evaluation staff would need to be 
trained in all aspects of ADSEF’s SNAP operations. To the extent possible, the management evaluation 
staff would attend training on eligibility and benefit determination processes, QC, SNAP E&T, civil rights 
protections, the participant claims process, participant fraud prevention and investigation, and SNAP-Ed. 
In addition to training on SNAP administration, MARO’s management evaluation team would provide 
training to ADSEF staff in the process of conducting SNAP State agency-level management evaluations 
and the process of preparing for and responding to Regional Office management evaluations. 

ADSEF would begin conducting management evaluations after SNAP has been implemented throughout 
Puerto Rico. 

C. Retailer Authorization and Management 

During the testing, training, and rollout phase, FNS would begin authorizing retailers to accept SNAP 
benefits in Puerto Rico. At the beginning of the phase, ROC would need to have a contract in place for 
inspections and investigations in Puerto Rico and would need to have sufficient staff ready to process 
applications in Spanish. Given the number of retailers authorized to accept NAP (more than 3,000), ROC 
would need to carefully consider staffing to ensure a large number of applications could be processed in 
a relatively short time. One ROC staff member can process 85–100 authorizations per month, meaning it 
would take about a year for three full-time staff to authorize retailers in Puerto Rico. Similarly, RIPID 
may experience a higher than usual demand for administrative reviews from retailers unfamiliar with 
SNAP requirements. 
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Although FNS would begin reaching out to retailers during the planning phase, the communications 
campaign would expand during the testing, training, and rollout phase. Communications materials 
would include detailed information on eligibility criteria and the application process. FNS could conduct 
general outreach and coordinate with ADSEF’s OIC to communicate directly with all NAP retailers. 
Additionally, FNS could conduct webinars or question-and-answer sessions for retailers considering 
applying for authorization. Retailers would need to be informed of SNAP requirements such as the 
stocking requirements far enough in advance of the application period to make any changes needed in 
their stores. 

Puerto Rico would need to have sufficient authorized retailers to ensure participant access as soon as 
SNAP begins rolling out. ROC should plan to begin accepting applications well in advance of the planned 
rollout date to allow adequate time for application submission, review, inspection, and authorization, 
and for retailers to obtain the necessary point-of-sale equipment. 

Throughout this phase, ADSEF’s OIC and DIP retailer unit would provide technical assistance to FNS 
about retailers and the retail landscape in Puerto Rico. OIC and DIP would continue authorizing and 
overseeing NAP retailers, respectively, until the NAP benefits were no longer in use and all retailer 
investigations were completed. At that time, OIC and DIP retailer staff would transfer to new positions. 

D. Work Requirements and SNAP E&T 

ADSEF’s SNAP E&T director would work with the communications contractor on messaging related to 
SNAP work requirements and SNAP E&T if ADSEF elects to incorporate these topics in the 
communications campaign. The SNAP E&T director would test systems related to work requirements 
and SNAP E&T. This would include components of the data systems related to identifying work 
registrants, tracking the ABAWD time limit, and enforcing disqualifications when required. It would also 
include testing policies and procedures developed for referring SNAP participants to SNAP E&T. 

The SNAP E&T director would also work with the SNAP policy director and training coordinator to ensure 
information on work requirements and SNAP E&T are accurately covered in training materials for 
eligibility workers, supervisors, and SNAP E&T staff such as case managers or contractors providing SNAP 
E&T services. ADSEF would also develop a process for informing SNAP E&T providers about their 
authority and responsibility to determine an individual is not a good fit for a SNAP E&T component. 

E. Disaster Response 

At the beginning of the testing, training, and rollout phase, ADSEF would initiate the procurement 
process to obtain supplies necessary to have on hand to operate a D-SNAP, such as a supply of EBT 
cards. These supplies would need to be available by the time SNAP rollout begins. ADSEF would also 
conduct user testing of the D-SNAP system, including testing procedures for issuing disaster 
supplements and replacements, and address any issues found during testing. ADSEF would keep 
information on staffing and contacts in the D-SNAP plan up to date during this phase. The steering 
committee would also work with the SNAP policy director and training coordinator to ensure 
information on disaster response is accurately covered in training materials for eligibility workers and 
supervisors. 

MARO’s Operations Branch would continue to provide technical assistance to ADSEF as ADSEF plans its 
disaster response and keeps the information in the D-SNAP plan current. The MARO Operations Branch 



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan 49 

and the Certification Policy Branch would also continue making information and resources about 
disaster response in SNAP available to ADSEF. 

F. SNAP-Ed 

SNAP-Ed grant funding is tied to the Federal fiscal year, so the final work to roll out SNAP-Ed could be on 
a different schedule than the broader SNAP implementation. During this phase, about 9 months before 
the beginning of the fiscal year in which funds would be awarded, ADSEF and its implementing agency 
partners would update the needs assessment and other SNAP-Ed State Plan components drafted during 
the planning phase. After FNS approval of the plan, SNAP-Ed would officially roll out at the beginning of 
the Federal fiscal year when grant funds are disbursed to Puerto Rico. The nutritionist would work with 
the SNAP policy director and training coordinator to incorporate information on SNAP-Ed into training 
for eligibility workers and supervisors. 

G. Program Administration 

ADSEF and FNS would need to sign the Federal-State agreement, which is the legal agreement between 
the SNAP State agency and USDA that verifies the SNAP State agency would operate SNAP in accordance 
with the authorizing legislation, related regulation, and the State Plan of Operations. 

1. Outreach and Communications 

A public communications campaign would be a crucial component of the testing, training, and rollout 
phase. At the beginning of this phase, ADSEF’s Community Relations Office and its communications 
contractor would begin message development and testing. These efforts should be directed by the 
communications plan developed during Year 6 of the planning phase and should last about 12 months. 
Message development and testing consists of creating audience-specific materials and messages 
through an iterative approach in which members of the target audiences and other partners provide 
feedback on drafts of the communications as they are refined.28 ADSEF and its communications 
contractor could use interviews, focus groups, or surveys to obtain feedback on materials. 

In developing communications materials, ADSEF and its communications contractor should initially 
determine whether any existing content can be repurposed, such as by adapting national SNAP 
materials for their specific audience, adapting materials used by another State agency, or updating NAP 
materials. ADSEF and its communications contractor would also need to determine whether existing 
graphics, photographs, or video can be used for the new communications materials or develop plans for 
obtaining new content. Other considerations for developing communications materials include adapting 
materials to the technology platforms most frequently used by the target audience, applying plain-
language principles to ensure ease of communication, and ensuring accessibility of materials for 
individuals with visual or auditory impairments. 

ADSEF and its communications contractor would launch the communications campaign as outlined in 
the dissemination plan. It would begin in a limited capacity 9 months prior to SNAP implementation 
throughout Puerto Rico, with more intensive communications as SNAP was rolled out in specific 
geographic areas. Throughout the communications campaign, ADSEF and its communications contractor 
should gather and analyze data on the reach and effectiveness of the campaign and adjust as necessary. 

 
28 Specialized messaging strategies would need to be developed for subgroups likely to lose eligibility or benefits because of the transition. 
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If ADSEF opts to operate SNAP Outreach, it would use this phase to prepare for that work. 

2. Fair Hearings 

The Adjudicative Board should expect to hear appeals on eligibility and benefit determinations as soon 
as SNAP begins the rollout phase. During the testing phase, the Department of the Family would plan to 
hire additional staff and train adjudicators and support staff to handle SNAP appeals. With 861,000 
SNAP households anticipated to enroll within the first year of the program (and considerably more 
applicants), the Adjudicative Board should be prepared to handle a large increase in appeals cases 
during the rollout phase before the number levels off. Even after rollout, the caseload is anticipated to 
be higher than for NAP. 

During rollout, ADSEF should closely monitor appeals cases and ensure the data systems recording 
appeals and their outcomes meet the requirements for FNS reporting. Updates should be made as 
needed to ensure compliance with reporting prior to full rollout of SNAP. 

3. Civil Rights 

Prior to testing, MARO (in consultation with the Civil Rights Division) would conduct the 
Preapproval/Preaward Compliance Review to ensure ADSEF’s compliance with civil rights requirements. 
All public-facing SNAP outreach materials and vital documents should meet the requirements for civil 
rights notification, and a system for processing civil rights complaints would be in place. If ADSEF elects 
to direct complaints directly to FNS, systems would not require testing, and MARO and the Civil Rights 
Division would need to prepare for a potential increase in complaints from Puerto Rico during rollout as 
a result of the larger number of SNAP applicants and participants. MARO and the FNS Civil Rights 
Division would also need to work with the policy director and training coordinator to ensure civil rights 
are appropriately incorporated into training for ADSEF staff and any partners, such as SNAP E&T 
providers, SNAP-Ed implementing agencies, and community-based organizations supporting the rollout. 

If ADSEF elects to handle civil rights complaints, it would need to hire and train civil rights specialists to 
handle SNAP civil rights complaints and test the system for civil rights complaint processing during the 
testing phase. This could be accomplished through use case testing, submitting a variety of mock 
complaints to ADSEF through publicized channels and completing the process from acknowledgment 
through resolution. Reporting systems would also be tested to ensure ADSEF has access to civil rights 
data needed for reporting. MARO and the Civil Rights Division would provide technical assistance 
support by reviewing use case results with ADSEF, and the Civil Rights Division would provide feedback 
on mock reports to ensure they meet all civil rights requirements. Adjustments would be made as 
needed to ensure compliance with all civil rights requirements. 

4. Financial Management and Reporting 

The Office of the Assisting Administrator for Finance and Budget would prepare for rollout of SNAP by 
submitting the Budget Projection Statement (FNS-366A), which projects the total costs for major areas 
of SNAP operations and is a part of the State Plan of Operations. This budget would need to be updated 
annually. All final hiring decisions should be made, and new and transitioning NAP staff should be 
trained to produce SNAP reports. 

Within 1 month of rollout, the Office of the Assisting Administrator for Finance and Budget should be 
prepared to submit monthly reports to FNS, including FNS-388 (State Issuance and Participation 
Estimates) and FNS-46 (Issuance Reconciliation Report). By the end of the first quarter, the Office of the 
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Assisting Administrator for Finance and Budget should be prepared to submit several quarterly reports, 
including FNS-209 (Status of Claims Against Households), FNS-388A (SNAP Project Area Data Format), 
SF-425 (Quarterly Financial Status report), FNS-778 (Financial reporting worksheet), and FNS-583 (Food 
and Nutrition Service SNAP E&T Program Activity Report).  

Finally, the Office of the Assisting Administrator for Finance and Budget should prepare to submit 
several annual reports by the end of the first year of rollout: FNS-366A (Program and Budget Summary 
Statement Part A, Budget Projection), FNS-366B (Program and Budget Summary Statement Part B, 
Program Activity Statement), FNS-101 (Participation in Food Programs, by Race), and FNS-759 (SNAP-Ed 
Education and Administrative Reporting System Form).29 MARO would closely review the initial report 
submissions with ADSEF to ensure compliance and help troubleshoot any observed issues in reporting. 
ADSEF would subsequently update reporting mechanisms as needed and submit monthly, quarterly, and 
annual reports as required. 

H. Data Systems 

During the testing, training, and rollout phase, ADSEF’s IT project manager would oversee several key 
activities. FNS would need to approve the outcomes of each activity before ADSEF could move to the 
next stage in testing and rollout. 

 User acceptance testing (UAT). UAT would begin as soon as the data systems were developed, 
but no later than the beginning of the testing, training, and rollout phase. User acceptance 
testing would be an iterative process, in which the issues discovered during one round of testing 
would be resolved before the next. Testers would be future end users who have not been 
involved in the systems development process. Because a limited number of end users in Puerto 
Rico would have the required SNAP policy expertise to recognize ways the systems might fail to 
align with policy, close partnership with FNS would be required to ensure all issues were 
identified. FNS approval is required before moving from UAT to pilot testing; approval is 
contingent upon the results of a go/no-go decision process based on detailed criteria specific to 
the project (USDA FNS, 2020). Frequently, multiple rounds of UAT are required.  

 Pilot testing. The phased SNAP rollout would enable ADSEF to conduct a pilot test of the 
systems with a subset of the population in Puerto Rico. The ADESF system would need to meet 
specific FNS go/no-go criteria during the pilot test for FNS to approve the project to move from 
pilot to rollout.  

 Training. At the beginning of the testing, training, and rollout phase, ADSEF or its IT contractor 
would begin developing training materials. Data systems training should be incorporated into 
subject matter-specific trainings being developed for specific ADSEF audiences. Data systems 
training would cover data systems access, functionality, and alignment between systems 
functionality and business processes. Training would begin in the month immediately preceding 
the initial SNAP implementation. It would be conducted on a rolling basis, beginning with central 
office staff and the local and regional office staff in the geographic area of the initial 
implementation. Additional trainings would be conducted as subsequent areas start rolling out 
SNAP. 

 Deployment. Once the data systems were fully launched, users and developers would be 
responsible for monitoring and addressing defects, adding and training new users, and ensuring 

 
29 ADSEF completes NAP versions of the FNS-46, FNS-209, FNS-366a, FNS-388, FNS-388a, and SF-425. Several of these reports require more 
detail on SNAP activities than analogous reports for NAP, such as fraud investigations, fair hearings, administrative disqualifications, QC, and 
ADP. There is no NAP version of the FNS-101, FNS-292b, FNS-366b, FNS-583, FNS-759, or FNS-834.  
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continuity of program operations. At this point, if ADSEF chose to do so, the team could begin 
considering postimplementation add-on systems and features.  
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Chapter 7. Estimates of SNAP Participation in Puerto Rico 

 key component to assessing the costs of operating SNAP is the likely number of households that 
would participate in SNAP. SNAP participation size would affect, for example, the number of 

eligibility workers needed, office space and equipment, and overhead costs. Estimated participation is 
used as a key input to the administrative cost model (see chapter 8). The study team used a 
microsimulation model to develop SNAP participation estimates under both standard Federal SNAP rules 
and BBCE rules; both estimates assume the SNAP eligibility thresholds, standard deduction, and 
maximum excess shelter deduction in effect for the 48 contiguous States and the District of Columbia. 

Key findings follow: 

 Federal rules. About 838,000 household units in Puerto Rico would have participated in SNAP in 
2019. This is about 16 percent higher than participation in NAP for the same period. The 
estimated SNAP population would have been about 45.4 percent of the total population of 
Puerto Rico. 

 BBCE rules. With a gross income limit of 200 percent of the poverty guidelines and no asset test, 
about 861,000 household units in Puerto Rico would have participated in SNAP in 2019. This is 
about 19 percent higher than participation in NAP. The estimated SNAP population under BBCE 
rules would have been about 46.6 percent of the total Puerto Rico population. 

Section A describes the microsimulation methods used to estimate SNAP eligibility and participation in 
SNAP. Section B presents the results and the change in participation from NAP to SNAP. Appendix B 
provides details on the methods and parameters used for the model and participation estimates. 

A. Microsimulation Methods 

The study team used a microsimulation model to estimate eligibility for SNAP. The model uses the 2019 
Puerto Rico Community Survey, which includes detailed income, shelter expense, and demographic 
information on households in Puerto Rico, and a simplified version of SNAP eligibility rules; these 
eligibility rules are coded in the model.30 Just as an eligibility worker does, the model forms assistance 
units and applies SNAP eligibility rules to determine whether each household unit on the file is eligible 
for the program.31 

SNAP eligibility was modeled under two scenarios: 

 Scenario 1: Federal SNAP rules. This version follows standard Federal SNAP eligibility rules used 
in the continental United States.32 The gross income limit is 130 percent of the Federal Poverty 
Guidelines, and the net income limit is 100 percent of the poverty guidelines. Households with 
elderly members or individuals with disabilities are not subject to the gross income standard. 
Federal SNAP rules also include a limit on assets such as the value of cash in bank accounts and 
vehicles. 

 
30 The approach builds on SNAP eligibility routines originally developed by Newman and Scherpf for the American Community Survey and used 
to estimate SNAP access rates for geographic and demographic subgroups (Newman & Scherpf, 2013). 
31 Because the PRCS collects data on annual income, the model provides estimates of the number of household units that would be eligible on 
average in 2019. 
32 For Federal SNAP eligibility requirements, see https://www.fns.usda.gov/snap/recipient/eligibility.  

A 

https://www.fns.usda.gov/snap/recipient/eligibility
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 Scenario 2: BBCE rules. This version uses BBCE rules under the option adopted by most SNAP 
State agencies.33 Through BBCE, State agencies can choose to confer categorical eligibility for 
SNAP to households that receive a noncash benefit funded by TANF or Maintenance of Effort 
funds. While BBCE rules vary by State agency, the assumptions used for BBCE in the model 
include a gross income limit of 200 percent of the Federal Poverty Guidelines and no asset test. 
However, eligible households must also qualify for a positive benefit based on net income. 

The microsimulation model applied the coded rules under each scenario to each household in the PRCS 
data to form assistance units and then determine whether each unit in the database was eligible for 
SNAP. To estimate SNAP participation, the study team used assumed participation rates among the 
eligible population would be less than 100 percent. Given Puerto Rico’s focus on providing benefits to 
households with no income and to the elderly and people with disabilities in the absence of SSI, the 
study team assumed that all eligible units with no income or with only unearned income, such as Social 
Security, would participate in SNAP. For units with income from earnings, the study team used a 
participation rate of 71 percent, based on the participation rate among households with earnings in the 
United States (Lauffer & Vigil, 2021). 

One notable limitation of the approach is the use of 2019 data (the most current available at the time of 
the study) in light of an anticipated 10-year SNAP implementation process. These estimates may not 
reflect SNAP eligibility and participation a decade or more into the future, as changes to the population, 
labor force participation, and the economy during this time may significantly impact the number of 
households and participants eligible for SNAP in either direction. For instance, additional natural 
disasters may further increase poverty and hardship in Puerto Rico, or alternatively, improvements to 
the economy or other safety net programs may decrease poverty and hardship. The population of 
Puerto Rico decreased 14.3 percent between 2010 and 2019 (U.S. Census Bureau, 2020); additional 
population decline or growth would also affect the number of SNAP participants. 

Limitations in the PRCS data also affected the ability to simulate all aspects of SNAP eligibility. For 
example, the PRCS does not include information on who purchases and prepares food together, the 
relationship among household members not related to the household head, certain types of expenses 
allowed for deductions, or asset balances. In addition, the disability indicators on the PRCS are generally 
less restrictive than SNAP’s definition of disability. The study team made assumptions or used proxy 
measures where information was missing. See appendix B for details on the methods used. 

B. Estimates of SNAP Participation 

Based on the microsimulation results, the study team found the transition from NAP to SNAP would 
increase the number of household units that would receive nutrition assistance in Puerto Rico. The 
study team estimated that, in an average month in 2019, 936,000 household units would be eligible for 
SNAP using Federal SNAP rules. Given the assumed rates of participation among household units with 
and without earned income, more than 838,000 of these eligible household units would participate in 
SNAP, for an increase of 16 percent over NAP participation in 2019 (see table 7.1). Using BBCE rules, 
approximately 965,000 household units were estimated to be eligible for SNAP; just under 861,000 of 
these household units would participate in SNAP, for an increase of 19 percent over NAP.34 The increase 

 
33 As of January 2022, 41 States, the District of Columbia, Guam, and the U.S. Virgin Islands used BBCE rules. See https://fns-
prod.azureedge.net/sites/default/files/resource-files/bbce-chart-jan-2022.pdf. 
34 The 2019 PRCS-based estimates of SNAP participation in Puerto Rico are similar to recent NAP participation caseloads under COVID-19. For 
example, in June 2021, NAP participation was approximately 865,000 households and 1.5 million individuals, which is almost the same as the 
estimated SNAP participation based on 2019 data. NAP participation is expected to decrease once the COVID-19 benefit increases and other 
NAP modifications under COVID-19 expire. 
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in participation is higher using BBCE rules than standard Federal rules because BBCE has a higher gross 
income screen and no asset test. 

The transition from NAP to SNAP would also increase the percentage of the total population in Puerto 
Rico covered by nutrition assistance. With a total population of 3.19 million individuals in Puerto Rico in 
2019 (based on the PRCS), about 1.4 million (45 percent of the population) would participate in SNAP 
using the estimates based on Federal SNAP rules, and 1.5 million (47 percent) would participate in SNAP 
using the estimates based on BBCE rules. In comparison, 42 percent of the population participated in 
NAP in 2019. 

Table 7.1. Microsimulation Results: Estimated SNAP Participation in Puerto Rico  

Measure NAP SNAP Change  

Federal Rules 

Participating household units 723,435 838,418 +15.9% 

Participating individuals 1,330,902 1,449,360 +8.9% 

Coverage of Puerto Rico population 41.7% 45.4% +3.7 percentage points 

BBCE Rules 

Participating household units 723,435 860,866 +19.0% 

Participating individuals 1,330,902 1,488,620 +11.9% 

Coverage of Puerto Rico population 41.7% 46.6% +4.9 percentage points 

Note: The 2019 PRCS-based microsimulation model provides estimates of the number of household units that would be eligible 
for SNAP in an average month during 2019. 
BBCE = broad-based categorical eligibility; PRCS = Puerto Rico Community Survey  
Sources: NAP participation: Administrative data for 2019 provided by ADSEF; SNAP participation: 2019 PRCS-based 
microsimulation model using Federal SNAP rules or BBCE rules and assumed participation rates 

The estimated participation in Puerto Rico can be compared with SNAP participation in other States to 
provide context for the anticipated size of the SNAP population and the resources needed to support 
SNAP in Puerto Rico (see figure 7.1). Puerto Rico’s SNAP population would be similar in size to the SNAP 
population of Georgia, Illinois, Michigan, North Carolina, Ohio, and Pennsylvania. Based on discussions 
with ADSEF and FNS policy staff, Puerto Rico would likely implement BBCE rules for determining SNAP 
eligibility in Puerto Rico because, without an asset test, administrative burden would be lower for both 
eligibility workers and SNAP applicants. As such, the study team used the SNAP participation estimates 
under BBCE rules to estimate costs (see chapter 8). 
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Figure 7.1. Estimated Number of SNAP Households in Puerto Rico (2019 Data) Compared With Actual 
SNAP Households by State, September 2019 

 
Sources: SNAP participation: National Data Bank Version 8.2 PUBLIC—Supplemental Nutrition Assistance Program, SNAP 
Monthly State Participation and Benefit Summary—Public Data, Fiscal Year 2019, September; estimated SNAP participation in 
Puerto Rico, authors’ calculations using 2019 Puerto Rico Community Survey data 
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Chapter 8. Administrative Costs 

he study team estimated rough order of magnitude costs to Puerto Rico and the Federal 
Government for implementing and operating SNAP in Puerto Rico. To estimate implementation 

costs, the team used a “building up” strategy based on estimates of the amount of time ADSEF staff, FNS 
staff, and consultants would need to spend each year leading up to full SNAP rollout. Implementation 
costs also include estimates for data systems development and implementation based on the SNAP 
portion of recent data systems builds and other direct costs. 

To estimate ongoing SNAP operating costs at the State agency level, the team used actual SNAP cost 
data for fiscal years 2017, 2018, and 2019 from six States with similar administrative models and 
caseload size to what is anticipated in Puerto Rico and adjusted those costs to account for Puerto Rico’s 
lower salary scale. The study team used a building-up approach to estimate operating costs at the 
Federal level. The study team also included estimates of retailer inspection and investigation costs and 
SNAP benefits costs to estimate the total ongoing cost of SNAP in Puerto Rico.  

Key findings follow: 

 Implementing SNAP (i.e., carrying out regulation development; program design; planning; and 
testing, training, and rollout phases) is estimated to cost between $341 million and $426 million 
over the course of the 10-year implementation period. Approximately 84 percent of the total 
estimated implementation cost is for data systems development. 

 Administering SNAP on an annual basis after rollout would cost an estimated $249 million to 
$414 million. This includes costs for certification, issuance, fraud control, data systems operation 
and maintenance, SNAP E&T, QC, fair hearings, management evaluations, and SNAP-Ed. It also 
includes costs for the FNS National and Regional Offices. FNS would incur about 54 percent of 
these costs, including about 50 percent of Puerto Rico’s administrative costs.  

 The estimated cost of benefits to SNAP participants in Puerto Rico is $4.5 billion annually based 
on an estimated average monthly SNAP participation of 861,000 households. 

 Had SNAP been implemented in Puerto Rico in FY 2021, the total annual operating costs and 
benefits costs would have been $3.9 billion ($1.9 billion more than the FY 2021 NAP block 
grant). Total annual operating costs would have been $127 million more than those of NAP. 

Section A of this chapter describes the limitations to these estimates. Section B summarizes the estimate 
of the costs of implementing SNAP over the next 10 years, and section C presents the estimates of 
annual operating costs. Section D compares NAP to SNAP costs. 

A. Limitations 

There is significant uncertainty regarding many cost drivers because no State agency has implemented 
SNAP in the past 40 years; there are no direct examples to use as sources of cost data for a program 
implementation of this magnitude. Similarly, all recent major data systems development efforts have 
been integrated systems, in which SNAP functions constitute only a fraction of the overall system. 
Estimates of SNAP benefit costs also depend on several unknown factors, such as the eligibility threshold 
and basis for benefits that Congress would establish in the authorizing legislation and the level of SNAP 
eligibility and participation rates in Puerto Rico 10 or more years in the future. 

T 
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Other sources of uncertainty in the cost estimates follow: 

 Changes in ADSEF’s administration of NAP (including the potential adoption of efficient 
technologies) during the 10 years leading up to SNAP implementation  

 Changes in factors that affect the size of the SNAP caseload—including economic conditions or 
natural disasters in Puerto Rico—during the 10 years leading up to SNAP implementation 

 Changes to the implementation timeline; delays in SNAP implementation would likely increase 
costs 

 The time and steps needed for ADSEF to recruit and hire sufficient and qualified staff to operate 
NAP and SNAP 

 Potential salary increases for ADSEF staff as a result of a current initiative to align job 
descriptions and salaries across the government 

 Changes in SNAP policy and regulatory requirements during the 10 years leading up to SNAP 
implementation 

The cost estimates presented in this implementation plan reflect the combined expertise of the study 
team and FNS, but the lack of precedent and the many areas of uncertainty mean the costs presented 
here should be viewed as a rough order of magnitude estimate of the costs of implementing SNAP, not a 
precise prediction. 

B. SNAP Implementation Costs 

This implementation plan describes a 10-year process for designing, planning, and rolling out SNAP in 
Puerto Rico. This section describes the approach to calculating costs and provides the estimated costs 
for four main components: staff labor costs, consultant costs, design and development of data systems, 
and other direct costs.  

1. Labor Cost Approach 

The study team estimated implementation labor costs using a building-up approach, in which the team 
identified labor categories needed to support the implementation and estimated the amount of time 
each labor category would need to spend supporting the implementation effort each year. For each 
labor category, the team estimated the cost of one full-time equivalent (FTE) was equal to— 

(Annual Salary + Fringe Benefits + Overhead) * Inflation 

Table 8.1 summarizes the data used to estimate labor costs for ADSEF and FNS during the 
implementation period; see chapter 2 for a discussion of leadership and staffing during the 
implementation period. 

Table 8.1. Data Sources for SNAP Implementation Labor Cost Estimates  

Estimate 

Component 
Data Source 

Labor categories 
Discussions with ADSEF and FNS subject matter experts; see appendix C table C.1 for a list of 
the labor categories included in the cost model 

Time needed 
Discussions with ADSEF and FNS subject matter experts; see appendix C table C.2 for estimates 
of the amount of time dedicated to SNAP implementation by labor category during each year 
of the implementation period 
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Estimate 

Component 
Data Source 

Annual salary 

For Puerto Rico: ADSEF staff roster and salaries from April 2021 

For FNS: U.S. Office of Personnel Management General Schedule Pay Scale, based on locations 
of FNS offices in the Washington, DC, area; Robbinsville, New Jersey; and Denver, Colorado 

Fringe benefits 
For Puerto Rico: Estimated to be 20 percent of annual salary 
For FNS: Estimated to be 30 percent of annual salary 

Overhead 

U.S. Office of Personnel Management Cost per Person Model; assumptions of overhead costs 
per person include— 

 Annual information technology costs of $5,000 
 Annual telecommunications costs of $497 
 Annual real estate costs of $278 

Inflation Office of Management and Budget’s 5-year average inflation rate (1.9 percent per year) 

Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development 
of the Family) 

In addition to ADSEF staff, Puerto Rico would require the assistance of numerous consultants 
throughout the 10-year implementation period. Table C.1 in appendix C lists the consultants the study 
team assumed would be required during the implementation period. Assumptions regarding consultant 
roles and costs are based on discussions with subject matter experts on the current costs for procuring 
technical assistance and other services needed. 

Table 8.2 presents the estimated costs for ADSEF labor, consultant labor, and FNS labor by year over the 
10-year implementation period. Costs increase later in the implementation period as the work becomes 
more labor intensive. 

Table 8.2. Estimated Labor Costs for Implementation 

Year ADSEF Labor Costs ($) Consultant Costs ($) FNS Labor Costs ($) Total ($) 

1 759,431 601,448  1,773,321 3,134,200 

2 834,277 613,056 1,807,546 3,254,880 

3 765,812 667,719 1,523,342 2,956,874 

4 784,827 680,606 1,587,942 3,053,375 

5 799,974 649,242 1,666,589 3,115,805 

6 815,414 661,772 1,520,940 2,998,126 

7 917,402 674,544 1,550,294 3,142,240 

8 1,049,730 687,563 2,590,752 4,328,045 

9 1,531,240 748,869 2,886,214 5,166,324 

10 7,468,447 2,316,170 4,762,963 14,547,579 

Total 15,726,554 8,300,991 21,669,903 45,697,449 

Note: ADSEF =Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development 
of the Family) 

2. Data Systems Design and Development Costs Approach 

To administer SNAP, ADSEF would be required to develop several data systems. For example, ADSEF 
would be required to develop a new eligibility system with a rules engine that reflects SNAP. ADSEF 
would also need to develop or modify systems for supporting case management, data verification, 
financial management and accounting, EBT issuance and tracking, State QC review, and D-SNAP 
eligibility determination. 
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The most significant systems development costs would be for the eligibility system. The study team 
estimated the costs of developing a SNAP eligibility system based on recent eligibility system builds 
conducted in other State agencies and on conversations with subject matter experts at FNS. These 
estimates have several caveats. For example, almost all State agencies build integrated eligibility 
systems that include rules engines that serve multiple programs, including SNAP, Medicaid, and TANF. 
As a result, there are no comparable projects that reflect the costs of developing a SNAP-only eligibility 
system. The costs of these integrated eligibility systems are shared across programs, with FNS paying 
only a portion of the development costs. ADSEF would also have unique challenges and constraints—
including challenges related to the stability of Puerto Rico’s telecommunications infrastructure—that 
would affect costs in ways other States agencies have not experienced. 

It is common for large data systems projects to exceed State agencies’ initial cost estimates. The FNS 
experience is that the average system costs—across a wide variety of project types and duration—
demonstrate a 65 percent increase over original projections. This is often because of significant laws or 
policy changes that occur during system development (such as the Patient Protection and Affordable 
Care Act), changes in public health or social services priorities, and the addition of new programs to 
integrated systems. Costs also increase as a result of schedule slippage, poor performance by 
contractors, inadequate project governance, and many other factors. ADSEF may experience any or all 
of these scenarios. 

The study team used FNS data on the total costs to date of six current and recent eligibility systems 
builds. The total costs for these systems, including the development of rules engines for other programs, 
range from $400 million to $600 million. Using current cost allocation rules, SNAP is responsible for an 
average of $178 million for these systems. 

The study team assumed the costs of Puerto Rico’s eligibility system would be greater than the average 
SNAP share for recent eligibility system builds. Specifically, the team assumed the costs would include 
the SNAP share plus some fixed costs that are currently spread across all programs covered by the 
system. Because no data are available to provide estimates of the fixed costs for these systems, the 
team estimated the fixed costs at between 10 and 20 percent of total costs of the six current and recent 
builds. The 10 percent fixed cost assumption is used to derive a lower cost estimate, and the 20 percent 
fixed cost assumption is used to derive a higher cost estimate. Combined, this results in an eligibility 
system cost estimate of between $231 million and $284 million (table 8.3). The midpoint of this range—
$258 million—is used when estimating the total implementation costs for a SNAP eligibility system in 
Puerto Rico. 

In addition to the development of a SNAP eligibility system, ADSEF would need to develop systems to 
support functions such as EBT, SNAP E&T tracking, and other process tools.35 Estimating the costs of 
these additional systems is difficult. Cost estimates would require a detailed review of requirements for 
the ADSEF SNAP eligibility system and the development of requirements for these additional systems. 
Further complicating the study team’s ability to generate cost estimates is the lack information on the 
costs of comparable systems in other State agencies. Given these challenges, the study team assumed 
the costs of systems development above and beyond those of the eligibility system would be equal to 25 
percent of the eligibility system costs. Using this assumption, the costs for other systems would range 
between $58 million and $71 million, bringing the total systems development costs to between $289 
million and $355 million (table 8.3). Again, the midpoint of this cost estimate range is used when 
estimating the total implementation costs for SNAP in Puerto Rico.  

 
35 Because ADSEF could use the QC system FNS developed for State agencies, the study team did not include QC system costs in the estimates. 
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Table 8.3. Estimated Costs of Data Systems Development 

 Low Estimate ($) Midpoint ($) High Estimate ($) 

SNAP eligibility system 

Average SNAP share of current 
eligibility system builds 

178,355,122 178,355,122 178,355,122 

Estimated fixed costs 52,860,547  79,290,820 105,721,094 

Eligibility system subtotal 231,215,669 257,645,942 284,076,216 

Other systems development (25 
percent of eligibility system) 

57,803,917  64,441,486 71,019,054  

Total systems development 289,019,586 322,057,048 355,095,270 

3. Other Direct Costs Approach 

In addition to labor costs, the study team estimated other direct costs for ADSEF and FNS during 
implementation based on discussions with subject matter experts. Appendix table C.5 presents the costs 
of these other direct costs by implementation year: 

 Travel for Puerto Rico staff to other SNAP State agencies during program design and planning 
phases, and on-island travel for testing, training, and the communications campaign in Years 8–
10  

 Travel for FNS staff to Puerto Rico for training of ADSEF staff in Years 9–10 

 Costs of communications campaign to inform the public and retailers about the transition to 
SNAP (the team estimated the one-time communications campaign cost as 7 percent of the 
annual operating budget for SNAP) 

 FNS to translate SNAP internal documents (e.g., handbooks, toolkits) into Spanish 

4. Estimated SNAP Implementation Costs 

The study team estimated it would cost approximately $384 million to implement SNAP in Puerto Rico 
over a 10-year period. As table 8.4 shows, this includes $15.7 million in ADSEF labor costs, $21.7 million 
in labor costs at FNS, and $8.3 million in consultant costs. The team estimated another $15.9 million 
would be required for direct costs associated with travel, translation, and the communications 
campaign. The costs of building data systems would be approximately $322 million (84 percent of total 
implementation costs). Considering the potential variation in data systems and other costs, the actual 
costs of implementing SNAP could fall between $341 million and $426 million.36  

Ongoing State agency-level SNAP administrative costs are split approximately evenly between the State 
agency and the Federal Government. However, because there is no precedent for this type of 
implementation project, the study team did not make assumptions about the proportion of the 
implementation costs Puerto Rico would be responsible for.  

The study team recommends that ADSEF and FNS revisit the assumptions used to calculate the cost 
estimates midway through the implementation period to identify any major changes (e.g., estimates of 
SNAP participation) that may affect the cost of implementation, particularly in Year 10. Appendix tables 

 
36 The low and high estimates of labor, consultant, and other direct costs are 15 percent less than and 15 percent greater than the midpoint, 
respectively. 
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C.4 and C.5 present the fully loaded salary assumptions and implementation cost estimates by staff and 
by year for the 10-year implementation period. 

Table 8.4. Estimated Costs of Implementation 

Cost Category 

Estimated Costs ($) 

Low Midpoint High 

ADSEF labor 13,367,571 15,726,554 18,085,538 

ADSEF consultants 7,055,843 8,300,991 9,546,140 

FNS labor 18,419,417 21,669,903 24,920,388 

Data systems costs 289,019,586 322,057,428  355,095,270 

Other direct costs 13,526,485 15,913,511 18,300,538 

Total 341,388,902 383,668,388 425,947,874 

Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development 
of the Family) 

C. Annual SNAP Operating and Benefits Costs 

This section describes the approach to calculating costs and provides the estimated costs for the four 
main components of ongoing costs: ADSEF administrative operating costs, FNS annual labor costs for 
ongoing administration, FNS annual contractor costs for ongoing administration, and annual participant 
benefit costs. This section concludes with a presentation of overall annual operating costs. 

1. ADSEF Administrative Operating Cost Approach 

The study team based estimates of ADSEF’s ongoing administrative 
SNAP operating costs on actual costs incurred by a set of comparison 
SNAP State agencies. The study team estimated costs for the 10 
categories of SNAP administrative costs reported by State agencies and 
tracked by FNS (see text box). For each cost category, the team 
estimated Puerto Rico’s costs using data from comparison State 
agencies with the following process: 

1. Compute the average costs per household using data from 
the comparison State agencies for 2017, 2018, and 2019. 

2. Prorate costs per household based on eligibility worker 
salaries in Puerto Rico and percentage of costs attributed to labor. 

3. Apply prorated costs per household to anticipated Puerto Rico SNAP caseload. 

4. Split estimated costs between Puerto Rico and the Federal Government.37 

The following sections describe each step in greater detail. The subsections illustrate the process for 
selecting comparison State agencies and completing step 1 through step 4 for certification costs. The 
computations for the other cost categories appear in appendix C, tables C.6 through C.14. 

 
37 SNAP-Ed funding would be 100 percent Federal. All other costs would be divided between Puerto Rico and the Federal Government. 

SNAP Administrative 

Cost Categories 

 Certification costs 
 Issuance costs 
 Fraud control 
 ADP development 
 ADP operations 
 SNAP E&T 
 SNAP QC 
 Fair hearings 
 Management evaluations 
 SNAP-Ed 
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a. Select Comparison State Agencies 

Other State agencies’ experiences with SNAP costs can be informative because they must adhere to the 
same overall program rules and regulations. However, because SNAP is State administered, and 
different State agencies’ decisions can have implications for administrative costs, care must be taken 
when selecting which State agencies to use as the basis for costs in Puerto Rico. Key cost drivers include 
the following: 

 The number of households participating in SNAP. The study team estimates 861,000 
households would have participated in SNAP in 2019 if it had been offered in Puerto Rico. 

 Policy decisions. BBCE and simplified reporting affect the level of eligibility worker effort needed 
to process SNAP applications; these policies have been estimated to reduce administrative costs 
by 7 percent (Geller et al., 2019). To estimate costs, the study team assumed Puerto Rico would 
opt for simplified reporting and BBCE. 

 Service delivery model. Casebanking, specialization of eligibility worker functions into distinct 
staff units, and office consolidation would have implications for administrative costs. The study 
team assumed ADSEF would continue the casebanking approach it planned to begin in fall 2021 
under SNAP but would not specialize caseworker units or further consolidate local offices. 

 Staff salaries. The FY 2021 average salary for eligibility workers in Puerto Rico is $22,449.38 

The study team identified six States similar to Puerto Rico in caseload, key policies, and service delivery 
model (see table 8.5). Two of the States use simplified reporting only, and all six use BBCE. Four of the 
States use casebanking, while Michigan uses a traditional caseworker model and Pennsylvania’s service 
delivery model varies by project area. None of the States have specialized units performing a portion of 
the eligibility determination process. Caseloads in the comparison States range from 400,000 to 
900,000. Salaries for eligibility workers in Puerto Rico are lower than in any SNAP State agency, so it was 
not feasible to identify comparison States using salary as a criterion.  

Table 8.5. Comparison States for Estimating Ongoing Administrative Costs for Operating SNAP in 
Puerto Rico 

State Reporting Policy BBCE Model 
Specialized 

Units 

Average 

Number of 

SNAP 

Households 

(2017–2019) 

Eligibility 

Worker 

Salary ($) 

Puerto Rico Simplified Yes Casebanking No 861,000* 22,449 

Georgia Simplified Yes Casebanking No 614,750 35,750 

Illinois Simplified + Change Yes Casebanking No 816,044 56,500 

Massachusetts Simplified + Change Yes Casebanking No 416,128 54,080 

Michigan Simplified + Change Yes Caseworker No 631,699 52,965 

 
38 Eligibility worker salaries vary by level; to compute the average eligibility worker salary, the study team computed an average across levels 
weighted by the number of workers at each level.  
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State Reporting Policy BBCE Model 
Specialized 

Units 

Average 

Number of 

SNAP 

Households 

(2017–2019) 

Eligibility 

Worker 

Salary ($) 

Pennsylvania Simplified + Change Yes Varies No 872,822 51,171 

Washington Simplified Yes Casebanking No 482,025 63,016 

BBCE = broad-based categorical eligibility 
*The number of SNAP households in Puerto Rico reflects simulation estimates for 2019. 
Sources: Reporting policies, BBCE, model, specialized units: USDA FNS, 2018b; SNAP households: USDA FNS, n.d.b; eligibility 
worker salary: USDA FNS, 2018b 

b. Compute Average Costs per SNAP Household 

Within each State agency, the study team computed the average cost per SNAP household by simply 
dividing total costs by the number of SNAP households. For example, in 2019, Georgia spent $117 
million in certification costs for 615,000 households, or $190 per household (see table 8.6). Because 
costs and caseloads can vary over years, the team computed the average costs per household for each 
State agency over a 3-year period (2017–2019).  

For the QC cost category, the team computed costs per QC case instead of costs per household. For 
some cost categories, the team eliminated outlier costs before calculating costs per household. Outlier 
costs include any costs reported as $0 in a given year and inconsistently large costs (e.g., Pennsylvania’s 
ADP development costs were less than $1 million in 2017 and 2018 but increased to more than $10 
million in 2019; as a result, the study team excluded Pennsylvania’s 2019 ADP development costs). 

Table 8.6. Calculating Certification Costs per Household 

State 2017 2018 2019 Average 

Actual Certification Cost Data (Total Costs, $) 

Georgia 128,875,808 127,672,652 116,568,750 124,372,403 

Illinois 144,354,068 142,293,626 152,201,030 146,282,908 

Massachusetts 102,283,712 99,941,464 111,514,150 104,579,775 

Michigan 206,025,000 239,703,094 227,241,764 224,323,286 

Pennsylvania 278,584,504 257,906,758 254,448,752 263,646,671 

Washington 114,071,182 113,637,388 122,846,686 116,851,752 

Average 162,365,712 163,525,830 164,136,855 163,342,799 

Certification Costs per Household (Costs per Household, $) 

Georgia 170 177 190 179 

Illinois 148 155 187 163 

Massachusetts 229 222 268 240 

Michigan 283 350 360 331 

Pennsylvania 293 270 292 285 

Washington 219 226 255 233 

Average 224 233 258 238 
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c. Prorate Costs per Household 

The study team assumed that 90 percent of all costs are driven by labor costs (i.e., 10 percent are fixed 
and would apply to Puerto Rico without adjustment). For the labor-driven portion of the costs, the study 
team prorated the actual costs per household to account for the difference between the State agency’s 
salaries and ADSEF’s salaries. Specifically, the team used the difference between average eligibility 
worker salaries in each State agency and in Puerto Rico.  

For example, in 2019, Georgia’s certification costs per household were $190. The study team assumed 
that 90 percent of these costs (or $171 per household) were driven by labor and the remaining 10 
percent (or $19 per household) were driven by nonlabor costs (see table 8.7). The study team prorated 
the labor costs per household by the ratio of Puerto Rico’s average eligibility worker salary in 2019 
($22,449) to Georgia’s average eligibility worker salary in 2019 ($35,750), or 63 percent. Thus, Georgia’s 
certification costs per household after prorating for salary differences is ($171 * 0.63) + $19 = $126. This 
process was repeated for all six State agencies for each year, 2017–2019. 

Table 8.7. Adjusting per Household Certification Costs for Salary Differences 

State 2017 2018 2019 Average 

Adjust Costs for Percentage Driven by Labor (Costs per Household, $) 

Georgia 113 118 126 119 

Illinois 98 103 124 108 

Massachusetts 153 147 178 159 

Michigan 188 233 239 220 

Pennsylvania 195 179 194 189 

Washington 146 151 170 155 

Average 149 155 172 159 

Note: The study team assumes labor costs were 90 percent of costs in each State agency. 

d. Apply Prorated Costs per Household to Puerto Rico’s Estimated Caseload 

The study team applied the prorated costs per household in each State agency for each year to the 
projected Puerto Rico SNAP caseload for 2019 (see table 8.8). This provides an estimate of what Puerto 
Rico’s costs would have been from 2017 to 2019 had it operated SNAP with similar cost drivers as the 
comparison State agencies with a caseload of 861,000 households.  

Table 8.8. Projected Puerto Rico Certification Costs 

State 2017 2018 2019 Average 

Project Puerto Rico Costs ($) 

Georgia  97,567,996   101,301,411   108,550,577   102,473,328  

Illinois  84,611,389   88,515,279   106,770,813   93,299,161  

Massachusetts  131,333,641   126,837,704   153,409,260   137,193,535  

Michigan  161,891,260   200,615,940   205,933,261   189,480,154  

Pennsylvania  167,624,433   154,367,474   166,887,257   162,959,721  

Washington  125,460,037   129,622,464   145,895,675   133,659,392  

Average  128,081,459   133,543,379   147,907,807   136,510,882  
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The final cost estimate is derived as the prorated Puerto Rico cost averaged across the six comparison 
States and all years (Puerto Rico would incur an estimated $137 million in annual certification costs). 
Tables C.6 through C.14 in appendix C include the data used to calculate Puerto Rico’s costs for each of 
the other 9 cost categories. 

The study team projected administrative costs to 2031, when SNAP could potentially be rolled out in 
Puerto Rico, by assuming an annual inflation rate of 1.9 percent (table 8.9).39 Because Puerto Rico likely 
would need to raise worker salaries to recruit sufficient workers to operate SNAP, the team also 
estimated annual operating costs assuming 35 percent and 75 percent salary increases.40 These 
increases would raise annual costs to as much as $408 million (table 8.9). 

Table 8.9. Estimated Total SNAP Operating Costs in Puerto Rico With Salary Increases (in 2031 Dollars) 

Cost Category 

Projected SNAP Administrative Costs in 2031 

FY 2021 Puerto Rico Salary 

Plus Inflation 
35 Percent Increase 75 Percent Increase 

Certification 171,708,408 225,796,557 287,611,584 

Issuance 6,911,354 9,088,431 11,576,518 

Fraud control 6,906,368 9,081,874 11,568,167 

ADP development 1,061,224 1,885,652 2,401,876 

ADP operations 27,569,341 36,253,683 46,178,646 

SNAP E&T 6,904,096 9,078,886 11,564,361 

QC 3,243,292 4,264,929 5,432,514 

Fair hearings 1,597,232 1,940,777 2,472,093 

MEs 3,331,896 4,381,444 5,580,926 

Nutrition education 13,980,851 18,384,819 23,417,925 

Total 243,214,063 320,157,052 407,804,609 

Note: ADP = automated data processing; MEs = management evaluations; QC = Quality Control; SNAP E&T = SNAP Employment 
and Training 

e. Split Estimated Costs Between Puerto Rico and the Federal Government 

For most components of SNAP administration at the State agency level, the study team split costs evenly 
between Puerto Rico and the Federal Government. However, two components of SNAP administrative 
costs—SNAP E&T and SNAP-Ed—have a different cost share. The cost of SNAP-Ed would be borne 

 
39 This inflation rate assumption is based on the Office of Management and Budget’s 5-year average inflation rate (1.9 percent per year). 
40 The study team used salary increases of 35 and 75 percent because they appeared to be reasonable low- and high-range estimates of the 
changes needed to align ADSEF eligibility worker salaries with salaries of other employment opportunities in Puerto Rico. To arrive at these 
ranges, the team examined the relationship between eligibility worker salaries and other salaries in Puerto Rico and in the six comparison 
States. Specifically, the team examined the relationship between eligibility worker salaries and those of a business analyst and restaurant 
manager. The team chose business analysts as a comparison salary because, like eligibility workers in Puerto Rico, business analysts typically 
have a 4-year degree. The team chose restaurant managers because salaries for restaurant managers in the six comparison States tend to be 
comparable to salaries of eligibility workers in those States. Salary information for business analysts and restaurant managers in all States was 
obtained from Indeed.com for 2021. Regarding business analysts, the average Puerto Rico eligibility worker salary is approximately 41 percent 
of the average Puerto Rico business analyst salary, while the average comparison State eligibility worker salary is 75 percent of the average 
comparison State business analyst salary. To align Puerto Rico eligibility worker salaries with those of Puerto Rico business analysts (i.e., like the 
comparison States, to be 75 percent of the business analyst salary), Puerto Rico eligibility worker salaries would need to increase to $40,700, an 
increase of 81 percent. With respect to restaurant managers, the average Puerto Rico eligibility worker salary is approximately 66 percent of 
the average Puerto Rico restaurant manager salary, while the average comparison State eligibility worker salary is 103 percent of the average 
comparison State restaurant manager salary. To align Puerto Rico eligibility worker salaries with those of Puerto Rico restaurant managers (i.e., 
like the comparison States, to be 103 percent of the restaurant manager salaries), Puerto Rico eligibility worker salaries would need to increase 
to $34,900, an increase of 55 percent. While these two comparison salaries suggest salary increase ranges of 55 to 81 percent, the study team 
set the lower and upper level salary increases at 35 and 75 percent to reflect that salary increases of this magnitude may be difficult to achieve. 
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entirely by the Federal Government. Some SNAP E&T costs are borne entirely by the Federal 
Government, while other SNAP E&T costs are divided evenly between the State agency and the Federal 
Government. For the purposes of these cost estimates, the study team assumed Puerto Rico would 
receive the minimum SNAP E&T grant of $100,000, making the Federal share of SNAP E&T costs 
$100,000 more than the Puerto Rico share.  

For all cost categories, cost estimates reflect the costs of a mature program. Actual costs for some 
categories in Puerto Rico could be lower in initial years of SNAP administration. For example, SNAP-Ed 
and SNAP E&T costs could be lower at first if these programs were implemented on a limited scale; costs 
could increase over time as programming offered and participation increased. While SNAP-Ed 
administrative costs would be borne entirely by the Federal Government, SNAP E&T costs would be 
shared between the Federal Government and Puerto Rico. For other categories, such as certification, 
costs could be higher in initial years because the systems and processes would be new for ADSEF 
employees and SNAP applicants and participants. These costs could decrease after the initial learning 
phase. 

Table 8.10 presents the cost estimates for all 10 administrative cost categories. The study team 
estimated that if Puerto Rico had similar cost drivers as the six State agencies included in the model, its 
total administrative costs would be $243 million in 2031. Somewhat more than half of these costs—
$129 million—would be borne by FNS and the rest by Puerto Rico (this does not include direct costs to 
FNS National and Regional Offices incurred to oversee SNAP in Puerto Rico; these are discussed in the 
next section). With a 75 percent salary increase, total administrative costs for Puerto Rico would be 
$408 million per year. 

Table 8.10. Projected Annual SNAP Administrative Costs (in 2031 Dollars) 

Cost Category Puerto Rico 
Federal 

Government 
Total 

Assuming No Increase in FY 2021 Puerto Rico Salaries Except Inflation 

Certification 85,854,204 85,854,204 171,708,408 

Issuance 3,455,677 3,455,677 6,911,354 

Fraud control 3,453,184 3,453,184 6,906,368 

ADP development 530,612 530,612 1,061,224 

ADP operations 13,784,670 13,784,670 27,569,341 

SNAP E&T 3,402,048 3,502,048 6,904,096 

QC 1,621,646 1,621,646 3,243,292 

Fair hearings 798,616 798,616 1,597,232 

MEs 1,665,948 1,665,948 3,331,896 

Nutrition education - 13,980,851 13,980,851 

Total 114,566,606  128,647,457 243,214,063 

Assuming 75 Percent Increase in Puerto Rico Salaries 

Certification    143,805,792     143,805,792  287,611,584 

Issuance         5,788,259          5,788,259  11,576,518 

Fraud control         5,784,084          5,784,084  11,568,167 

ADP development         1,200,938          1,200,938  2,401,876 

ADP operations      23,089,323       23,089,323  46,178,646 

SNAP E&T         5,732,180          5,832,180  11,564,361 

QC         2,716,257          2,716,257  5,432,514 



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan 68 

Cost Category Puerto Rico 
Federal 

Government 
Total 

Fair hearings         1,236,046          1,236,046  2,472,093 

MEs         2,790,463          2,790,463  5,580,926 

Nutrition education                       -         23,417,925  23,417,925 

Total 192,143,342 215,661,267 407,804,609 

Note: ADP = automated data processing; MEs = management evaluations; QC = Quality Control; SNAP E&T = SNAP Employment 
and Training 

2. Ongoing FNS SNAP Administration Cost Estimate Approach 

SNAP is administered at the Federal level by staff members in a wide range of divisions, branches, and 
offices throughout FNS. FNS would be responsible on an ongoing basis to monitor, oversee, and provide 
technical assistance to ADSEF to ensure SNAP is operating effectively and according to regulations. FNS 
would also be responsible for authorizing and monitoring retailers in Puerto Rico. This would require 
FNS to fund additional FTE staff positions at the National Office, MARO, and CAO. 

To estimate ongoing administrative costs to FNS, the study team used a building-up approach, as was 
used for SNAP implementation labor costs. The team identified labor categories needed to support the 
ongoing work and estimated the amount of time each labor category would need to spend supporting 
SNAP administration on an ongoing basis. For each labor category, the team estimated the cost of one 
FTE was equal to— 

(Annual Salary + Fringe Benefits + Overhead) * Inflation 

The study team assumed the following FTE allocations: 

 The National Office would need 14 additional FTE staff to support oversight of Puerto Rico’s 
SNAP, including 11 staff to support retailer authorization and investigations. 

 MARO would require two additional FTE staff to support QC reviews and two additional FTE staff 
to support Spanish language and program operations. 

 CAO would require one additional staff to provide oversight and support to ADSEF. 

Table 8.11 presents the costs estimates for these FTE staff. 

Table 8.11. Annual FNS Labor Costs for Ongoing SNAP Administration (in 2031 Dollars) 

FNS Office Number of FTE 
Average Estimated  

2031 FTE Costs 
Annual Cost 

FNS National Office 14 203,244 2,845,409 

FNS MARO 4 195,213 780,852 

FNS CAO 1 201,193 201,193 

Total 19 - 3,827,456 

Note: CAO = Caribbean Area Office; FTE = full-time equivalent; MARO = Mid-Atlantic Regional Office 

3. Ongoing FNS Contractor Cost Approach 

In addition to salary costs, FNS would incur additional costs for conducting retailer inspections and 
investigations in Puerto Rico. Using cost data from the FY 2021 store inspection and investigation 
contract inflated to 2031 dollars, the study team estimates authorizations and inspections would cost 
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$182 per visit. The team assumed FNS would conduct 700 authorizations per year, for an annual cost of 
$127,400 (table 8.12). Similarly, the FY 2021 per-visit investigation costs were projected to 2031 dollars 
to estimate that each investigation visit would cost $251. Because investigations involve five visits on 
average, the cost per investigation would be $1,255. The team assumed FNS would conduct 1,500 
retailer investigations per year in Puerto Rico, for an annual cost of $1.9 million (table 8.12).  

Table 8.12. Total Annual FNS Operating Costs (in 2031 Dollars) 

Cost Category Annual Cost 

FNS labor costs  3,827,456 

Retailer authorization or compliance (700 visits)  127,400 

Retailer inspections (1,500 investigations)  1,882,500 

Total 5,837,356 

4. Benefit Cost Estimate Approach 

The final component of ongoing SNAP costs are the costs of the SNAP benefits themselves. Estimating 
the costs of benefits is challenging given the benefits paid in 2031 would depend on the number and 
composition of households participating in 2031—a number that cannot be estimated with precision 
considering the number of economic and policy factors that can change before then. Eligibility and 
participation levels depend in part on the gross and net income thresholds to be used in Puerto Rico, 
and the benefit levels depend on the value of the Thrifty Food Plan. Neither of these have been 
determined for Puerto Rico. 

Within these caveats, FNS estimates annual benefit costs in 2031 would range between $4.0 billion and 
$5.1 billion in Puerto Rico. Both estimates assume the average monthly number of participating 
households would be 861,000. The lower estimate—$4.0 billion—is derived using average household 
benefits for the 48 States and the District of Columbia. The higher estimate assumes the average 
household benefits in Puerto Rico would be the same as in the U.S. Virgin Islands. To estimate total 
annual ongoing costs, FNS assumed the benefit costs would be equal to $4.5 billion (the midpoint in the 
range). 

5. Estimated Total Annual Costs of SNAP in Puerto Rico 

Once implemented, total annual SNAP costs would be approximately $4.7–$4.9 billion per year, 
depending on Puerto Rico’s salary scale (table 8.13). Of these costs, approximately $115–$192 million 
are administrative costs that would be borne by Puerto Rico; the remainder of the administrative costs 
(54 percent) and all the benefit costs would be funded by the Federal Government. As stated previously, 
these costs would be sensitive to several factors that could change in the 10-year period it would take to 
implement SNAP. Factors such as economic conditions, policy changes, demographic shifts, and other 
factors could lead the actual annual costs to be significantly higher or lower than these estimates.  

Table 8.13. Estimated Annual Costs for Ongoing SNAP Administration and Benefits (in 2031 Dollars) 

Cost Category Puerto Rico 
Federal 

Government 
Total 

Assuming FY 2021 Puerto Rico Salaries Plus Inflation 

Administrative costs for Puerto Rico 114,566,606 128,647,457 243,214,063 

Administrative costs for FNS  0 5,837,356 5,837,356 

Subtotal SNAP administrative costs 114,566,606 134,484,812 249,051,418 
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Cost Category Puerto Rico 
Federal 

Government 
Total 

Benefit costs 0 4,500,000,000 4,500,000,000 

Total SNAP Administration and Benefits Annual Costs 114,566,606 4,634,484,812 4,749,051,418 

Assuming 75 Percent Increase in Puerto Rico Salaries 

Administrative costs for Puerto Rico 192,143,342 215,661,267 407,804,609 

Administrative costs for FNS  0 5,837,356 5,837,356 

Subtotal SNAP administrative costs 192,143,342 221,498,623 413,641,965 

Benefit costs 0 4,500,000,000 4,500,000,000 

Total SNAP Administration and Benefits Annual Costs 192,143,342 4,721,498,623 4,913,641,965 

D. NAP and SNAP Cost Comparisons 

Implementing SNAP in Puerto Rico would require a significant increase in Federal funds over the $2.0 

billion block grant in place for NAP in FY 2021 (table 8.14).41 The Federal Government’s portion of 

potential SNAP funding in Puerto Rico is estimated to be $3.8 billion in 2021 dollars, or $4.6 billion in 

2031 dollars, assuming Puerto Rico salaries are only adjusted for inflation. Although Puerto Rico would 

not be expected to contribute funds to cover benefit costs, Puerto Rico’s costs for program 

administration for SNAP would more than double, from $40 million in FY 2021 for NAP to $95 million in 

2021 dollars, or $115 million in 2031 dollars. 

Table 8.14. Comparison of Administrative and Benefit Costs for NAP and SNAP in Puerto Rico 

Funding Entity 
Administrative Costs 

for Puerto Rico
a
 

Benefit Costs 
Total Administrative and 

Benefits Annual Costs 

Budgeted NAP Costs (FY 2021) 

Puerto Rico 40,059,544                                 -                     40,059,544  

Federal Government              40,059,544              1,997,991,956              2,038,051,500  

Total              80,119,088              1,997,991,956              2,078,111,044  

Estimated SNAP Costs (2021 Dollars) 

Puerto Rico              94,673,253                                 -                     94,673,253  

Federal Government            112,286,280              3,716,997,523              3,829,283,802  

Total            206,959,533              3,716,997,523              3,923,957,055  

Estimated SNAP Costs (2031 Dollars) 

Puerto Rico 114,566,606                                 -    114,566,606  

Federal Government 128,647,457              4,500,000,000  4,628,647,457  

Total 243,214,063              4,500,000,000  4,743,214,063  
a – Note that administrative costs for the FNS National Office and MARO are not included in this table. The Federal Government 
rows of this table represent the Federal share of the administrative costs incurred in Puerto Rico. 
 

 

 
41 The Puerto Rico NAP block was increased by 23 percent in FY 2022 to match similar increases in SNAP benefit amounts that went into effect 
for FY 2022 driven by the new Thrifty Food Plan. 
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Appendix A. FNS and ADSEF Organizational Charts 

Figure A.1. FNS Organizational Chart 
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Figure A.2. ADSEF Organizational Chart 
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Appendix B. Detailed Description 
of Microsimulation Methodology 

his appendix describes the technical approach used to estimate the Supplemental Nutrition 
Assistance Program (SNAP) participation under a transition from the Nutrition Assistance Program 

(NAP) to SNAP in Puerto Rico. The approach involved modeling a simplified version of SNAP eligibility 
rules using demographic, income, and shelter expense data from the 2019 Puerto Rico Community 
Survey (PRCS) and assumptions for the likely participation rate among eligible households. The SNAP 
participation estimates were used as an input to the administrative cost model. 

To estimate SNAP eligibility, the study team developed a microsimulation model composed of a 
database and coded rules of SNAP to simulate what a caseworker does—that is, the model forms 
assistance units from households and applies the eligibility rules to determine whether each household 
unit in the database is eligible for the program (Newman & Scherpf, 2013). This appendix describes the 
database, the approach used to model SNAP eligibility rules, and assumptions for the participation rate. 
It also includes tables illustrating the distribution of SNAP-eligible household units by their 
characteristics (tables B.1 and B.2) and tables showing SNAP eligibility parameter values used in the 
model (tables B.3, B.4, B.5, and B.6). 

A. Database 

The study team used the 2019 PRCS 1-year Public Use Microdata Sample (PUMS) as the underlying 
database for the microsimulation model. The 2019 PRCS includes detailed income, shelter expense, and 
demographic information on 1,206,348 Puerto Rico households (and the individuals within those 
households).42 However, the PRCS does not contain information necessary to simulate all aspects of 
SNAP eligibility. For example, it does not contain information on which individuals purchase and prepare 
food together or how individuals unrelated to the household head are related to each other. The PRCS 
does not contain information on every type of expense allowed for deductions or asset balances. The 
disability indicators on the PRCS are generally less restrictive than the definition of disability under 
SNAP. Finally, income measures on the PRCS are annual rather than monthly. The assumptions or proxy 
measures used to account for missing information to determine SNAP eligibility are discussed in the next 
section. Note that changes in the methods or criteria used to determine SNAP eligibility could result in 
different outcomes. 

B. Modeling SNAP Eligibility Rules 

To estimate a range in SNAP participation, SNAP eligibility was modeled under two scenarios: 

1. Scenario 1: Federal SNAP rules. This version uses standard Federal SNAP eligibility rules used in 
the continental United States. The gross income limit is 130 percent of the Federal Poverty 
Guidelines, and the net income limit is 100 percent of the poverty guidelines. Households with 
elderly members or individuals with disabilities are not subject to the gross income limit. Federal 
SNAP rules also include a limit on assets such as the value of cash in bank accounts and vehicles. 
The model uses the gross and net income limits for the 48 States, District of Columbia (DC), 
Guam, and the U.S. Virgin Islands, and deduction parameters are used for the 48 States and DC. 

 
42 The 2019 PRCS data are the most recent PRCS PUMS data available from the U.S. Census Bureau. The 2020 PRCS PUMS data will not be 
released as a result of the COVID-19 pandemic (U.S. Census Bureau, 2021). 

T 
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2. Scenario 2: Broad-based categorical eligibility (BBCE) rules. This version uses BBCE rules under 
the option adopted by most States. While BBCE rules vary by State, the model uses a gross 
income limit of 200 percent of the Federal Poverty Guidelines and no asset test. However, 
eligible households must qualify for a positive benefit based on net income. 

Eligibility workers must determine gross and net income under the Federal and BBCE rules (net income 
is required under BBCE to determine whether a household qualifies for a positive benefit amount and 
the amount of the benefit). Thus, except for the asset test and income thresholds used, the modeling 
process and assumptions were similar under both scenarios. The following text discusses how SNAP 
eligibility was modeled given the limitations of the PRCS data and identifies differences in assumptions 
or parameters used under the Federal and BBCE rules. 

1. SNAP Unit Formation  

A SNAP unit is defined as an individual living alone or individuals who live together and customarily 
purchase and prepare food together. Generally, a group of individuals who live together in a residential 
unit but do not purchase and prepare food together may apply as separate household units; their 
income and countable resources are considered separately in eligibility and benefit determinations. 
However, spouses living together must apply together, and parents must apply with their children 
younger than 22 if they live in the same household (even if the children have spouses or children of their 
own). 

Modeling approach. The PRCS does not provide information on which individuals purchased and 
prepared food together or how individuals unrelated to the household head were related to one 
another. To estimate SNAP unit formation in the model, families and subfamilies were assumed to form 
separate units in most cases while adhering to the mandatory rules for unit formation in SNAP. For 
example, children younger than 22 always formed a unit with their parent(s), if present. Individuals aged 
22 or older who were living with their parent(s) or adult sibling and in a subfamily43 were assumed to 
form their own separate SNAP unit.44 Unrelated adults also formed their own units. 

For this analysis, the study team assumed Puerto Rico would seek a waiver of time limits on eligibility for 
able-bodied adults without dependents (ABAWDs) between ages 18 and 49; therefore, ABAWDs were 
not excluded from SNAP units. 

 
43 The PRCS defines subfamilies as a married couple living in the same household with or without children under 18 or a single parent with 
children under 18. A subfamily does not maintain its own household but lives in a household where the household head or household head’s 
spouse is a relative. Some subfamilies are identified during processing of the data by the Census Bureau using available information such as 
family names. For modeling purposes, additional subfamilies were built by attempting to pair children under 18 with adults at least 15 years 
older. For example, the model placed nieces and nephews of the household head into subfamilies with an adult brother or sister of the head, 
grandchildren of the head with a child of the head, other related children with another related adult, and unrelated children with an unrelated 
adult.  
44 Individuals aged 22 or older who live with their parent(s) or adult sibling but not in a subfamily are randomly assigned to form their own SNAP 
unit 50 percent of the time. If all members of a subfamily are under 18 and a parent is not present, the subfamily members would be combined 
with the household head. If the oldest subfamily member is aged 18–21 and a parent is not present, the subfamily remains its own unit.  
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2. Identification of Eligible Noncitizens 

Key groups of permanent resident noncitizens who are eligible for SNAP benefits include the following 
(Cronquist, 2021):45 

 Individuals who have lived in the United States as a qualified alien for 5 years or more from the 
date of entry 

 Qualified alien children younger than 18 

 Blind or disabled individuals receiving government benefits for their condition 

 Noncitizens who are members of the U.S. Armed Forces, veterans, or their dependents 

 Lawful permanent residents with 40 qualifying quarters of work history 

 Individuals aged 65 or older and lawfully residing in the United States on August 22, 1996 

 Individuals admitted as refugees or granted asylum or a stay of deportation 

Modeling approach. The PRCS identifies noncitizens but does not identify if noncitizens are permanent 
residents, nor does it identify those who entered as refugees or asylees. For modeling purposes, the 
study team included the following groups of noncitizens as eligible: (1) noncitizens who had lived in the 
United States for 5 years or more; (2) noncitizens under age 18; (3) noncitizens identified as disabled; 
and (4) noncitizens with a military connection (veteran or on active duty and family members).46 All 
remaining noncitizens were identified as ineligible noncitizens. All ineligible noncitizens were removed 
from the unit, and their income was prorated across the remaining members. 

3. Identification of Individuals With Disabilities 

For SNAP eligibility purposes, an individual is generally considered disabled based on receipt of Federal 
disability benefits, including SSI and other disability payments.47 Individuals who are disabled or elderly 
are often treated differently than others when determining SNAP eligibility. For example, under Federal 
SNAP rules, individuals who are disabled (or elderly) are not subject to the gross income test, have a 
higher asset limit, and are allowed a higher amount of shelter expenses that can be deducted. Under 
BBCE rules, individuals who are disabled or elderly are allowed a higher amount of shelter expenses that 
can be deducted. 

Modeling approach. Because most SNAP households with disabled members receive SSI, receipt of SSI is 
often used as a proxy for receipt of disability benefits for SNAP eligibility. However, because Puerto Rico 
does not have an SSI program, the study team could not use receipt of SSI as a proxy. The PRCS has a 
general disability indicator based on difficulties with six specific functions (self-care, hearing, vision, 
cognition, ambulation, and independent living). SNAP disability, which is based on receipt of Federal 
disability benefits, is more restrictive than the general disability indicator in the PRCS. To better 
approximate the definition of disability used in SNAP, the study team created a new indicator of SNAP 

 
45 For a comprehensive list of all SNAP-eligible noncitizen categories, see 7 CFR § 273.4 Citizenship and alien status: 
https://www.ecfr.gov/current/title-7/subtitle-B/chapter-II/subchapter-C/part-273#273.4. 
46 Lawful permanent residents with 40 qualifying quarters of work history and individuals aged 65 or older and lawfully residing in the United 
States on August 22, 1996, are assumed to be captured under the category of noncitizens who have lived in the United States for 5 years or 
more. 
47 A person is considered to be disabled for SNAP eligibility purposes if they receive Federal or State disability or blindness payments or other 
disability retirement benefits from a government agency under the Social Security Act, including Supplemental Security Income (SSI) or Social 
Security disability or blindness payments; receive an annuity under the Railroad Retirement Act and are (1) eligible for Medicare or (2) 
considered to be disabled based on SSI rules; are a veteran who is totally disabled, permanently housebound, or in need of regular aid and 
attendance; or are permanently disabled and receiving veterans’ benefits as a surviving spouse or child of a veteran (Cronquist, 2021). 
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disability using PRCS data. Specifically, individuals were counted as disabled if they (1) had Social 
Security, SSI, or Veteran’s disability income or participated in Medicare;48 (2) were between the ages of 
18 and 61; and (3) had difficulty with at least one of the six functions included in the general PRCS 
disability indicator. This indicator more closely identifies a population that would be considered disabled 
for SNAP eligibility purposes. 

4. Determination of Categorical Eligibility  

Under SNAP, household units in which all members receive cash benefits from SSI, TANF, or General 
Assistance are categorically eligible for SNAP. Known as pure public assistance (PA) households, these 
household units are not subject to SNAP income and asset limits.49 

Modeling approach. The study team assigned categorical eligibility to units in which members received 
cash benefits from TANF or General Assistance. Because Puerto Rico does not have an SSI program, SSI 
was not included in the definition of public assistance income. This pure PA categorical eligibility was 
used in both versions of the model. 

5. Definition of Gross and Net Income 

Income is the most important determinant of a household’s SNAP eligibility. The PRCS reports annual 
income from the 12 months prior to the interview, resulting in income amounts that largely represent 2 
calendar years. The PRCS then includes an average income adjustment factor to compensate for the 
different reference periods. On average, the adjusted annual incomes reflect December 2018. The PRCS 
also includes an adjustment factor to adjust annualized shelter and utility expenses to reflect December 
2018. As a result, fiscal year (FY) 2019 SNAP eligibility parameters are appropriate for the reference 
periods used in the data. 

 Gross income. Annual gross income was defined as the sum of seven types of personal income 
reported in the PRCS: wage or salary income; net self-employment income; interest, dividends, 
or net rental income; Social Security or Railroad Retirement income; public assistance cash 
income; retirement, survivor, or disability pensions; and any other sources of income, including 
unemployment compensation, Veteran’s payments, and alimony and child support.50 A prorated 
share of the income of SNAP unit members who were ineligible because of their noncitizenship 
status was included in the total income for the unit. 

 Net income. Annual net income was defined as gross income minus the standard deduction, the 
earned income deduction (20 percent of earnings), and excess shelter expense deduction 
(shelter costs that exceed 50 percent of income after all other potential deductions are 
subtracted from gross income). The shelter deduction has a limit for units without elderly or 
disabled members, but units with elderly or disabled members can take the full value of shelter 
costs that exceed 50 percent of adjusted income. Because the PRCS provides no data on 
dependent care expenses, medical expenses, or child support payments, deductions for these 
expenses were not included in the estimates. 

 
48 Although Puerto Rico does not have an SSI program, the model used reported SSI income as an indicator of disability (it would have been SSI 
received from the States) because the SSI would not have been received unless the individual was disabled, likely long term.  
49 This categorical eligibility for pure PA household units does not include BBCE policies under which States may choose to confer categorical 
eligibility for SNAP on households that receive a noncash TANF-funded benefit or a Maintenance of Effort-funded benefit. The BBCE policies are 
used only in the BBCE scenario. 
50 Gross income includes all reported income on the PRCS, except for SSI because Puerto Rico does not have an SSI program. 
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Modeling approach. The study team adjusted all FY 2019 monthly income threshold values to be in 
annual dollars for comparison with annual income reported in the PRCS. The team made similar 
adjustments to ensure all deductible expenses and thresholds were in annual values to be consistent 
with the reference periods used in the PRCS data. 

 To meet Federal SNAP income limits, eligible SNAP units without an elderly or disabled member 
must have gross countable income no greater than 130 percent of the Federal Poverty 
Guidelines, and all eligible units must have net countable income no greater than 100 percent of 
the Federal Poverty Guidelines. The study team used the FY 2019 SNAP gross monthly income 
limits (times 12) and the FY 2019 SNAP net monthly income limits (times 12) used for the 
continental United States, DC, Guam, and the U.S. Virgin Islands (see section F). For the 
deduction amounts, the study team used the FY 2019 standard deductions and maximum 
shelter deduction (times 12) used for the continental United States and DC (see section F).51 
Households that are categorically eligible are not subject to income or asset limits. 

 To meet BBCE SNAP income limits, eligible SNAP units must have gross countable income no 
greater than 200 percent of the Federal Poverty Guidelines.52 The study team used 200 percent 
of the FY 2019 monthly poverty guidelines (times 12) used for the continental United States, DC, 
Guam, and the U.S. Virgin Islands (see section F). Eligible household units must also qualify for a 
positive benefit, as determined by net income.53 For the deduction amounts, the study team 
used the FY 2019 standard deduction and maximum shelter deduction (times 12) used for the 
continental United States and DC (see section F). Households that are categorically eligible are 
not subject to income limits. 

6. Determination of Asset Balances  

The PRCS does not contain information on the financial assets of household members nor the value of 
vehicles available to the household. The Federal SNAP asset limit in FY 2019 for eligible SNAP units 
without an elderly or disabled member was $2,250; for eligible SNAP units with an elderly or disabled 
member, the asset limit was $3,500. There is no asset limit under BBCE rules used in the model. 

Simulation approach. Although the PRCS provides no information on financial asset balances, it does 
have information on reported income from interest and dividends received from savings, bonds, or 
stocks. The study team used interest and dividend income to estimate the value of asset balances that 
produced the income. The team used the average interest rate on U.S. Treasury securities, which was 
2.455 percent in December 2018 (U.S. Treasury, 2021). Reported annual income from assets among all 
household unit members was divided by 0.02455 to calculate asset balances on which the interest 
income was based. The results were compared with the appropriate asset limit to determine asset 

 
51 Although it is anticipated Puerto Rico would use standard utility allowances for determining shelter expenses, the study team used reported 
utility costs for modeling purposes because the PRCS uses a gross rent variable that combines rent and utilities into a single amount. The 
Census Bureau created the combined gross rent variable to reduce the complexities associated with differing practices on how utilities and 
fuels are included in the rental payment.  
52 Under BBCE rules, eligible SNAP units must have gross countable income no greater than the gross income limit of the noncash TANF 
program or Maintenance of Effort-funded benefit used to confer categorical eligibility. While BBCE rules vary by State, the assumption used for 
BBCE in the model is a gross income limit of 200 percent of the Federal Poverty Guidelines. 
53 The study team used the net income test as a proxy for receiving a positive benefit because there is no benefit algorithm in the model. If a 
household’s net income is too high to qualify for a SNAP benefit, the household is considered ineligible.  
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eligibility under the Federal rules. Because most States exclude all vehicles from the asset test, the 
model assumed all vehicles were excluded from the asset test under SNAP in Puerto Rico.54 

C. Applying SNAP Rules to Determine Eligibility 

Based on the approach and assumptions outlined above, the study team identified household units in 
the PRCS as eligible for SNAP if— 

 Under Federal SNAP rules— 

− Unit is identified as categorically eligible, or 

− Gross income is ≤ 130 percent of the FY 2019 Federal Poverty Guidelines by unit size used 
for the continental United States, Guam, and the U.S. Virgin Islands (for units with no elderly 
or disabled members), and 

− Net income is ≤ 100 percent of the FY 2019 Federal Poverty Guidelines by unit size used for 
the continental United States, Guam, and the U.S. Virgin Islands (for all units), and 

− Estimated asset balance is ≤ $2,250 for units with no elderly or disabled members or ≤ 
$3,500 for units with at least one elderly or disabled member 

 Under BBCE rules— 

− Unit is identified as categorically eligible, or 

− Gross income is ≤ 200 percent of the FY 2019 Federal Poverty Guidelines by unit size used 
for the continental United States, Guam, and the U.S. Virgin Islands, and 

− Unit would be eligible for a positive SNAP benefit as determined by net income 

D. Estimating Percentage of Eligible Units That Would Participate in SNAP 

To estimate the percentage of eligible household units likely to participate in SNAP, the study team used 
assumed participation rates. The team considered several assumptions for the participation rate to 
derive a low, medium, and high estimate of the percentage of eligible units that would participate under 
SNAP: 

 Low estimate assumes a participation rate equal to the overall rate in the United States in FY 
2019 (83.4 percent for eligible units, 82.0 percent for individuals in eligible units) (Lauffer & Vigil, 
2021). 

 Midlevel estimate assumes all eligible units with no income or with only unearned income, such 
as Social Security, would participate in SNAP; assumes 71.0 percent of units with income from 
earnings (and 73.5 percent of individuals) would participate, based on the participation rate 
among households and individuals with earnings in the United States (Lauffer & Vigil, 2021). 

 High estimate assumes all eligible units would participate. 

 
54 In FY 2019, more than half of all States and territories had adopted rules that exclude all vehicles from the resource test, and most others 
adopted rules that exclude the value of additional vehicles (Cronquist, 2021). Although the team considered using the number of vehicles per 
household as a proxy for assets (e.g., households with three or more vehicles would be considered asset ineligible), this proxy seemed overly 
restrictive given the high level of poverty in Puerto Rico.  
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The study team selected the midlevel participation rate estimate, resulting in an overall net participation 
rate of 89.6 percent among all household units under Federal SNAP rules and 89.2 percent under BBCE 
rules. The participation rate estimates were applied to the aggregate number of eligible households 
identified by the model by relevant subgroup (i.e., eligible units with no income or only unearned 
income and eligible units with income from earnings). 

E. Results for SNAP-Eligible Household Units 

The body of the implementation plan presents the results for estimated SNAP participation. This 
appendix section provides the results for estimated SNAP eligibility. The counts and distribution of 
SNAP-eligible household units reflect what the population would look like if all the eligible units chose to 
participate.55 Results are shown for both Federal SNAP rules (table B.1) and BBCE rules (table B.2). For 
example, under BBCE rules, considered the most likely approach for determining SNAP eligibility in 
Puerto Rico, 23.5 percent of all eligible household units were estimated to have zero income, 37.4 
percent had income from earnings, 38.0 percent included elderly members, and 84.1 percent had 
income at or below the Federal Poverty Guidelines. 

Table B.1. Microsimulation Results for SNAP-Eligible Units in Puerto Rico, 2019 Based on Federal SNAP 
Rules 

Household Characteristics SNAP-Eligible Units Percent of Total 

Total SNAP-eligible units 935,817 100.0 

Unit of size 1 529,576 56.6 

Unit of size 2 218,758 23.4 

Unit of size 3 99,828 10.7 

Unit of size 4 64,502 6.9 

Unit of size 5 18,865 2.0 

Unit of size 6 or more 4,288 0.5 

Average unit size 1.76 N/A 

SNAP-eligible units with— 

Zero income 226,736 24.2 

Income from earnings 335,859 35.9 

No income from earnings 599,958 64.1 

Elderly 363,032 38.8 

Individuals with disabilities 77,436 8.3 

Children 211,644 22.6 

SNAP-eligible units by income as a percentage of poverty guidelines 

≤ 100 percent of poverty guideline 805,300 86.1 

> 100 percent of poverty guideline 130,517 13.9 

Note: The 2019 PRCS-based microsimulation model provides estimates of the number of household units that would be eligible 
for SNAP on average in 2019.  
N/A = not applicable; PRCS = Puerto Rico Community Survey 
Source: 2019 PRCS-based microsimulation model and assumed participation rates 

 
55 Because participation rates are applied to aggregate totals of SNAP-eligible household units (outside of the model), the distribution of SNAP 
participating households by subgroup characteristics cannot be tabulated. 
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Table B.2. Microsimulation Results for SNAP-Eligible Units in Puerto Rico, 2019 Based on BBCE Rules 

Household Characteristics SNAP-Eligible Units Percent of Total 

Total SNAP-eligible units 965,456 100.0 

Unit of size 1 547,920 56.8 

Unit of size 2 224,410 23.2 

Unit of size 3 102,738 10.6 

Unit of size 4 66.515 6.9 

Unit of size 5 19,466 2.0 

Unit of size 6 or more 4,407 0.5 

Average unit size 1.76 NA 

SNAP-eligible units with— 

Zero income 226,736 23.5 

Income from earnings 360,656 37.4 

No income from earnings 604,800 62.6 

Elderly 367,090 38.0 

Individuals with disabilities 78,254 8.1 

Children 217,593 22.5 

SNAP-eligible units by income as a percentage of Federal poverty Guidelines 

≤ 100 percent of poverty guideline 811,559 84.1 

> 100 percent of poverty guideline 153,897 15.9 

Note: The 2019 PRCS-based microsimulation model provides estimates of the number of household units that would be eligible 
for SNAP on average during 2019. 
BBCE = broad-based categorical eligibility; N/A = not applicable; PRCS = Puerto Rico Community Survey  
Source: 2019 PRCS-based microsimulation model and assumed participation rates 

F. Income Eligibility Standards, Standard Deductions, and Maximum Excess 
Shelter Deductions for FY 2019 

This section includes tables of gross and net income eligibility standards (tables B.3 and B.4), standard 
deductions (table B.5), and maximum excess shelter deductions (table B.6) used for Federal SNAP rules 
and BBCE rules in FY 2019. Note that because the PRCS provides annual income amounts, monthly 
income eligibility standards and deductions were multiplied by 12 to annualize the values for the 
microsimulation model. 

Table B.3. Fiscal Year 2019 Gross and Net Monthly Income Eligibility Standards (SNAP Federal Rules) 

Unit Size 

48 States; Washington, DC; Guam; U.S. Virgin Islands 

Gross Monthly Limits (130 Percent of 

Federal Poverty Guidelines, $) 

Net Monthly Limits (100 Percent of 

Federal Poverty Guidelines, $) 

1 1,316 1,012 

2 1,784 1,372 

3 2,252 1,732 

4 2,720 2,092 

5 3,188 2,452 
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Unit Size 

48 States; Washington, DC; Guam; U.S. Virgin Islands 

Gross Monthly Limits (130 Percent of 

Federal Poverty Guidelines, $) 

Net Monthly Limits (100 Percent of 

Federal Poverty Guidelines, $) 

6 3,656 2,812 

7 4,124 3,172 

8 4,592 3,532 

Each additional member 468 360 

Source: USDA FNS, 2021a 

Table B.4. Fiscal Year 2019 Gross Monthly Income Eligibility Standards (BBCE Rules) 

Unit Size 

48 States; Washington, DC; Guam; U.S. Virgin Islands 

Gross Monthly Limits (200 Percent of Federal Poverty 

Guidelines, $) 

1 2,024 

2 2,744 

3 3,464 

4 4,184 

5 4,904 

6 5,624 

7 6,344 

8 7,064 

Each additional member 720 

Note: BBCE = broad-based categorical eligibility 
Source: USDA FNS, 2021a  

Table B.5. Fiscal Year 2019 Monthly Standard Deductions 

Area 

Standard Deductions Unit Size ($) 

1‒3 4 5 6+ 

48 States and DC 164 174 204 234 

Source: USDA FNS, 2021a  

Table B.6. Fiscal Year 2019 Monthly Maximum Excess Shelter Deduction  

Area Shelter Deduction ($) 

48 States and DC 552 

Source: USDA FNS, 2021a  
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Appendix C. Detailed Cost Model Data 

This appendix presents key assumptions and calculations used in generating the cost estimates presented in chapter 8.  

Table C.1 presents the roles key staff are expected to play during the 10-year implementation period for SNAP.  

Table C.1. Implementation Roles for ADSEF Staff, ADSEF Consultants, and FNS Staff 

Staff Position 

Year 

1 2 3 4 5 6 7 8 9 10 

ADSEF 

ADSEF administrator* 
Provide high-level oversight for SNAP 
implementation  

Provide high-level oversight for SNAP 
implementation  

Provide general oversight for SNAP 
implementation and participate in 
communications campaign on SNAP 
rollout 

Assistant 
administrator*  

Provide general oversight on revising NAP 
regulations to comply with SNAP 
requirements and lead all aspects of design 
process  

Provide leadership on all aspects of planning 
process, including oversight of steering 
committee and consultants and development 
of SNAP State Plan of Operations 

Provide general oversight on all 
aspects of rollout process, including 
training and piloting systems 

NAP directors, 
executive directors 
(6)* 

Work closely with consultants on 
implementation design and coordinate with 
ADSEF operations staff for input on policy and 
program decisions; participate in State 
Exchanges 

Work closely with consultants on 
implementation design and coordinate with 
ADSEF operations staff for input on planning 
and drafting policies, procedures, and other 
required materials; create a hiring plan and 
make decisions on need for additional office 
space 

Work closely on coordinating testing 
of new systems and training staff on 
SNAP, all aspects of eligibility 
determination and benefit issuance 
process, and changes to systems 
throughout ADSEF  

Administrative 
support (office 
assistant) 

Provide administrative support to steering 
committee and leadership 

Provide administrative support to steering 
committee and leadership 

Provide administrative support to 
steering committee and leadership 

Associate director, 
social and family 
assistance (10, one 
from each region) 

Provide perspective on regional/local office 
operations during SNAP design 

Serve as liaison to steering committee, provide 
perspective on regional/local office operations 

Instrumental in rolling out SNAP to 
regional and local offices, including 
transitioning all NAP participants to 
SNAP and certifying the first wave of 
NAP nonparticipants in SNAP; work 
with training consultant on trainings 
throughout the region; participant 
communications campaign 
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Staff Position 

Year 

1 2 3 4 5 6 7 8 9 10 

HR specialist None 
Develop a detailed plan for recruitment and 
onboarding of new staff 

Recruitment and hiring of new staff 

HR analyst None None Recruitment and hiring of new staff 

Legal affairs director  
Provide legal expertise on revisions to 
regulations, policies, contracts, 
procurements, as needed 

Provide legal expertise on revisions to 
regulations, policies, contracts, procurements, 
as needed 

Provide legal expertise on revisions 
to regulations, policies, contracts, 
procurements, as needed 

Procurement  Support procurement for IT and contractors  Support procurement for IT and contractors  
Support procurement for IT, 
contractors, space, technology, etc. 

Finance director 
Work with steering committee and 
consultants as needed to provide guidance on 
financial implications of policy changes 

Work with steering committee and consultants 
as needed to provide financial guidance on 
planning for SNAP implementation, including 
procurements; conduct a gap analysis to 
identify changes needed to meet SNAP 
reporting requirements  

Oversee changes needed to current 
NAP financial reports to comply with 
SNAP reporting requirements 

Budget director Budget planning 
Prepare a budget for SNAP as part of State 
Plan of Operations 

Transition to SNAP 

Fiscal assistant Financial planning Financial planning 
Make changes needed to current 
NAP financial reports to comply with 
SNAP reporting requirements 

SNAP data systems 
and policy expert (2) 

As part of the steering committee, provide 
guidance on State agency-level data systems 
and operations and workflows 

Provide guidance on the APD process and the 
procurement and development of data 
systems 

Provide guidance on completing the 
APD process 

Data systems project 
coordinator (7) 

Manage the development of data systems Manage the development of data systems 
Manage the development of data 
systems 

Eligibility supervisors 
Serve on steering committee to provide 
knowledge of local office staff, procedures, 
client interactions, and resources 

Serve on steering committee to provide 
frontline knowledge 

Serve on steering committee 

Consultants 

SNAP policy 
consultant (full time)* 

Provide SNAP administration subject matter 
expertise as committee makes program 
design decisions and drafts program materials 

Provide SNAP administration subject matter 
expertise on decisions related to 
implementation planning, including 
communications campaign, staffing needs, 
detailed workplan 

Provide SNAP administration subject 
matter expertise on decisions 
related to rollout, including 
development of trainings on SNAP 
and materials required for 
communication to staff, retailers, 
participants 
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Staff Position 

Year 

1 2 3 4 5 6 7 8 9 10 

SNAP policy 
consultant (ad hoc) 

None 
Provide specific consulting services as needed 
(QC, initial issuance of benefits to new and 
existing participants, SNAP-Ed) 

Provide specific consulting services 
as needed 

IT data systems 
manager* 

Develop business requirements and technical 
specifications to guide systems development 

Oversee systems changes/systems 
development; complete APD process 

Finalize systems and systems training 
plans 

IT consultant* 
Work with IT data systems manager to 
develop plan for ensuring all necessary 
systems would be in place for SNAP operation  

Work with IT data systems manager on the 
implementation of plan for ensuring all 
necessary systems would be in place for SNAP 
operation 

Work with IT data systems manager 
on systems testing and coordinating 
with NAP operations 

Statistician Update caseload projections Update caseload projections Develop and test QC sampling plan 

FNS 

SNAP associate 
administrator 

Provide high-level oversight for SNAP 
implementation in Puerto Rico 

Provide high-level oversight for SNAP 
implementation in Puerto Rico 

Provide high-level oversight for SNAP 
implementation in Puerto Rico 

National Office project 
manager 

Coordinate all aspects of SNAP 
implementation 

Coordinate all aspects of SNAP implementation 
Coordinate all aspects of SNAP 
implementation 

National Office SNAP 
policy and Puerto Rico 
expert 

Serve as general subject matter expert on 
SNAP policy and operations issues to the FNS 
task force and Puerto Rico steering 
committee, as needed 

Serve as general subject matter expert on 
SNAP policy and operations issues to the FNS 
task force and Puerto Rico steering committee, 
as needed 

Serve as general subject matter 
expert on SNAP policy and 
operations issues to the FNS task 
force and Puerto Rico steering 
committee, as needed 

MARO lead 
Oversee and coordinate technical assistance 
provided to ADSEF and Federal regulations 
development 

Oversee and coordinate technical assistance 
provided to ADSEF and approval of planning 
documents such as State Plan of Operations 

Oversee and coordinate technical 
assistance provided to ADSEF and 
Federal regulations development 

MARO CAO Lead 
Serve as primary liaison between FNS and 
ADSEF throughout planning process 

Serve as primary liaison between FNS and 
ADSEF throughout the planning process 

Serve as primary liaison between 
FNS and ADSEF throughout rollout 
process 

MARO QC team:  

MARO QC branch 
chief 
MARO Puerto Rico 
team lead* 
MARO QC reviewer 
MARO QC trainer  

Provide technical assistance that prepares 
ADSEF for program integrity planning and 
operations 

Provide continued support in the 
implementation of QC system 

Review QC plans and initial QC 
reviews; train Puerto Rico QC 
reviewers and supervisors on rules 
and procedures for SNAP 
investigations 
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Staff Position 

Year 

1 2 3 4 5 6 7 8 9 10 

ROC branch chief (2) 

Work with ADSEF to produce initial 
communications materials to NAP-authorized 
vendors and other retailers to alert them to 
the change and provide timelines for applying 
for SNAP authorization and obtaining SNAP 
EBT equipment 

Prepare to authorize and manage retailers in 
Puerto Rico 

Work with ADSEF to test procedures 
for receiving information about 
SNAP households and benefit 
issuance to support investigations 
into retailer program violations 

ROC programmatic 
analyst 
(6; 2 per branch) 

Provide guidance for retailer management 
policies  

Support planning for authorizing and managing 
retailers  

Support communications and 
technical assistance to retailers; 
authorize retailers 

RIPID programmatic 
analyst 

Provide guidance for retailer management 
policies  

Support planning for authorizing and managing 
retailers 

Support communications and 
technical assistance to retailers 

SNAP subject matter 
experts (8)* 

Provide technical assistance and guidance to 
Puerto Rico and update FNS policies and 
procedures to prepare for ongoing oversight 
of SNAP in Puerto Rico 

Provide technical assistance and guidance to 
Puerto Rico and update FNS policies and 
procedures to prepare for ongoing oversight of 
SNAP in Puerto Rico 

Provide technical assistance and 
guidance to Puerto Rico and update 
FNS policies and procedures to 
prepare for ongoing oversight of 
SNAP in Puerto Rico 

SSO 
Provide support and guidance to ADSEF 
throughout SNAP data systems development 

Provide technical assistance on completing 
APD process 

Provide technical assistance on 
completing APD process 

RIPID branch chief 
Oversee transition of retailer management 
from ADSEF to FNS 

Oversee transition of retailer management 
from ADSEF to FNS 

Oversee transition of retailer 
management from ADSEF to FNS 

Financial manager 
Provide technical assistance on SNAP financial 
reporting requirements and changes needed 
for compliance 

Provide technical assistance to ADSEF to 
update reporting processes and work to 
prepare to receive SNAP reports from Puerto 
Rico  

Update the National Data Bank to 
accommodate Puerto Rico’s data; 
work with ADSEF to ensure correct 
reports can be submitted correctly 
and on time 

Note: * steering committee member 
APD = Advance Planning Document; ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development of the Family); 
CAO = Caribbean Area Office; HR = human resources; EBT = electronic benefit transfer; IT = information technology; MARO = Mid-Atlantic Regional Office; QC = Quality Control; 
RIPID = Retailer and Issuance Policy and Innovation Division; ROC = Retailer Operations and Compliance; SNAP-Ed = SNAP Nutrition Education and Obesity Prevention Services 
grant program; SSO = State Systems Office   
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Table C.2 presents the FTE time each staff level is estimated to spend each year of the implementation period.  

Table C.2. FTE Assumptions for Staff and Consultants by Implementation Year 

Staff 

Year 

1 2 3 4 5 6 7 8 9 10 

ADSEF 

ADSEF administrator 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.15 0.20 0.25 

Assistant administrator  0.20 0.20 0.20 0.25 0.25 0.25 0.25 0.25 0.25 0.50 

NAP directors, executive directors (6) 3.00 3.00 3.00 3.00 3.00 3.00 3.00 4.00 6.00 6.00 

Administrative support (office assistant) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

Associate directors, social and family assistance (10) 0.00 1.00 0.00 0.00 0.00 0.00 1.00 1.00 2.00 2.50 

HR specialist 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.15 2.00 2.00 

HR analyst 0.00 0.00 0.00 0.00 0.00 0.00 0.10 0.15 2.00 2.00 

Legal affairs director  0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.15 0.20 0.15 

Procurement  0.10 0.10 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 

Finance director 0.10 0.10 0.00 0.00 0.00 0.00 0.00 0.15 0.15 0.15 

Budget director 0.10 0.10 0.00 0.00 0.00 0.00 0.00 0.15 0.15 0.15 

Fiscal assistant 0.50 0.50 0.10 0.10 0.10 0.10 0.50 0.75 1.00 1.00 

Eligibility supervisors 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 

Data systems project coordinators (7) 7.00 7.00 7.00 7.00 7.00 7.00 7.00 7.00 7.00 7.00 

SNAP data systems and policy expert (2) 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 2.00 

Consultants 

SNAP policy consultant (full time) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

SNAP policy consultant (ad hoc) 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 

IT data systems manager 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

IT consultant 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 

Statistician 0.00 0.00 0.25 0.25 0.00 0.00 0.00 0.00 0.25 0.25 
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Staff 

Year 

1 2 3 4 5 6 7 8 9 10 

FNS 

MARO lead 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

MARO QC branch chief 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.25 0.25 

MARO QC trainer  0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.25 0.25 0.25 

ROC programmatic analyst (6) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.00 6.00 

RIPID programmatic analyst 0.00 0.00 0.00 0.20 0.20 0.20 0.20 1.00 1.00 2.00 

NO SNAP policy specialists  0.25 0.25 0.25 0.25 0.25 0.25 0.25 1.00 1.00 1.00 

SSO (1 full time) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

ROC branch chief (2) 0.20 0.20 0.00 0.00 0.10 0.10 0.10 0.10 0.20 0.20 

RIPID branch chief 0.20 0.20 0.00 0.00 0.10 0.10 0.10 0.10 0.20 0.20 

MARO CAO 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

MARO QC reviewer 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.50 

MARO QC PR team lead 0.00 0.00 1.00 1.00 1.00 0.00 0.00 1.00 1.00 1.00 

NO project manager 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

NO SNAP policy and PR expert 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 

SNAP SMEs (8) 4.00 4.00 2.00 2.00 2.00 2.00 2.00 4.00 4.00 6.00 

SNAP associate administrator 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 

Financial manager 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 

Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development of the Family); CAO = Caribbean Area Office; HR 

= human resources; IT = information technology; MARO = Mid-Atlantic Regional Office; NO = National Office; PR = Puerto Rico; QC = Quality Control; RIPID = Retailer and 

Issuance Policy and Innovation Division; ROC = Retailer Operations and Compliance; SME = subject matter expert  
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Table C.3 presents the FTE time each staff level is estimated to spend for training on SNAP policies and 
procedures.  

Table C.3. Full-Time Equivalent for ADSEF Staff, Consultants, and FNS Staff for SNAP Training 

Staff 
Number of 

Staff Trained 

Hours of Training 

(Year 10) 

Full-Time 

Equivalent 

ADSEF 

ADSEF administrator 1 80 0.04 

Assistant administrator  1 80 0.04 

NAP director, executive directors (3) 10 80 0.38 

Administrative support (office assistant) 1 80 0.04 

Associate directors, social and family assistance (10) 10 160 0.77 

HR specialist 1 80 0.04 

HR analyst 1 80 0.04 

Legal affairs director  1 80 0.04 

Procurement 1 80 0.04 

Finance director 1 80 0.04 

Budget director 1 80 0.04 

Fiscal assistant 1 80 0.04 

Eligibility supervisors 204 160 15.67 

Eligibility workers 1500 160 115.38 

QC managers 1 160 0.08 

QC supervisors  2 160 0.15 

QC reviewers 10 160 0.77 

Fraud manager 1 160 0.08 

Fraud supervisors 3 160 0.23 

Fraud investigators 15 160 1.15 

Administrative staff (HR, legal, finance, etc.) 435 60 12.55 

Consultants 

Eligibility worker trainers N/A N/A 6.00 

FNS 

MARO QC trainer N/A N/A 0.50 

Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development 
of the Family); HR = human resources; MARO = Mid-Atlantic Regional Office; QC = Quality Control 
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Table C.4 presents the salary assumptions used for all staff each year of implementation. Salary estimates are “fully loaded” with fringe benefit, 
overhead, and inflation costs.  

Table C.4. Fully Loaded Salary Estimates by Implementation Year and Position (in Dollars) 

Staff 
Base 

Salary 

 Year  

1 2 3 4 5 6 7 8 9 10 

ADSEF 

ADSEF administrator 90,996  117,189  119,451  121,756  124,106  126,502  128,943  131,432  133,968  136,554  139,189  

Assistant administrator  60,572  79,976  81,519  83,093  84,696  86,331  87,997  89,696  91,427  93,191  94,990  

NAP director, executive directors (6) 44,472  60,283  61,446  62,632  63,841  65,073  66,329  67,609  68,914  70,244  71,600  

Administrative support (office assistant) 16,020  25,482  25,973  26,475  26,986  27,506  28,037  28,578  29,130  29,692  30,265  

Associate director, social and family 
assistance (10) (RO) 

43,464  59,050  60,190  61,351  62,535  63,742  64,973  66,227  67,505  68,808  70,136  

HR specialist 51,120  68,415  69,735  71,081  72,453  73,851  75,276  76,729  78,210  79,719  81,258  

HR analyst 26,430  38,215  38,952  39,704  40,470  41,251  42,048  42,859  43,686  44,529  45,389  

Legal affairs director  66,000  86,615  88,287  89,991  91,728  93,498  95,302  97,142  99,017  100,928  102,876  

Procurement 30,325  42,979  43,808  44,654  45,516  46,394  47,290  48,202  49,133  50,081  51,047  

Finance director 39,252  53,898  54,938  55,999  57,079  58,181  59,304  60,448  61,615  62,804  64,016  

Budget director 36,648  50,713  51,692  52,689  53,706  54,743  55,799  56,876  57,974  59,093  60,233  

Fiscal assistant 23,868  35,081  35,758  36,448  37,152  37,869  38,600  39,344  40,104  40,878  41,667  

Eligibility supervisors 31,920  44,930  45,797  46,681  47,582  48,500  49,436  50,390  51,363  52,354  53,365  

Eligibility workers 20,316  30,736  31,330  31,934  32,551  33,179  33,819  34,472  35,137  35,815  36,506  

QC managers 48,131  64,759  66,009  67,283  68,581  69,905  71,254  72,629  74,031  75,460  76,916  

QC supervisors  38,505  52,984  54,007  55,049  56,112  57,195  58,299  59,424  60,571  61,740  62,931  

QC reviewers 30,804  43,565  44,406  45,263  46,136  47,027  47,934  48,859  49,802  50,764  51,743  

Fraud manager 48,131  64,759  66,009  67,283  68,581  69,905  71,254  72,629  74,031  75,460  76,916  

Fraud supervisors 38,505  52,984  54,007  55,049  56,112  57,195  58,299  59,424  60,571  61,740  62,931  

Fraud investigators 30,804  43,565  44,406  45,263  46,136  47,027  47,934  48,859  49,802  50,764  51,743  

Administrative staff (HR, legal, finance, etc.) 25,586  37,183  37,901  38,632  39,378  40,138  40,912  41,702  42,507  43,327  44,163  

Data systems project coordinators (7) 36,648  50,713  51,692  52,689  53,706  54,743  55,799  56,876  57,974  59,093  60,233  

SNAP data systems and policy expert (2) 43,464  59,050  60,190  61,351  62,535  63,742  64,973  66,227  67,505  68,808  70,136  
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Staff 
Base 

Salary 

 Year  

1 2 3 4 5 6 7 8 9 10 

Consultants 

SNAP policy consultant (full time) 260,000  270,905  276,133  281,462  286,895  292,432  298,076  303,828  309,692  315,669  321,762  

SNAP policy consultant (ad hoc) 208,000  217,901  222,106  226,393  230,763  235,216  239,756  244,383  249,100  253,907  258,808  

IT data systems manager 260,000  270,905  276,133  281,462  286,895  292,432  298,076  303,828  309,692  315,669  321,762  

IT consultant 100,000  107,817  109,897  112,018  114,180  116,384  118,630  120,920  123,254  125,632  128,057  

Statistician 156,000  164,897  168,080  171,324  174,630  178,001  181,436  184,938  188,507  192,145  195,854  

Eligibility worker trainers 208,000  217,901  222,106  226,393  230,763  235,216  239,756  244,383  249,100  253,907  258,808  

FNS 

MARO lead 134,141  183,635  187,180  190,792  194,475  198,228  202,054  205,953  209,928  213,980  218,110  

MARO QC branch chief 134,141  183,635  187,180  190,792  194,475  198,228  202,054  205,953  209,928  213,980  218,110  

MARO QC trainer  113,517  156,307  159,324  162,398  165,533  168,728  171,984  175,303  178,687  182,135  185,651  

ROC programmatic analyst 120,972  166,185  169,393  172,662  175,994  179,391  182,853  186,382  189,980  193,646  197,384  

RIPID programmatic analyst 120,972  166,185  169,393  172,662  175,994  179,391  182,853  186,382  189,980  193,646  197,384  

NO SNAP policy specialists 120,972  166,185  169,393  172,662  175,994  179,391  182,853  186,382  189,980  193,646  197,384  

SSO 114,498  157,607  160,649  163,749  166,909  170,131  173,414  176,761  180,173  183,650  187,194  

ROC branch chief (2) 163,345  222,333  226,624  230,998  235,457  240,001  244,633  249,354  254,167  259,072  264,072  

RIPID branch chief  163,345  222,333  226,624  230,998  235,457  240,001  244,633  249,354  254,167  259,072  264,072  

MARO CAO 123,402  169,405  172,675  176,007  179,404  182,867  186,396  189,994  193,661  197,398  201,208  

MARO QC reviewer 113,517  156,307  159,324  162,398  165,533  168,728  171,984  175,303  178,687  182,135  185,651  

MARO QC PR team lead 117,516  161,606  164,725  167,904  171,145  174,448  177,815  181,246  184,744  188,310  191,944  

NO project manager 117,516  161,606  164,725  167,904  171,145  174,448  177,815  181,246  184,744  188,310  191,944  

NO SNAP policy and PR expert 138,866  189,897  193,562  197,297  201,105  204,986  208,943  212,975  217,086  221,275  225,546  

SNAP SMEs (8) 138,866  189,897  193,562  197,297  201,105  204,986  208,943  212,975  217,086  221,275  225,546  

SNAP associate administrator 170,800  232,212  236,694  241,262  245,918  250,664  255,502  260,433  265,460  270,583  275,805  

Financial manager 138,866  189,897  193,562  197,297  201,105  204,986  208,943  212,975  217,086  221,275  225,546  

Retailer authorization contract (per store) 150  153  156  159  162  165  168  171  175  178  182  

Retailer investigation contract (per pass) 207  211  215  219  223  228  232  237  241  246  251  

Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development of the Family); CAO = Caribbean Area Office; IT = 
information technology; MARO = Mid-Atlantic Regional Office; NO = National Office; PR = Puerto Rico; QC = Quality Control; RIPID = Retailer and Issuance Policy and Innovation 
Division; RO = Regional Office; SME = subject matter expert; SSO = State Systems Office
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Table C.5 presents the estimated implementation costs by staff and by year for the 10-year implementation period. Implementation costs 
include FTE staff and consultant assumptions for implementing SNAP in Puerto Rico and estimated costs for each staff level for training on SNAP 
policies and procedures. 

Table C.5. Implementation Costs by Staff and by Year (in Dollars) 

Staff 

Year 

Total 

1 2 3 4 5 6 7 8 9 10 

ADSEF 

ADSEF administrator 11,719  11,945  12,176  12,411  12,650  12,894  13,143  20,095  27,311  40,151  174,495  

Assistant 
administrator  

15,995  16,304  16,619  21,174  21,583  21,999  22,424  22,857  23,298  51,148  233,400  

NAP director, 
executive directors 
(6) 

180,849  184,339  187,897  191,523  195,220  198,988  202,828  275,657  421,465  457,138  2,495,904  

Administrative 
support (office 
assistant) 

25,482  25,973  26,475  26,986  27,506  28,037  28,578  29,130  29,692  31,429  279,289  

Associate directors, 
social and family 
assistance (10) 

-    60,190  -    -    -    -    66,227  67,505  137,615  229,289  560,825  

HR specialist 6,841  6,973  7,108  7,245  7,385  7,528  7,673  11,732  159,439  165,641  387,566  

HR analyst -    -    -    -    -    -    4,286  6,553  89,059  92,523  192,421  

Legal affairs director  8,662  8,829  8,999  9,173  9,350  9,530  9,714  14,852  20,186  19,388  118,682  

Procurement  4,298  4,381  6,698  6,827  6,959  7,093  7,230  7,370  7,512  9,620  67,990  

Finance director 5,390  5,494  -    -    -    -    -    9,242  9,421  12,065  41,611  

Budget director 5,071  5,169  -    -    -    -    -    8,696  8,864  11,352  39,152  

Fiscal assistant 17,540  17,879  3,645  3,715  3,787  3,860  19,672  30,078  40,878  43,269  184,324  

Eligibility 
supervisors 

4,493  4,580  4,668  4,758  4,850  4,944  5,039  5,136  5,235  841,534  885,237  

Eligibility workers -    -    -    -    -    -    -    -    -    4,212,285  4,212,285  

QC managers -    -    -    -    -    -    -    -    -    5,917  5,917  

QC supervisors  -    -    -    -    -    -    -    -    -    9,682  9,682  

QC reviewers -    -    -    -    -    -    -    -    -    39,803  39,803  



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-11 

Staff 

Year 

Total 

1 2 3 4 5 6 7 8 9 10 

Fraud manager -    -    -    -    -    -    -    -    -    5,917  5,917  

Fraud supervisors -    -    -    -    -    -    -    -    -    14,523  14,523  

Fraud investigators -    -    -    -    -    -    -    -    -    59,704  59,704  

Administrative staff 
(HR, legal, finance, 
etc.) 

-    -    -    -    -    -    -    -    -    554,165  554,165  

Data systems 
project coordinators 
(7) 

354,991  361,842  368,826  375,944  383,200  390,595  398,134  405,818  413,650  421,634  3,874,632  

SNAP data systems 
and policy experts 
(2) 

118,100  120,379  122,703  125,071  127,485  129,945  132,453  135,009  137,615  140,271  1,289,032  

Subtotal 759,431  834,277  765,812  784,827  799,974  815,414  917,402  1,049,730  1,531,240  7,468,447  15,726,554  

Consultants 

SNAP policy 
consultant (full 
time) 

270,905  276,133  281,462  286,895  292,432  298,076  303,828  309,692  315,669  321,762  2,956,854  

SNAP policy 
consultant (ad hoc) 

32,685  33,316  33,959  34,614  35,282  35,963  36,657  37,365  38,086  38,821  356,750  

IT data systems 
manager 

270,905  276,133  281,462  286,895  292,432  298,076  303,828  309,692  315,669  321,762  2,956,854  

IT consultant 26,954  27,474  28,005  28,545  29,096  29,658  30,230  30,813  31,408  32,014  294,198  

Statistician -    -    42,831  43,658  -    -    -    -    48,036  48,963  183,488  

Eligibility worker 
trainers 

-    -    -    -    -    -    -    -    -    1,552,847  1,552,847  

Subtotal 601,448  613,056  667,719  680,606  649,242  661,772  674,544  687,563  748,869  2,316,170  8,300,991  

FNS 

MARO lead 183,635  187,180  190,792  194,475  198,228  202,054  205,953  209,928  213,980  218,110  2,004,334  

MARO QC branch 
chief 

-    -    -    -    -    -    -    52,482  53,495  54,527  160,504  

MARO QC trainer  -    -    -    -    -    -    -    44,672  45,534  139,238  229,443  

ROC programmatic 
analyst (6) 

-    -    -    -    -    -    -    -    193,646  1,184,301  1,377,948  
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Staff 

Year 

Total 

1 2 3 4 5 6 7 8 9 10 

RIPID programmatic 
analyst 

-    -    -    35,199  35,878  36,571  37,276  189,980  193,646  394,767  923,317  

NO SNAP policy 
specialists 

41,546  42,348  43,166  43,999  44,848  45,713  46,596  189,980  193,646  197,384  889,225  

SSO 157,607  160,649  163,749  166,909  170,131  173,414  176,761  180,173  183,650  187,194  1,720,237  

ROC branch chief (2) 44,467  45,325  -    -    24,000  24,463  24,935  25,417  51,814  52,814  293,236  

RIPID branch chief 44,467  45,325  -    -    24,000  24,463  24,935  25,417  51,814  52,814  293,236  

MARO CAO 169,405  172,675  176,007  179,404  182,867  186,396  189,994  193,661  197,398  201,208  1,849,016  

MARO QC reviewer -    -    -    -    -    -    -    -    -    92,825  92,825  

MARO QC PR team 
lead 

-    -    167,904  171,145  174,448  -    -    184,744  188,310  191,944  1,078,495  

NO project manager 161,606  164,725  167,904  171,145  174,448  177,815  181,246  184,744  188,310  191,944  1,763,887  

NO SNAP policy and 
PR expert 

189,897  193,562  197,297  201,105  204,986  208,943  212,975  217,086  221,275  225,546  2,072,672  

SNAP SMEs (8) 759,586  774,246  394,595  402,210  409,973  417,885  425,951  868,343  885,102  1,353,276  6,691,167  

SNAP associate 
administrator 

11,611  11,835  12,063  12,296  12,533  12,775  13,022  13,273  13,529  13,790  126,727  

Financial manager 9,495  9,678  9,865  10,055  10,249  10,447  10,649  10,854  11,064  11,277  103,634  

Subtotal 1,773,321  1,807,546  1,523,342  1,587,942  1,666,589  1,520,940  1,550,294  2,590,752  2,886,214  4,762,963  21,669,903  

Other Direct Costs 

Travel 5,000  5,000  20,000  5,000  5,000  5,000  5,000  20,000  20,000  20,000  110,000  

Translation  75,000  -    -    -    -    -    -    75,000  75,000  75,000  300,000  

Communications 
campaign 

-    -    -    -    -    100,000  250,000  400,000  400,000  13,500,000  14,650,000  

Retailer 
authorization 

-    -    -    -    -    -    -    -    -    853,511  853,511  

Subtotal 80,000  5,000  20,000  5,000  5,000  105,000  255,000  495,000  495,000  14,448,511 15,913,511  

Total 3,214,200  3,259,880  2,976,874  3,058,375  3,120,805  3,103,126  3,397,240  4,823,045  5,661,324 28,996,091 61,610,960  

Note: ADSEF = Administración de Desarrollo Socioeconómico de la Familia (Administration for the Socioeconomic Development of the Family); CAO = Caribbean Area Office; HR 
= human resources; IT = information technology; MARO = Mid-Atlantic Regional Office; NO = National Office; PR = Puerto Rico; QC = Quality Control; RO = Regional Office; SME = 
subject matter expert; SSO = State Systems Office



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-13 

Table C.6. Estimating Ongoing Issuance Costs 

State 2017 2018 2019 Average 

Actual Cost Data ($) 

Georgia  4,510,580   4,371,824   4,025,338   4,302,581  

Illinois  7,681,776   8,214,862   9,076,946   8,324,528  

Massachusetts  2,537,308   2,662,138   2,231,776   2,477,074  

Michigan  1,936,606   2,683,300   1,885,740   2,168,549  

Pennsylvania  19,722,410   19,489,620   17,953,056   19,055,029  

Washington  6,748,852  6,445,440   5,915,848   6,370,047  

Average 7,189,589 7,311,197 6,848,117 7,116,301 

Cost per Household ($) 

Georgia  6   6   7   6  

Illinois  8   9   11   9  

Massachusetts  6   6   5   6  

Michigan  3   4   3   3  

Pennsylvania  21   20   21   21  

Washington  13   13   12   13  

Average 9 10 10 10  

Adjust Costs for Percent Driven by Labor (Cost per Household, $) 
Assume the following percentage of costs in each State are labor costs: 90 percent 

Prorate labor portion by ratio of State 2021 salary to Puerto Rico 2021 salary 

Georgia  4   4   4   4  

Illinois  5   6   7   6  

Massachusetts  4   4   4   4  

Michigan  2   3   2   2  

Pennsylvania  14   14   14   14  

Washington  9   9   8   8  

Average 6 6 7  6  

Project Puerto Rico Costs ($) 

Georgia  3,414,824   3,468,808   3,748,455   3,544,029  

Illinois  4,502,580   5,110,143   6,367,584   5,326,769  

Massachusetts  3,257,937   3,378,572   3,070,239   3,235,583  

Michigan  1,521,755   2,245,748   1,708,914   1,825,472  

Pennsylvania  11,866,984   11,665,314   11,775,009   11,769,102  

Washington  7,422,657   7,352,103   7,025,803   7,266,854  

Average  5,331,123   5,536,782   5,616,001   5,494,635  

Puerto Rico Costs if Staff Get Low Raise (35 Percent, $) 

Georgia  4,490,494   4,561,483   4,929,219   4,660,399  

Illinois  5,920,893   6,719,838   8,373,373   7,004,701  

Massachusetts  4,284,187   4,442,823   4,037,364   4,254,791  

Michigan  2,001,108   2,953,159   2,247,222   2,400,496  

Pennsylvania  15,605,084   15,339,888   15,484,136   15,476,369  

Washington  9,760,794   9,668,016   9,238,931   9,555,914  

Average  7,010,427   7,280,868   7,385,041   7,225,445  



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-14 

State 2017 2018 2019 Average 

Puerto Rico Costs if Staff Get High Raise (75 Percent, $) 

Georgia 5,719,831 5,810,254 6,278,663 5,936,249 

Illinois 7,541,821 8,559,490 10,665,704 8,922,338 

Massachusetts 5,457,045 5,659,109 5,142,650 5,419,601 

Michigan 2,548,940 3,761,628 2,862,431 3,057,666 

Pennsylvania 19,877,198 19,539,402 19,723,140 19,713,246 

Washington 12,432,950 12,314,773 11,768,220 12,171,981 

Average  8,929,631 9,274,109 9,406,801 9,203,514 

Table C.7. Estimating Ongoing Fraud Control Costs 

State 2017 2018 2019 Average 

Actual Cost Data ($) 

Georgia  6,847,634  6,757,876  6,519,808  6,708,439 

Illinois  2,182,078  1,892,778  4,845,986  2,973,614 

Massachusetts  3,702,278  3,108,804  2,912,108  3,241,063 

Michigan  14,500,280  12,707,284  13,111,556  13,439,707 

Pennsylvania  9,804,264  9,588,354  8,832,360  9,408,326 

Washington  3,609,716  3,668,578  3,499,414  3,592,569 

Average 6,774,375 6,287,279 6,620,205  6,560,620 

Costs per Household ($) 

Georgia  9   9  11   10  

Illinois  2   2  6   3  

Massachusetts  8   7  7   7  

Michigan  20   19  21   20  

Pennsylvania  10   10  10   10  

Washington  7   7  7   7  

Average 9 9 10  10  

Adjust Costs for Percent Driven by Labor (Cost per Household, $) 
Assume the following percentage of costs in each State are labor costs: 90 percent 

Prorate labor portion by ratio of State 2021 salary to Puerto Rico 2021 salary 

Georgia  6   6   7   6  

Illinois  1   1   4   2  

Massachusetts  6   5   5   5  

Michigan  13   12   14   13  

Pennsylvania  7   7   7   7  

Washington  5   5   5   5  

Average 6 6 7  6  



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-15 

State 2017 2018 2019 Average 

Project Puerto Rico Costs ($) 

Georgia  5,184,138  5,362,013  6,071,343  5,539,165 

Illinois  1,278,999  1,177,423  3,399,516  1,951,979 

Massachusetts  4,753,774  3,945,445  4,006,167  4,235,129 

Michigan  11,394,096  10,635,172  11,882,083  11,303,784 

Pennsylvania  5,899,230  5,739,012  5,792,948  5,810,397 

Washington  3,970,110  4,184,627  4,155,988  4,103,575 

Average  5,413,391  5,173,949  5,884,674  5,490,671 

Puerto Rico Costs if Staff Get Low Raise (35 Percent, $) 

Georgia  6,817,141  7,051,047  7,983,817  7,284,001 

Illinois  1,681,883  1,548,311  4,470,364  2,566,853 

Massachusetts  6,251,213  5,188,260  5,268,110  5,569,194 

Michigan  14,983,236  13,985,252  15,624,939  14,864,476 

Pennsylvania  7,757,488  7,546,801  7,617,726  7,640,672 

Washington  5,220,694  5,502,785  5,465,124  5,396,201 

Average  7,118,609  6,803,743  7,738,347  7,220,233 

Puerto Rico Costs if Staff Get High Raise (75 percent, $) 

Georgia  8,683,431  8,981,371  10,169,500  9,278,101 

Illinois  2,142,323  1,972,183  5,694,190  3,269,565 

Massachusetts  7,962,571  6,608,621  6,710,330  7,093,841 

Michigan  19,085,111  17,813,914  19,902,489  18,933,838 

Pennsylvania  9,881,211  9,612,845  9,703,188  9,732,415 

Washington  6,649,934  7,009,251  6,961,280  6,873,488 

Average  9,067,430  8,666,364  9,856,829  9,196,875 

Table C.8. Estimating Ongoing Automated Data Processing Development Costs 

State 2017 2018 2019 Average 

Actual Cost Data ($) 

Georgia - - - - 

Illinois  945,190  1,251,834  870,422  1,022,482 

Massachusetts - - - - 

Michigan - - - - 

Pennsylvania  738,520  415,486 -  577,003 

Washington - -  2,042,520  2,042,520 

Average 841,855 833,660 1,456,471  1,043,995 

Costs per Household ($) 

Georgia - - - - 

Illinois  1  1  1  1 

Massachusetts - - - - 

Michigan - - - - 

Pennsylvania  1  0   1 

Washington - -  4  4 

Average 1 1 3  1 



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-16 

State 2017 2018 2019 Average 

Adjust Costs for Percent Driven by Labor (Costs per Household, $) 
Assume the following percentage of costs in each State are labor costs: 90 percent 

Prorate labor portion by ratio of State 2021 salary to Puerto Rico 2021 salary 

Georgia - - - - 

Illinois  1  1  1  1 

Massachusetts - - - - 

Michigan - - - - 

Pennsylvania  1  0 -  0 

Washington - -  3  3 

Average 1 1 2  1 

Project Puerto Rico Costs ($) 

Georgia - - - - 

Illinois  554,012  778,717  610,611  647,780 

Massachusetts - - - - 

Michigan - - - - 

Pennsylvania  444,368  248,685 -  346,526 

Washington - -  2,425,746  2,425,746 

Average  499,190  513,701  1,518,179  843,690 

Puerto Rico Costs if Staff Get Low Raise (35 Percent, $) 

Georgia - - - - 

Illinois  728,525  1,024,013  802,954  851,831 

Massachusetts - - - - 

Michigan - - - - 

Pennsylvania  584,344  327,021 -  455,682 

Washington - -  3,189,856  3,189,856 

Average  656,435  675,517  1,996,405  1,499,123 

Puerto Rico costs if Staff Get High Raise (75 Percent, $) 

Georgia - - - - 

Illinois  927,970   1,304,351   1,022,774   1,085,031  

Massachusetts - - - - 

Michigan - - - - 

Pennsylvania  744,316   416,547  -  580,432  

Washington - -  4,063,124   4,063,124  

Average  836,143   860,449   2,542,949   1,909,529  

  



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-17 

Table C.9. Estimating Ongoing Automated Data Processing Operations Costs 

State 2017 2018 2019 Average 

Actual Cost Data ($) 

Georgia  24,292,964  24,035,160  25,031,576  24,453,233 

Illinois - - - - 

Massachusetts - - - - 

Michigan  31,096,980  24,168,726  36,678,064  30,647,923 

Pennsylvania  28,708,330  35,308,376  40,974,206  34,996,971 

Washington  16,391,896  15,591,366  19,575,662  17,186,308 

Average 25,122,543 24,775,907 30,564,877  26,821,109 

Costs per Household ($) 

Georgia  32  33  41  35 

Illinois - - - - 

Massachusetts - - - - 

Michigan  43  35  58  45 

Pennsylvania  30  37  47  38 

Washington  31  31  41  34 

Average 3 34 47  38 

Adjust Costs for Percentage Driven by Labor (Costs per Household, $) 
Assume the following percentage of costs in each State are labor costs: 90 percent 

Prorate labor portion by ratio of State 2021 salary to Puerto Rico 2021 salary 

Georgia  21  22  27  24 

Illinois - - - - 

Massachusetts - - - - 

Michigan  28  24  39  30 

Pennsylvania  20  25  31  25 

Washington  21  21  27  23 

Average 23 23 31  25 

Project Puerto Rico Costs ($) 

Georgia  18,391,472  19,070,612  23,309,781  20,257,288 

Illinois - - - - 

Massachusetts - - - - 

Michigan  24,435,526  20,227,656  33,238,755  25,967,312 

Pennsylvania  17,273,816  21,133,470  26,874,067  21,760,451 

Washington  18,028,461  17,784,563  23,248,526  19,687,183 

Average  19,532,319  19,554,075  26,667,782  21,918,059 

Puerto Rico Costs if Staff Get Low Raise (35 Percent, $) 

Georgia  24,184,786  25,077,855  30,652,362  26,638,334 

Illinois - - - - 

Massachusetts - - - - 

Michigan  32,132,717  26,599,367  43,708,963  34,147,016 

Pennsylvania  22,715,068  27,790,513  35,339,398  28,614,993 

Washington  23,707,426  23,386,700  30,571,812  25,888,646 

Average  25,684,999  25,713,609  35,068,134  28,822,247 



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-18 

State 2017 2018 2019 Average 

Puerto Rico Costs if Staff Get High Raise (75 Percent, $) 

Georgia  30,805,716  31,943,275  39,043,883  33,930,958 

Illinois - - - - 

Massachusetts - - - - 

Michigan  40,929,506  33,881,324  55,674,915  43,495,248 

Pennsylvania  28,933,642  35,398,563  45,014,062  36,448,756 

Washington  30,197,673  29,789,143  38,941,282  32,976,032 

Average  32,716,634  32,753,076  44,668,535  36,712,749 

Table C.10. Estimating Ongoing SNAP Employment and Training Costs 

State 2017 2018 2019 Average 

Actual Cost Data ($) 

Georgia  2,808,674  3,924,378  3,166,420  3,299,824 

Illinois  11,410,890  10,031,768  13,152,056  11,531,571 

Massachusetts  4,204,220  5,023,206  4,353,812  4,527,079 

Michigan  5,701,864  5,520,726  5,238,426  5,487,005 

Pennsylvania  6,378,408  7,035,838  9,350,002  7,588,083 

Washington  7,708,148  6,634,724  5,572,014  6,638,295 

Average 6,368,701 6,361,773 6,805,455  6,511,976 

Costs per Household ($) 

Georgia  4  5  5  5 

Illinois  12  11  16  13 

Massachusetts  9  11  10  10 

Michigan  8  8  8  8 

Pennsylvania  7  7  11  8 

Washington  15  13  12  13 

Average 9 9 10  10 

Adjust Costs for Percent Driven by Labor (Costs per Household, $) 
Assume the following percentage of costs in each State are labor costs: 90 percent 

Prorate labor portion by ratio of State 2021 salary to Puerto Rico 2021 salary 

Georgia  2  4  3  3 

Illinois  8  7  11  9 

Massachusetts  6  7  7  7 

Michigan  5  5  6  5 

Pennsylvania  4  5  7  5 

Washington  10  9  8  9 

Average 6 6 7  6 

Project Puerto Rico Costs ($) 

Georgia  2,126,363  3,113,784  2,948,618  2,729,588 

Illinois  6,688,355  6,240,369  9,226,322  7,385,015 

Massachusetts  5,398,274  6,375,051  5,989,510  5,920,945 

Michigan  4,480,437  4,620,490  4,747,218  4,616,048 

Pennsylvania  3,837,891  4,211,229  6,132,458  4,727,193 

Washington  8,477,729  7,568,013  6,617,458  7,554,400 

Average  5,168,175  5,354,823  5,943,597  5,488,865 



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-19 

State 2017 2018 2019 Average 

Puerto Rico Costs if Staff Get Low Raise (35 Percent, $) 

Georgia  2,796,167  4,094,626  3,877,433  3,589,408 

Illinois  8,795,187  8,206,085  12,132,613  9,711,295 

Massachusetts  7,098,731  8,383,192  7,876,205  7,786,043 

Michigan  5,891,774  6,075,944  6,242,591  6,070,103 

Pennsylvania  5,046,827  5,537,767  8,064,182  6,216,258 

Washington  11,148,213  9,951,938  8,701,957  9,934,036 

Average  6,796,150  7,041,592  7,815,830  7,217,857 

Puerto Rico Costs if Staff Get High Raise (75 Percent, $) 

Georgia  3,561,657  5,215,588  4,938,935  4,572,060 

Illinois  11,202,995  10,452,618  15,454,089  12,369,901 

Massachusetts  9,042,109  10,678,210  10,032,429  9,917,583 

Michigan  7,504,731  7,739,320  7,951,590  7,731,880 

Pennsylvania  6,428,468  7,053,809  10,271,866  7,918,048 

Washington  14,200,196  12,676,422  11,084,242  12,653,620 

Average  8,656,693  8,969,328  9,955,525  9,193,849 

Table C.11. Estimating Ongoing Quality Control Costs (Estimated Based on Quality Control Sample) 

State 2017 2018 2019 Average 

Actual Cost Data ($) 

Georgia 2,378,406 2,463,660 2,367,530 2,403,199 

Illinois 5,228,886 5,272,684 5,243,706 5,248,425 

Massachusetts 2,450,126 2,585,620 2,548,028 2,527,925 

Michigan 1,917,782 2,641,494 2,697,468 2,418,915 

Pennsylvania 3,004,082 3,039,096 2,926,398 2,989,859 

Washington 4,788,042 4,717,878 5,183,786 4,896,569 

Average 3,294,554 3,453,405 3,494,486 3,414,148  

Costs per Household (Costs per Sample ($) 

Georgia 2,407 2,464 2,527 2,466 

Illinois 5,023 6,769 6,828 6,206 

Massachusetts 2,531 2,663 2,688 2,627 

Michigan 2,098 3,126 3,097 2,774 

Pennsylvania 3,598 3,766 3,613 3,659 

Washington 5,040 5,577 5,965 5,527 

Average 3,450 4,061 4,120 3,877 

Adjust Costs for Percent Driven by Labor (Costs per Sample, $) 
Assume the following percentage of costs in each State are labor costs: 90 percent 

Prorate labor portion by ratio of State 2021 salary to Puerto Rico 2021 salary 

Georgia 1,601 1,639 1,681 1,640 

Illinois 3,341 4,502 4,541 4,128 

Massachusetts 1,684 1,771 1,788 1,747 

Michigan 1,396 2,079 2,060 1,845 

Pennsylvania 2,393 2,505 2,403 2,434 

Washington 3,352 3,709 3,968 3,676 

Average 2,294 2,701 2,740 2,578 



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-20 

State 2017 2018 2019 Average 

Project Puerto Rico Costs ($) 

Georgia 1,601,190 1,638,682 1,680,621 1,640,164 

Illinois 3,340,968 4,502,028 4,541,413 4,128,136 

Massachusetts 1,683,554 1,771,166 1,787,762 1,747,494 

Michigan 1,395,619 2,079,250 2,059,928 1,844,933 

Pennsylvania 2,392,981 2,504,868 2,403,047 2,433,632 

Washington 3,352,341 3,709,285 3,967,721 3,676,449 

Average 2,294,442 2,700,880 2,740,082 2,578,468 

Project Puerto Costs if Staff Get Low Raise (35 Percent, $) 

Georgia 2,105,565 2,154,867 2,210,017 2,156,816 

Illinois 4,393,373 5,920,167 5,971,958 5,428,499 

Massachusetts 2,213,873 2,329,084 2,350,907 2,297,955 

Michigan 1,835,239 2,734,214 2,708,805 2,426,086 

Pennsylvania 3,146,770 3,293,901 3,160,007 3,200,226 

Washington 4,408,329 4,877,710 5,217,554 4,834,531 

Average 3,017,191 3,551,657 3,603,208 3,390,686 

Project Puerto Costs if Staff Get High Raise (75 Percent, $) 

Georgia 2,681,994 2,744,792 2,815,040 2,747,275 

Illinois 5,596,122 7,540,897 7,606,867 6,914,628 

Massachusetts 2,819,952 2,966,704 2,994,502 2,927,053 

Michigan 2,337,662 3,482,745 3,450,379 3,090,262 

Pennsylvania 4,008,243 4,195,653 4,025,104 4,076,333 

Washington 5,615,172 6,213,053 6,645,933 6,158,053 

Average 3,843,191 4,523,974 4,589,638 4,318,934 

C.12. Estimating Ongoing Fair Hearings Costs 

State 2017 2018 2019 Average 

Actual Cost Data ($) 

Georgia  341,083   1,201,308   550,916   697,769  

Illinois  356,604   408,348   389,848   384,933  

Massachusetts  1,563,354   3,079,144   2,837,348   2,493,282  

Michigan  1,017,168  - -  1,017,168  

Pennsylvania - - - - 

Washington  495,295   1,020,832   1,021,994   846,040  

Average 754,701 1,427,408 1,200,027  1,127,378  

Costs per Household ($) 

Georgia  0   2   1   1  

Illinois  0   0   0   0  

Massachusetts  4   7   7   6  

Michigan  1  - -  1  

Pennsylvania - - - - 

Washington  1   2   2   2  

Average 1 3 3  2  



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-21 

State 2017 2018 2019 Average 

Adjust Costs for Percentage Driven by Labor (Costs per Household, $) 
Assume the following percentage of costs in each State are labor costs: 90 percent 

Prorate labor portion by ratio of State 2021 salary to Puerto Rico 2021 salary 

Georgia  0   1   1   1  

Illinois  0   0   0   0  

Massachusetts  2   5   5   4  

Michigan  1  - -  1  

Pennsylvania - - - - 

Washington  1   1   1   1  

Average 1 2 2  1  

Project Puerto Rico Costs ($) 

Georgia  258,224   953,174   513,021   574,806  

Illinois  209,019   254,017   273,483   245,506  

Massachusetts  2,007,367   3,907,803   3,903,320   3,272,830  

Michigan  799,275  - -  799,275  

Pennsylvania - - - - 

Washington  544,745   1,164,430   1,213,745   974,307  

Average  763,726   1,569,856   1,475,892   1,269,825  

Puerto Rico Costs if Staff Get Low Raise (35 Percent, $) 

Georgia  339,564   1,253,423   674,623   755,870  

Illinois  274,860   334,033   359,630   322,841  

Massachusetts  2,639,688   5,138,761   5,132,866   4,303,772  

Michigan  1,051,046  - -  1,051,046  

Pennsylvania - - - - 

Washington  716,340   1,531,225   1,596,074   1,281,213  

Average  1,004,300   2,064,361   1,940,798   1,542,948  

Puerto Rico costs if Staff Get High Raise (75 Percent, $) 

Georgia  432,525   1,596,566   859,311   962,800  

Illinois  350,107   425,479   458,084   411,223  

Massachusetts  3,362,340   6,545,570   6,538,062   5,481,991  

Michigan  1,338,785  - -  1,338,785  

Pennsylvania - - - - 

Washington  912,448   1,950,420   2,033,022   1,631,963  

Average  1,279,241   2,629,509   2,472,120   1,965,353  

Table C.13. Estimating Ongoing Management Evaluations Costs 

State 2017 2018 2019 Average 

Actual Cost Data ($) 

Georgia  1,317,224   1,538,294   1,552,496   1,469,338  

Illinois - - - - 

Massachusetts - - - - 

Michigan  1,506,244   977,820   848,594   1,110,886  

Pennsylvania  14,693,876   1,389,886   1,256,762   5,780,175  

Washington  3,665,324   5,976,338   3,373,686   4,338,449  

Average 5,295,667 2,470,585 1,757,885  3,174,712  



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-22 

State 2017 2018 2019 Average 

Costs per Household ($) 

Georgia  2   2   3   2  

Illinois - - - - 

Massachusetts - - - - 

Michigan  2   1   1   2  

Pennsylvania  15   1   1   6  

Washington  7   12   7   9  

Average 7 4 3  5  

Adjust Costs for Percentage Driven by Labor (Costs per Household, $) 
Assume the following percentage of costs in each State are labor costs: 90 percent 

Prorate labor portion by ratio of State 2021 salary to Puerto Rico 2021 salary 

Georgia  1   1   2   1  

Illinois - - - - 

Massachusetts - - - - 

Michigan  1   1   1   1  

Pennsylvania  10   1   1   4  

Washington  5   8   5   6  

Average 4 3 2  3  

Project Puerto Rico Costs ($) 

Georgia  997,231   1,220,554   1,445,708   1,221,164  

Illinois - - - - 

Massachusetts - - - - 

Michigan  1,183,583   818,372   769,021   923,659  

Pennsylvania  8,841,312   831,902   824,282   3,499,166  

Washington  4,031,270   6,817,014   4,006,671   4,951,651  

Average  3,763,349   2,421,960   1,761,420   2,648,910  

Puerto Rico Costs if Staff Get Low Raise (35 Percent, $) 

Georgia  1,311,358   1,605,028   1,901,106   1,605,831  

Illinois - - - - 

Massachusetts - - - - 

Michigan  1,556,412   1,076,159   1,011,263   1,214,611  

Pennsylvania  11,626,326   1,093,951   1,083,931   4,601,403  

Washington  5,301,119   8,964,373   5,268,772   6,511,422  

Average  4,948,804   3,184,878   2,316,268   3,483,317  

Puerto Rico costs if Staff Get High Raise (75 Percent, $) 

Georgia  1,670,361   2,044,428   2,421,560   2,045,450  

Illinois - - - - 

Massachusetts - - - - 

Michigan  1,982,502   1,370,773   1,288,110   1,547,128  

Pennsylvania  14,809,198   1,393,436   1,380,673   5,861,102  

Washington  6,752,377   11,418,498   6,711,173   8,294,016  

Average  6,303,610   4,056,784   2,950,379   4,436,924  

  



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-23 

Table C.14. Estimating Ongoing Nutrition Education Costs 

State 2017 2018 2019 Average 

Actual Cost Data ($) 

Georgia  7,456,467  9,011,261  9,252,999  8,573,576 

Illinois  13,789,585  14,703,710  15,270,480  14,587,925 

Massachusetts  4,706,690  5,345,129  5,597,861  5,216,560 

Michigan  22,300,326  21,261,195  21,544,670  21,702,064 

Pennsylvania  22,605,922  22,579,522  23,458,110  22,881,18 

Washington  9,509,276  9,623,986  9,605,733  9,579,665  

Average 13,394,711 13,754,134 14,121,642  13,756,829  

Costs per Household ($) 

Georgia 10 12  15   12 

Illinois 14 16  19  16 

Massachusetts 11 12  13  12 

Michigan 31 31  34  32 

Pennsylvania 24 24  27  25 

Washington 18 1  20  19 

Average 18 19 21  19 

Adjust Costs for Percentage Driven by Labor (Costs per Household, $) 
Assume the following percentage of costs in each State are labor costs: 90 percent 

Prorate labor portion by ratio of State 2021 salary to Puerto Rico 2021 salary 

Georgia 7  8  10  8 

Illinois 9  11  12  11 

Massachusetts 7  8  9  8 

Michigan 20  21  23  21 

Pennsylvania 16  16  18  16 

Washington 12  13  13  13 

Average 12 13 14  13 

Project Puerto Rico Costs ($) 

Georgia  5,645,067  7,149,953  8,616,532  7,137,184 

Illinois  8,082,598  9,146,601  10,712,421  9,313,873 

Massachusetts  6,043,452  6,783,610  7,700,939  6,842,667 

Michigan  17,523,251  17,794,241  19,524,422  18,280,638 

Pennsylvania  13,601,994  13,514,744  15,385,651  14,167,463 

Washington  10,458,681  10,977,767  11,407,999  10,948,149 

Average  10,225,841  10,894,486  12,224,661  11,114,996 

Puerto Rico Costs if Staff Get Low Raise (35 Percent, $) 

Georgia  7,423,263  9,402,188  11,330,740  9,385,397 

Illinois  10,628,617  12,027,780  14,086,834  12,247,744 

Massachusetts  7,947,140  8,920,447  10,126,735  8,998,107 

Michigan  23,043,076  23,399,427  25,674,615  24,039,039 

Pennsylvania  17,886,623  17,771,888  20,232,131  18,630,214 

Washington  13,753,166  14,435,764  15,001,519  14,396,816 

Average  13,446,981  14,326,249  16,075,429  14,616,220 



 

Update to Feasibility Study of Implementing SNAP in Puerto Rico: Implementation Plan C-24 

State 2017 2018 2019 Average 

Puerto Rico Costs if Staff Get High Raise (75 Percent, $) 

Georgia  9,455,487  11,976,171  14,432,691  11,954,783 

Illinois  13,538,352  15,320,556  17,943,306  15,600,738 

Massachusetts  10,122,783  11,362,546  12,899,073  11,461,467 

Michigan  29,351,446  29,805,354  32,703,407  30,620,069 

Pennsylvania  22,783,341  22,637,196  25,770,965  23,730,500 

Washington  17,518,291  18,387,760  19,108,399  18,338,150 

Average  17,128,283  18,248,264  20,476,307  18,617,618 
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